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EXECUTIVE SUMMARY

INFORMATION TECHNOLOGY CAPITAL PLANNING AND INVESTMENT CONTROL GUIDE

In 2004, the United States Department of Agriculture (USDA) plans to invest over $2.3 billion in informa-
tion technology (IT) assets and services. The success of these IT investments directly influences the abil-
ity of organizations within USDA to execute business plans and fulfill missions. For example:

4 All current eGovernment plans and initiatives are all heavily dependent upon their underlying IT in-
vestments.

4+ The Food and Nutrition Service is heavily dependent upon Electronic Benefit Transfer (EBT) to carry
out its $15 billion Food Stamp Program. About 75 percent of food stamp benefits are currently being
issued via EBT.

4 The Rural Development mission area is highly dependent upon its information systems to manage its
$60 billion loan portfolio.

The Key Components

Recognizing both the importance of IT investments to the organization and its role in supporting the suc-
cess of these investments, the Office of the Chief Information Officer (OCIO) is engaged in an ongoing
effort to establish, maintain, and support an IT investment analysis and decision-making environment.
This environment consists of three key components: executive decision-makers, supporting tools, and
repeatable processes. Each is described below:

4+ Executive decision-makers—Consists primarily of an executive review board (E-Board) that over-
sees the process and is a stakeholder in the success of USDA.

4 Tools—USDA uses a variety of tools to manage its IT investments. However, the primary tool is the
Information Technology Investment Portfolio System (I-TIPS). I-TIPS |s a government-standard, Web-
based computer system for recording and monitoring IT investments." The OCIO maintains and sup-
ports I-TIPS.

4+ Processes—Capital Planning and Investment Control (CPIC) is USDA’s primary process for (1) mak-
ing decisions about which initiatives and systems USDA should invest in and (2) creating and analyz-
ing the associated rationale for these investments. As summarized below, this guide describes the
CPIC process in detail.

This Guide

The USDA Information Technology Capital Planning and Investment Control Guide identifies the proc-
esses and activities necessary to ensure that USDA'’s investments in IT are well thought out, cost-
effective, and support the missions and business goals of the organization. It is based on guidance from
both the Office of Management and Budget (OMB) and the Government Accounting Office (GAO). It also
incorporates “lessons learned” from USDA’s iterations through the process over the last three years.

At the highest level, the CPIC process is a circular flow of USDA’s IT investments through five sequential
phases. As shown in Figure ES-1, these phases are:

4 Pre-Select Phase—Executive decision-makers assess each proposed investment’s support of
USDA'’s strategic and mission needs. Project Managers compile the information necessary for sup-
porting a detailed proposal assessment.

1 The specific manner is which I-TIPS is to be used in conjunction with the Capital Planning and Investment Control (CPIC) is identi-
fied within this guide.

June 2003 1 USDA CPIC Guide to Information Technology



USD UNITED STATES DEPARTMENT OF

= AGRICULTURE

4 Select Phase—Investment analyses are conducted and the E-Board chooses the IT projects that
best support the mission of the organization, support USDA’s approach to enterprise architecture,
and are prepared for success.

4 Control Phase—USDA ensures, through timely oversight, quality control, and executive review, that
IT initiatives are executed or developed in a disciplined, well-managed, and consistent manner.

4+ Evaluate Phase—Actual results of the implemented projects are compared to expectations to assess
investment performance. This is done to assess the project’s impact on mission performance, identify
any project changes or modifications that may be needed, and revise the investment management
process based on lessons learned.

4 Steady-State Phase—Mature systems are assessed to ascertain their continued effectiveness in
supporting mission requirements, evaluate the cost of continued maintenance support, assess poten-
tial technology opportunities, and consider retirement or replacement options.

Each of these five phases is structured in a similar manner using a set of common elements. These
common elements provide a consistent and predictable flow and coordination of activities within each
phase.

Figure ES-1. The Five CPIC Phases and the Common Elements Within Each Phase

‘ a Select f\‘
/ \ Control

Entry >

J /

Steady-
Sia@/ —) Evaluate_

Exit
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Beyond the detailed CPIC process and activity description, this Guide also includes:

4+ A charter for the E-Board and the associated operating procedures necessary to conduct investment
reviews

4+ A template for evaluating the mission need of a new IT investment proposal
4 Guidance on how to:
A Complete a Cost-Benefit Analysis (CBA)
Conduct a risk assessment for IT capital planning
Develop performance measures for IT projects

Manage IT projects
Conduct earned value analysis

> > > > >

Conduct a Post-Implementation Review (PIR)

June 2003 2 USDA CPIC Guide to Information Technology



USD UNITED STATES DEPARTMENT OF

= AGRICULTURE

4 The scoring criteria to be used by OCIO and the E-Board during investment reviews
4+ A glossary of terms and acronyms used throughout this document
4+ Alist of references used to create this document.

For further information on IT investment management or USDA’s CPIC process, please see the USDA
CPIC Web site at http://www.ocio.usda.gov/irm/cap plan/index.html or contact the OCIO CPIC staff via e-
mail at ocio-cpic@usda.gov

June 2003 3 USDA CPIC Guide to Information Technology
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CHAPTER 1—INTRODUCTION

1.1 PURPOSE

This document describes the United States Department of Agriculture (USDA) Information Technology
(IT) Capital Planning and Investment Control (CPIC) process. As such, it outlines a framework for USDA
to manage its IT investment portfolio better. This investment management process allows USDA to opti-
mize the benefits of scarce IT resources, address the strategic needs of USDA, and comply with applica-
ble laws and guidance.

Major investments, while small in number, have significant impacts on the efficient and effective operation
of USDA agencies and services. Figure 1-1 shows the size of the major systems budget relative to the
entire IT budget for fiscal year (FY) 2004. It important to note that the total number of major IT investment
is expected to approximately double over the next year.

Figure 1-1. USDA FY 2004 IT Investments Budget
(in Millions of Dollars as of April 15, 2003)

@ Total Major Investments

@ Total Small/Other
Investments

The CPIC is a structured, integrated approach to managing IT investments. It ensures that all IT invest-
ments align with the USDA mission and support business needs while minimizing risks and maximizing
returns throughout the investment’s lifecycle. The CPIC relies on a systematic pre-selection, selection,
control, and on-going evaluation process to ensure each investment’s objectives support the business
and mission needs of the Department (see Figure 1-2).

Through sound management of these investments, the executive review board (E-Board) determines the
IT direction for USDA, and ensures that agencies manage IT investments with the objective of maximizing
return to the Department and achieving business goals.

June 2003 4 USDA CPIC Guide to Information Technology
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1.2 LEGISLATIVE BACKGROUND AND ASSOCIATED GUIDANCE

Recent statutes require Federal agencies to revise their operational and management practices to
achieve greater mission efficiency and effectiveness. These laws include:

The E-Government Act of 2002

The Chief Financial Officer (CFO) Act of 1990

The Government Performance and Results Act of 1993 (GPRA)
The Federal Acquisition Streamlining Act of 1994 (FASA)

The Paperwork Reduction Act of 1995 (PRA)

The Clinger-Cohen Act of 1996 (CCA)

The Government Paperwork Elimination Act of 1998 (GPEA)
The Federal Information Security Management Act (FISMA)
The E-government Act of 2002 (P.L. 107-347).

R R I IR IR AR SRR

Figure 1-2. CPIC Information and Process Flow
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This CPIC Guide is based upon the IT aspects of these laws, and focuses specifically on the CCA re-
quirements. The CCA’s objective is that senior managers use a CPIC process to systemically maximize
the benefits of IT investments. The Act further describes CPIC as follows:

4 “The Head of each executive agency shall design and implement in the executive agency a process
for maximizing the value and assessing and managing the risk of the information technology acquisi-
tions of the executive agency” and

4 “The process shall:

June 2003 5 USDA CPIC Guide to Information Technology
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1. Provide for the selection of information technology investments to be made by the executive
agency, the management of such investments, and the evaluation of the results of such invest-
ments;

2. Be integrated with the processes for making budget, financial, and program management deci-
sions within the executive agency;

3. Include minimum criteria to be applied in considering whether to undertake a particular invest-
ment in information systems, criteria related to the quantitatively expressed projected net risk-
adjusted return on investment and specific quantitative and qualitative criteria for comparing and
prioritizing alternative information systems investment projects;

4. Provide for identifying information systems investments that would result in shared benefits or
costs for other Federal agencies of State or local governments;

5. Require identification of quantifiable measurements for determining the net benefits and risks of a
proposal investment; and

6. Provide the means for senior management to obtain timely information regarding the progress of
an investment, including a system of milestones for measuring progress, on an independently
verifiable basis, in terms of cost, capability of the system to meet specified requirements, timeli-
ness, and quality.”

Beyond the legislative background, there is extensive guidance from the Federal Chief Information Officer
(CIO) Council, the Office of Management and Budget (OMB), the General Accounting Office (GAO), and
others in the area of IT investment management. A list of investment management reference guides and
memos is identified in Appendix S. The policy and processes described in this Guide are consistent with
this guidance.

1.3 POINTS OF CONTACT

The CPIC process is primarily supported and maintained by the USDA Office of the Chief Information Of-
ficer (OCIQ). For further information about this Guide or the CPIC process, please see the USDA CPIC
Web site at http://www.ocio.usda.gov/irm/cap_plan/index.html or contact the OCIO CPIC staff via e-mail
at ocio-cpic@usda.gov. Additional USDA mission area points of contact can be found in Chapter 7.

1.4 SCOPE

All'IT projects within USDA must comply with this CPIC guidance. Exemptions to this guidance are
granted only in exceptional circumstances. However, not all IT projects must be reviewed by the E-Board.
Only those IT projects that are considered to be “major” and strategic investments for the Department are
required to be included in the E-Board executive portfolio. It is expected that each individual USDA
agency will have a similar CPIC process, manage its own portfolio, and create associated thresholds. At a
minimum, each agency is expected to use the CPIC process to manage its “significant” investments.

The thresholds for a project to be considered “major” are described in the following section.
1.5 THRESHOLDS FOR MAJOR IT INVESTMENTS
Major IT systems meet at least one of the following criteria®:

4+ Total lifecycle costs greater than $50 million
4 Significant multiple-agency impact

2 The term "major information system" means an information system that requires special management attention because of its
importance to an agency mission (mission critical); its high development, operating, or maintenance costs; or its significant role in
the administration of agency programs, finances, property, or other resources. All mission critical systems are, therefore, major
systems.

June 2003 6 USDA CPIC Guide to Information Technology
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Mandated by legislation or executive order, or identified by the Secretary as critical
Require a common infrastructure investment
Department strategic or mandatory-use system

+ 4+ 4+ 4+

Significantly differs from or impacts on the Department infrastructure, architecture, or standards
guidelines

4+ Financial Systems with lifecycle costs greater than $500,000
4+ Directly tied to the top two layers of the Federal Enterprise Architecture.

These investments are considered to be strategic for the Department and, thus, have a greater documen-
tation burden, including being individually reported to OMB on an Exhibit 300. They are also included in
the E-Board executive portfolio.

1.6 ROLES AND RESPONSIBILITIES

The following decision-making bodies and personnel have been assigned the responsibilities listed below.

4+ Key Decision-Making Bodies—The governing and approval bodies responsible for ensuring that
proposed investments meet USDA strategic, business, and technical objectives.

4+ E-Board—Responsible for reviewing and approving strategic investments at USDA. It is staffed by
the sub cabinet members and is chaired by the Deputy Secretary and vice-chaired by the CIO. (See
Appendix A—Board Procedures for the E-Board Charter).

4+ OCIO—Responsible for setting IT policy, reviewing investments, assessing how potential and existing
major investments meet capital planning criteria and making recommendations to the E-Board.

4+ Key Agency Personnel—The agency personnel responsible for investment management and suc-
cessful completion of the CPIC:

4+ Agency Head—Responsible for signing CPIC documentation before submission to OCIO.

4+ Agency Sponsor—Responsible for providing executive sponsorship of the investment; should be a
senior level executive within the applicable mission area or agency.

4 Project Sponsor/Functional Manager—Responsible for the strategic business processes under
development or enhancement and for ensuring their integrity; also serves as the primary user inter-
face to the OCIO and the E-Board.

4 Project Manager—Responsible for successful management and completion of one or more IT in-
vestments.

4+ IT Manager—Responsible for serving as the primary point of contact for technology issues.

4 Contracting Specialist—Responsible for serving as the primary acquisition support for the invest-
ment and interface between the investment and the Office of Procurement and Property Management
(OPPM).

4+ Capital Planning Analyst—Responsible for serving as the primary interface for capital planning be-
tween the investment and OCIO.

4+ Budget Analyst—Responsible for serving as the primary interface between the investment and the
Office of Budget and Program Analysis (OBPA).

1.7 PROCESS OVERVIEW

The CPIC is a fluid, dynamic process in which proposed and ongoing projects are continually monitored
throughout their lifecycle. Successful investments and those that are terminated or delayed are evaluated
both to assess the impact on future proposals and to benefit from any lessons learned. The CPIC con-
tains five phases (Pre-Select, Select, Control, Evaluate, and Steady-State). As detailed in this document,
each phase contains the following common elements:

June 2003 7 USDA CPIC Guide to Information Technology
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Purpose—Describes the objective of the phase;

Entry Criteria—Describes the phase requirements, and thresholds for entering the phase;
Process—Describes the type of justification, planning, and review that will occur in the phase; and
4+ Exit Criteria—Describes the actions necessary for proceeding to the next phase.

+ 4+ +

Completing one phase is necessary before beginning a subsequent phase. Each phase is overseen by
the E-Board, which ultimately approves or rejects an investment’s advancement to the next phase. This
ensures that each investment receives the appropriate level of managerial review and that coordination
and accountability exist. Exceptions to CPIC requirements must be identified in the IT investment’s pro-
ject plan.

USDA agencies and staff offices that have IT investment proposals meeting the “major” IT investment
criteria should prepare an investment proposal according to the guidelines provided in this document. The
proposal’s length and level of detail should be commensurate with the system’s size or impact. These
proposals will enter the CPIC process. They will be analyzed by OCIO for quality and conformance to
policies and guidelines and reviewed against the applicable strategic investment criteria. OCIO prepares
a brief project summary, an investment analysis and a recommendation that is sent to the E-Board for
review and approval/disapproval action. Approval, if granted, is an approval of concept, indicating that
the agency or staff office has done the preparatory work necessary to fully justify the investment, and has
the mechanisms in place to manage the investment through acquisition, development, implementation,
and operation. The investment must still compete for funding through the agency budget process.

1.8 PROCESS COORDINATION

Investments that have been approved must move through processes to obtain investment funding. The
agency is responsible for preparation of budget and/or Working Capital Fund requests for its investment
submissions. The agency is also responsible for preparation and submission of IT acquisition moratorium
waiver requests when acquisitions for a given investment exceed the current moratorium threshold.

1.9 DOCUMENT STRUCTURE

This document is divided into seven chapters and 15 appendices as described below:

4 Chapter 1—Introduction. Describes the CPIC purpose, scope, thresholds, roles, process, and docu-
ment structure.

4 Chapter 2—Pre-Select Phase. Provides a process and mechanism to assess an investment’s sup-
port of agency strategic and mission needs.

4 Chapter 3—Select Phase. Provides tools to ensure that IT investments are chosen that best support
the agency’s mission and that support USDA’s approach to enterprise architecture.

4 Chapter 4—Control Phase. Provides guidance to ensure that IT initiatives are conducted in a disci-
plined, well-managed, and consistent manner, which promote the delivery of quality products and re-
sult in initiatives that are completed within scope, on time, and within budget.

4 Chapter 5—Evaluate Phase. Provides guidance on comparing actual to expected results once a
project has been fully implemented.

4+ Chapter 6—Steady-State Phase. Provides a means to assess mature systems to ascertain their
continued effectiveness in supporting mission requirements and to evaluate the cost of continued
support or potential retirement and replacement.

4 Chapter 7—Assessing Investment Proposals. Describes the methods and criteria whereby the
investments are assessed.

4+ Appendices:
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4 Board Procedures—Provides the E-Board Charter that includes its roles and responsibilities.

4 CPIC Process Checklist—Provides a checklist of the process steps investments must complete for
each CPIC phase.

4+ OMB Exhibit 300 Assessment—The Exhibit 300 is a key document when for submitting the invest-
ment package. The 300 scoring criteria are included.

4 Steady-State Investment Review Template—Provides a template for evaluating investments in the
Steady-State Phase.

4 Cost-Benefit Analysis—Provides guidance on completing a Cost-Benefit Analysis (CBA)
4+ Risk Assessment—Provides guidance on conducting a risk assessment for IT capital planning.

4 Performance Measurement—Provides guidance on developing performance measures for IT in-
vestments.

4+ Project Management—Provides guidance on managing IT investments.
4+ Earned Value Analysis—Provides guidance on conducting earned value analysis.

4+ Post-implementation Reviews—Provides guidance on conducting a Post-Implementation Review
(PIR).

4 Mission Needs Statement—Provides a template for evaluating the mission need(s) for a new IT in-
vestment.

4+ eGovernment — Provides guidance on eGovernment information to support the investment.
4 Enterprise Architecture —To be added later.

4 Cyber Security Infrastructure Guide - Provides guidance concerning cyber security information to
support the investment.

4+ Telecommunications Reference Manual — Provides guidance on telecommunications information to
support the investment.

4+ I-TIPS Requirements —Provides a summary of the data required in the Information Technology In-
vestment Portfolio System (I-TIPS).

4 Quarterly/Milestone Control Review Checklist—Lists the critical areas the Control Review Team
discusses during each Quarterly/Milestone Review.

4 Glossary of Terms and Acronyms—Provides definitions for terms and acronyms used throughout
this document.

4+ References—Provides a list of references used to develop this document.
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CHAPTER 2—PRE-SELECT PHASE

2.1 PURPOSE

The Pre-Select Phase provides a process to assess a current investment’s support of agency strategic
and mission needs and to provide initial information to further support investments. It is during this phase
that the business/mission need is identified and relationships to the Department and/or agency strategic
planning efforts are established. There are significant information requirements and a potential expendi-
ture of funds in the preliminary planning phase to prepare for review and selection of IT investments. The
Pre-Select Phase provides an opportunity to focus efforts and further the development of the initiative’s
concept. It also allows project teams to begin the process of defining business requirements and associ-
ated system performance metrics, performance measures, benefits, and costs, as well as subsequent
completion of a business case and project planning efforts in preparation for inclusion in the Department’s
investment portfolio.

2.2 ENTRY CRITERIA

Prior to entering the Pre-Select Phase, investments must have a concept to address the mission need
that is anticipated to include an IT component and meet at least one of the threshold criteria identified in
section “1.5—Thresholds for Major IT Investments.”

2.3 PROCESS

During the Pre-Select Phase, mission analysis results in the identification of a mission need necessitating
consideration of an IT alternative. The mission analysis and corresponding development of the Mission
Needs Statement (see Appendix K—Mission Needs Statement) are closely linked to the strategic plan-
ning process of the USDA and sponsoring agency. Following mission analysis, the Functional Manager
further develops the proposed solution’s concept. Objectives are established, evaluation criteria are de-
fined, concept alternatives are identified, and an alternative analysis approach is documented as part of
the concept management plan to support concept and mission need approval. A preliminary business
case with budget estimates and associated CBA is also completed.

Table 2-1 provides a summary of the Pre-Select Phase process, as well as the individual(s) and/or
group(s) responsible for completing each process step. Each step is detailed following the table.

Table 2-1. Pre-Select Phase Process Flow

Process Step Responsible Individual(s) or Group(s)
Identify Project Sponsor. Agency Head
Conduct mission analysis. Functional Manager
Develop concept. Functional Manager
Prepare preliminary business case. Functional Manager
Prepare investment review submission package. Project Manager
Functional Manager
Agency Sponsor
Review/approve investment submission. Agency Head
Review initiative and recommend appropriate action. | OCIO
Make final investment decisions. E-Board
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1. Identify Project Sponsor

The Agency Head identifies a Project Sponsor for each accepted proposal. The Project Sponsor will nor-
mally be the same person as the Functional Manager but if the investment is crosscutting, strategic, or
high visibility, the Project Sponsor may be different from the Functional Manager. The Project Sponsor
should be a senior individual in the organization with requisite management, technical, and business skills
to lead the investment or supervise a designated Project Manager.

The Project Sponsor is the business leader responsible to the E-Board for the investment as it continues
through the CPIC process. Commercial and government best practices show that IT investments champi-
oned by a business leader have the best chance for successful deployment. This commitment by the Pro-
ject Sponsor to the E-Board represents accountability for the investment.

2. Conduct Mission Analysis

Mission analysis is a strong, forward-looking, and continuous analytical activity that evaluates the capac-
ity of the Department’s and/or agency’s assets to satisfy existing and emerging demands for services.
Mission analysis enables the Department and/or agency to determine and prioritize the most critical ca-
pability shortfalls and best technology opportunities for improving the USDA'’s overall security, capacity,
efficiency, and effectiveness in providing services to customers.

Mission analysis is conducted within the framework of both the Department’s and the sponsoring
agency’s enterprise architecture and long-range strategic goals. In turn, mission analysis contributes
strongly to the evolution of strategic planning and USDA IT architecture development. (See Appendix K—
Mission Needs Statement for a template on how to conduct mission analysis).

Consequently, mission analysis yields the identification of critical needs the Department should address.
It estimates the resources the agency and/or Department will likely be able to commit to each mission
need, in competition with other needs, within the constraint of a realistic projection of future agency
budget authority. The resource estimate becomes a “placeholder” until the mission need is approved.
More accurate resources quantification is conducted during the investment analysis if the investment is
selected as part of the Department’s portfolio. The resource estimate is a function of the benefit to the
agency and the mission area, the cost of not addressing the need (e.g., poor customer responsiveness,
increased maintenance cost, lost productivity, etc.), and the likely extent of required changes to the
agency’s infrastructure.

If the mission analysis reveals a non-IT solution (e.g., a rulemaking/policy change, operational procedural
change, or transfer of systems between sites) that can satisfy a capability shortfall and can be achieved
within approved budgets, it can be implemented without proceeding further in the CPIC process.

A mission analysis should identify the business drivers (i.e. agency mission, vision, goals, objectives, and
tactical plans.) Business drivers often involve the need to assist customers in a particular service area
such as farm loans.

Once the key business drivers have been identified, a business requirements analysis is conducted. The
business requirements analysis identifies how personnel conduct business activities in order to fulfill mis-
sion requirements, meet objectives and perform their tactical plans.

All Mission Needs Statements will emerge from a structured mission analysis. However, any individual or
organization may propose a mission need based on a perceived capability shortfall or technological op-
portunity. Examples of potentially valid needs that could originate outside USDA lines of business include
those related to socioeconomic and demographic trends, the environment, statutory requirements, or an
industry-developed technological opportunity. These shortfalls and opportunities should be identified to
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the appropriate Functional Manager who will determine how mission analysis should be conducted to
validate, quantify, and prioritize the proposed need.

USDA lines of business conduct mission analysis within their areas of responsibility. The principal activi-
ties of mission analysis are:

4+ Identify and quantify projected demand for services based on input from diverse sources such as the
agriculture/rural community; architecture and strategic planners for services needed in the future; and
integrated project teams (IPTs) in the form of performance and supportability trends of fielded sys-
tems. Identify and quantify projected technological opportunities that will enable the USDA to perform
its mission more efficiently and effectively.

4+ Identify and quantify existing and projected services based on information from field organizations,
the enterprise architecture, and IT asset inventory that defines what is in place and what is approved
for implementation.

4+ Identify, analyze, and quantify capability shortfalls (i.e., the difference between demand and supply)
and technological opportunities to increase quality of service, efficiency, and effectiveness.

4+ Identify the user and customer base affected.

4 Prepare a Mission Needs Statement that summarizes the mission analysis for inclusion with the Pre-
Select CPIC packet submission.

When mission analysis identifies a capability shortfall or technological opportunity, the results are summa-
rized in a Mission Needs Statement. The Mission Needs Statement must clearly describe the capability
shortfall and the impact of not satisfying the shortfall, or the technological opportunity and the increase in
efficiency it will achieve. The Mission Needs Statement also must assess the criticality and timeframe of
the need, and roughly estimate the resources the agency should commit to resolving it based on worth,
criticality, and the scope of likely changes to the agency’s IT asset base. This information forms the basis
for establishing the priority of this need in competition with all other agency and/or Department needs.

3. Develop Concept

Concept development provides the opportunity for further examination of a proposed solution. It focuses
on an analysis of alternatives to meet the mission need and initial planning for entering into the Select
Phase. Key components include analysis of alternatives and an examination and redesign of business
practices.

The following activities are conducted during concept development:

4 Assess Mission Needs Statement.
4+ Identify business objectives based on mission analysis and Mission Needs Statement.
4 Discuss the proposed investment in relation to the OMB’s “Pesky Questions:”

A Does the investment in major capital asset support core/priority mission functions that need to be
performed by the Federal Government?

A Does it have to be undertaken by the requesting agency because no alternative private sector or
government source can more efficiently support the function?

A Does the investment support work processes that have been simplified or otherwise redesigned
to reduce costs, improve effectiveness, and make maximum use of commercial-off-the-shelf
(COTS) technology?

4+ ldentify high-level performance measures. (Additional detailed performance measures will be devel-
oped as part of the Select Phase.)

4+ Determine key selection criteria to evaluate concept alternatives that support high-level performance
measures and business objectives.
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4 Ensure solution aligns with agency standards for Enterprise Architecture Planning, Security & Pri-
vacy, and eGovernment Planning.

4+ Identify alternatives that will be analyzed to support mission need and business objectives.

4 Conduct preliminary planning and develop a Concept Management Plan addressing Select Phase
preparation, alternative analysis approach, and business redesign/reengineering. (Raines’ Rules re-
quires that before new systems are fielded the business process owners must simplify or otherwise
redesign their existing processes before they invest in new IT to support the process.) Plans for re-
design or Business Process Reengineering (BPR) should be presented as part of the Pre-Select
submission.

4. Develop Preliminary Business Case

The business case provides the necessary information to build support and make funding decisions for an
investment. While the primary emphasis of the Pre-Select Phase is on mission and strategic needs analy-
sis, it also requires the Functional Manager to begin identifying alternative solutions and developing an
order of magnitude estimate of costs and benefits (both quantitative and qualitative) that may be realized
by a given investment. Initial business case development activities include a preliminary budget estimate
and preliminary CBA, as discussed below.

4 Prepare preliminary budget estimate—The preliminary budget estimate should provide an estimate
of costs necessary to support more detailed planning and concept development prior to investment
selection, and provide an order of magnitude estimate of budget requirements to support a five-year
budget plan and lifecycle costing.

A As part of the preliminary budget estimate, a preliminary Security and Telecommunications Infra-
structure Analysis should be performed to determine estimated baseline costs for these two cost
elements. This information should be included with the investment’s preliminary budget estimate.
Detailed information concerning the preparation of a security and telecommunications infrastruc-
ture analysis can be found in Appendix N—Cyber Security Infrastructure Guide and Appendix
O—Telecommunications Reference Manual

4 Prepare Preliminary CBA—The preliminary CBA will provide initially anticipated costs and benefits
of the proposed investment. Costs should be the same as those identified in the budget estimate and
benefits should be aligned with the investment objectives and high-level performance measures.

5. Prepare Investment Review Submission Package

The Project Manager, Functional Manager, and Agency Sponsor prepare the Pre-Select submission
package in preparation for USDA’s annual investment review to include:

OMB Exhibit 300°

Introduction and brief overview of mission need
Mission Needs Statement

OMB’s “Pesky Questions” Analysis

Concept Management Plan

Preliminary CBA and budget estimate

+ 4+ 4+ 44

Address eGov, EA, and Telecommunications scoring factors.

Note that projects that provide insufficient business case documentation will not be included in the IT In-
vestment Portfolio or forwarded to the Office of Management and Budget as part of USDA’s IT request.

® An electronic copy of the OMB Exhibit 300 can be found on the USDA CPIC Web site at
http://www.ocio.usda.gov/irm/cap plan/index.html.
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6. Review/Approve Investment Submission

The Agency Head reviews the investment submission and requests the Functional Manager and/or
Agency Sponsor to update the package or make changes as needed. The Agency Head then approves
the investment submission and forwards it to the OCIO.

7. Review Initiative and Recommend Appropriate Action

The OCIO reviews the package and provides any comments and/or questions to the agency. The agency
addresses the issues and sends an updated package to the OCIO. OCIO assesses the investment with
an emphasis on mission alignment and the proposed concept management plan. OCIO prepares an in-
vestment analysis and recommendation that is sent to the E-Board for the final decision.

8. Make Final Investment Decisions

The E-Board reviews the OCIO analysis and recommendation and makes the final investment decisions.
If the E-Board approves the proposal, the Agency Sponsor moves forward with alternative analysis, de-
tailed CBA, and risk assessment, and begins to prepare for the investment’s portfolio selection.

2.4 EXiT CRITERIA

Prior to exiting the Pre-Select Phase, investments must obtain E-Board approval for the mission need and
concept.
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CHAPTER 3—SELECT PHASE

3.1 PURPOSE

In the Select Phase, USDA ensures the IT investments that best support the mission and USDA'’s ap-
proach to enterprise architecture, are chosen and prepared for success (i.e., have a good project man-
ager, are analyzing risks, etc.). Individual investments are evaluated in terms of technical alignment with
other IT systems and projected performance as measured by Cost, Schedule, Benefit, and Risk (CSBR).
Milestones and review schedules are also established for each investment during the Select Phase.

In this phase, USDA prioritizes each investment and decides which investments will be included in the
portfolio. Investment submissions are assessed against a uniform set of evaluation criteria and thresh-
olds. The investment’'s CSBR are then systematically scored using objective criteria and the investment is
ranked and compared to other investments. Finally, the E-Board selects which investments will be in-
cluded in the Department’s portfolio.

3.2 ENTRY CRITERIA

Prior to entering the Select Phase, investments must have obtained E-Board approval for the mission
need and concept.

3.3 PROCESS

The Select Phase begins with an investment concept (approved during the Pre-Select Phase) and moves
through the development of the business case, acquisition plan, risk analysis, performance measures,
and a project plan. These plans lay a foundation for success in subsequent phases. The Select Phase
culminates in a decision whether to proceed with the investment.

Table 3-1 provides a summary of the Select Phase process, as well as the individual(s) and/or group(s)
responsible for completing each process step. Each step is detailed following the table.

Table 3-1. Select Phase Process Flow

Process Step Responsible Individual(s) or Group(s)
Review the Mission Needs Statement and update if needed. | Functional Manager
Approve Integrated Project Team membership. Project Sponsor
Identify funding source and obtain agency approvals. Project Sponsor
Develop major investment supporting materials. Project Sponsor
Prepare IT investment review submission. Project Sponsor
Review/approve investment submission. Agency Head
Review initiative and recommend appropriate action. OCIO
Make final investment decisions. E-Board

1. Review the Mission Needs Statement and Update if Needed

The Functional Manager reviews the Mission Needs Statement and other documentation completed dur-
ing the Pre-Select Phase and makes any necessary changes. Next, the Functional Manager develops
quantifiable performance measures that focus on outcomes where possible (see Appendix G—
Performance Measurement). The Functional Manager also describes the qualitative improvements in
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measurable terms such as customer satisfaction. These performance measures will form a basis for judg-
ing investment success.

2. Approve Integrated Project Team Membership

The Project Sponsor and Project Manager approve the selection of the IPT members that will assist them
in the initiative’s development. The IPT brings together expertise from functional areas as required by the
specifics of the initiative. A Capital Planning Analyst from the OCIO Information Resource Management
(IRM) office will work with and provide guidance to the IPT throughout the process.

Serving on the IPT will normally be an additional duty but initiative size or potential impact may increase
commitment. The IPT should consist of functional experts in the following areas:

Functional Manager with program experience

IT Manager with experience in proposed technology
Agency Telecommunications specialist

Agency Cyber security specialist

Agency Budget Analyst

Contracting Specialist.

+ 44+ 4+

Additional staff may be added from other functional areas as needed.

3. Identify Funding Source and Obtain Approvals

The Project Sponsor identifies a potential funding source for the E-Board to continue investment support.
The Project Sponsor then gets approval from the offices listed in Table 3-2, as needed, depending upon
the investment’s characteristics. The members of the IPT should assist in coordinating these actions
within their respective functional areas.

Table 3-2. Approval Requirements

Office Characteristic that triggers office approval request

OCIO Investment exceeds agency threshold.

Office of Chief Financial Investment involves an appropriation, accounting, or financial

Officer (OCFO) system.

OPPM IT acquisitions of more than $25 million ($50 million if the con-
tracting organization is OPPM/Procurement Operations Division)

Contracting Officer Determining acquisition strategy, i.e.,, capability to use the Of-
fice of Small and Disadvantaged Business Utilization programs
for procurement.

Office of General Counsel | Legal review of solicitation documents more than $500,000.

OBPA Ensure investment is included in budget submission.

4. Develop Major Investment Supporting Materials

The Project Sponsor ensures, that for each investment, the following studies are completed and the re-
sults are submitted to the OCIO:

4+ OMB Exhibit 300
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A Business Case with Performance Measures (see Appendix G—Performance Measurement) and
mission needs statement

A Functional Requirements
A Feasibility Study.
4+ Risk Profile:
A Risk Assessment and Mitigation Plan (see Appendix F—Risk Assessment)

4 Business Profile:

A Initiative Pilot/Prototype Plans.
4+ Financial Profile:
A Return on Investment (ROI) and CBA (see Appendix E—Cost-Benefit Analysis)
A Update lifecycle cost projections
A Alternatives Analysis
A Funding Source Identification.
4 Technological Profile:

A Technical Requirements
A Security Plan (see Appendix N — Cyber Security Infrastructure Guide for instructions on pre-
paring security plan documentation)

A Telecommunications Plan (see Appendix O—Telecommunications Reference Manual for instruc-
tions on preparing telecommunications documentation)

A Enterprise Architecture Plan
A eGovernment Plan
A Relationship to Existing Systems (Dependencies).
4 Management and Planning Profile
A Project Plan, including a list of team members
Telecommunications Risk and Mitigation Plan
Integrated Logistics Plan (if required)
Acquisition Plan and strategy
Independent Verification and Validation (IV&V) Documentation (if warranted).

> > > b

A “Concept of Operations,” is developed to describe how the new system will work and satisfy business
requirements.

Focus should be placed on the functional integration of Department level IT Enterprise Architecture Plan-
ning, Telecommunications Planning, and eGovernment Planning.

5. Prepare IT Investment Review Submission

The Project Sponsor also prepares the submission package in preparation for USDA’s annual investment
review. Other supporting investment documentation to evaluate other key areas are located in the Ap-
pendix Section of this document and should be attached, as needed, to the Exhibit 300.

4 Introduction and brief overview of the investment

Mission Needs Statement

Acquisition strategy

Initial project plan with estimated costs listed for each work breakdown structure (WBS)

CBA and budget estimate, including risk-adjusted ROI and net present value (NPV) calculations

+ 4+ 4+ 4+
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4 Security (see Appendix N—Cyber Security Infrastructure Guide for instructions on preparing security
plan documentation)

4 Performance goals
4+ Architecture, including IT accessibility for persons with disabilities (Section 508)

4 Telecommunications Plan (see Appendix O—Telecommunications Reference Manual for instructions
on preparing telecommunications plan documentation)

4 Secretarial priority.

Note that projects that provide insufficient business case documentation will not be included in the IT In-
vestment Portfolio or forwarded to the Office of Management and Budget as part of USDA'’s IT request.

6. Review/Approve Investment Submission

The Agency Head reviews the investment submission and requests the Project Sponsor, Functional
Manager, and/or Agency Sponsor to update the package or make changes as needed. The Agency Head
then approves the investment submission and forwards it to the OCIO.

7. Review Initiative and Recommend Appropriate Action

The OCIO reviews the investment based on the established criteria. The OCIO provides any comments
and/or questions to the agency. The Functional Manager works with the OCIO to address the issues and
furnish details as requested, and sends an updated package to the OCIO. OCIO prepares a brief project
summary, an investment analysis and a recommendation for action to the E-Board.

8. Make Final Investment Decisions

The E-Board makes the final investment decisions. If the E-Board approves the investment, then the de-
cision is implemented and a review schedule for the Control Phase is established in concert with the
OCIO. The initiative then moves to the Control Phase.

3.4 PORTFOLIO MANAGEMENT

To support the Department’s portfolio management efforts, assessors should note substantiating evi-
dence for their investment evaluations and scores as much as possible. An acceptable ratio of high, me-
dium, and low risk investments should be included in the portfolio to achieve organizational objectives
and future needs. The balance between the various risks of the Technical, Operational, Financial, and
Organizational components are part of portfolio selection. The E-Board should consider the ratio in differ-
ent categories of investments—based on their functionality. Additionally, the E-Board should take a stra-
tegic view of their recommendations. This view should:

4 Use a broad understanding of the environment and the Department’s need in identifying which in-
vestments produce the maximum results per the CCA

4 Consider public and Congressional interest in IT investment decisions

4+ Determine which investments are of particular interest to the Department (through its strategic goals
and policies), Administration, and Congress

4+ Consider Enterprise Architecture, eGovernment, and Telecommunications Frameworks when analyz-
ing Department portfolio’s.

4+ Consider the results of not selecting the investment

4 Evaluate mandatory investments in terms of the overall pool and whether the investment must be
made now or in the future
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Consider whether the investment meets minimum legal requirements or goes beyond legal mandates,
leading to unnecessary costs.

3.5 EXiT CRITERIA

Prior to exiting the Select Phase, investments must have:

4
+

4
+

4
4

Established performance goals and quantifiable performance measures

Developed a project plan which details quantifiable objectives including an acquisition schedule, pro-
ject deliverables, and projected and actual costs

Identified costs, schedule, benefits, and risks

Established security, telecommunications, Section 508 (IT accessibility), and architecture goals and
measures

Established an E-Board investment review schedule for the Control Phase
Obtained E-Board approval to enter the Control Phase.

The Functional Manager may further develop IT investments not approved by the E-Board for inclusion at
a subsequent review.
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CHAPTER 4—CONTROL PHASE

4.1 PURPOSE

The objective of the Control Phase is to ensure, through timely oversight, quality control, and executive
review, that IT initiatives are conducted in a disciplined, well-managed, and consistent manner. Invest-
ments should be closely tracked against the various components identified in the Risk Assessment and
Mitigation Plan developed in the Select Phase. This phase also promotes the delivery of quality products
and results in initiatives that are completed within scope, on time, and within budget. During this process,
senior managers regularly monitor the progress/performance of ongoing IT investments against projected
cost, schedule, performance, and delivered benefits.

Although USDA usually selects new investments annually, the Control Phase is an ongoing activity. It
requires the continuous monitoring of ongoing IT initiatives through the development or acquisition lifecy-
cle. USDA reviews occur before the annual budget preparation process. Additionally, periodic summary
reviews are completed based on the review schedule completed during the Select Phase.

The Control Phase is characterized by decisions to continue, modify, or terminate a program. Decisions
are based on reviews at key milestones during the program’s development lifecycle. The focus of these
reviews changes and expands as the investments move from initial concept or design and pilot through
full implementation and as projected investment costs and benefits change. The reviews focus on ensur-
ing that projected benefits are being realized; cost, schedule and performance goals are being met; risks
are minimized and managed; and the investment continues to meet strategic needs. Depending on the
review’s outcome, decisions may be made to suspend funding or make future funding releases condi-
tional on corrective actions.

4.2 ENTRY CRITERIA

Prior to entering the Control Phase, investments must have:

4+ Established performance goals and quantifiable performance measures

4+ Developed a project plan which details quantifiable objectives, including an acquisition schedule, pro-
ject deliverables, and projected and actual costs

4 Identified costs, schedule, benefits, and risks

4 Established security, telecommunications, Section 508 (IT accessibility), and architecture goals and
measures

4 Established an E-Board investment review schedule for the Control Phase
4 Obtained E-Board approval to enter the Control Phase.

Once the investment enters the Control Phase, the IPT will monitor the investment throughout develop-
ment and report investment status to the investment’s sponsors and oversight groups.

4.3 PROCESS

During the Control Phase, an investment progresses from requirements definition to implementation.
Throughout the Phase, agency ClOs provide the OCIO with investment reviews to assist them in monitor-
ing all investments in the portfolio. Investment reviews provide an opportunity for Project Managers to
raise issues concerning the IT developmental process, including security, telecommunications, enterprise
architecture alignment, eGovernment (GPEA compliance) and Section 508 concerns.

The ability to adequately monitor IT initiatives relies heavily on the outputs from effective investment exe-
cution and management activities. The OCIO develops a master milestone review calendar for evaluation
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and approval by the E-Board. The OCIO maintains a control review schedule for all initiatives in the De-
partment’s IT investment portfolio and monitors investments quarterly. Appendix Q provides an outline of
the items agencies must address in writing for each quarterly or milestone control review. The E-Board
reviews investments at its discretion or if the cost, schedule, or performance varies more than 10 percent
from expectations.

The E-Board reviews are based on factors including the strategic alignment, criticality, scope, cost, and
risk associated with all initiatives. The Project Sponsor establishes milestones as part of the investment
baseline against which performance will be measured throughout the Control Phase. Agencies are ex-
pected to uphold these milestones; OMB will hold agencies responsible for meeting milestones as origi-
nally indicated in the baseline. After establishing the milestones, the Project Sponsor revises the project
plan as required to meet the approved milestones. It is recommended that the project plan include a sys-
tem pilot during the Control Phase because piloting helps reduce risk and provides a better understanding
of costs and benefits.

Table 4-1—provides a summary of the Control Phase process, as well as the individual(s) and/or group(s)
responsible for completing each process step. Each step is detailed following the table.

Table 4-1. Control Phase Process Flow

Process Step Responsible Individual(s) or Group(s)
Establish and maintain initiative and security costs, Project Sponsor
schedule, and technical baselines.
Maintain current initiative and security costs, schedule, Project Sponsor

technical, and general status information.

Assess initiative progress against performance measures. | Project Sponsor

IPT

Agency Sponsor
Prepare annual investment review submission package. Project Sponsor
Review/approve investment submission. Agency Head
Review initiative and recommend appropriate action. OCIO

Functional Manager
Make final investment decisions. E-Board
Work with Project Sponsor to develop solutions. OCIO

Project Sponsor

1. Establish and Maintain Initiative and Security Costs, Schedule, and Technical Baselines

The Project Sponsor establishes the project management and executive plans, procedures, and practices
to support initiative monitoring activities. The Project Sponsor coordinates with the Integrated Project
Team (IPT) to identify any new or existing internal risks based upon review of the Work Breakdown Struc-
ture (WBS), Project Plan, Risk Checklist, and stakeholder interviews. Financial, Technical, Operational,
Schedule, Legal and Contractual, and Organizational Risks should be identified and monitored. The Pro-
ject Sponsor provides periodic updates to the OCIO on the investment’s status and security costs, sched-
ule, and technical baselines. The Project Sponsor ensures that the project has been planned realistically.
Key personnel and Subject Matter Experts (SME’s) for functional areas should be identified and labor
costs quantified. The Project Sponsor develops a project plan including project metrics, a Work Break-
down Structure (WBS), and a schedule with firm milestones.
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2. Maintain Current Initiative Cost and Security Costs, Schedule, Technical, and General Status In-
formation

The Project Sponsor collects actual information on the resources allocated and expended throughout the
Control Phase. The Project Sponsor ensures that the investment still aligns with the Agency Mission,
Strategic Planning, Enterprise Architecture Planning, Telecommunications Planning, and eGovernment
Planning. The Project Sponsor compares the actual information collected to the estimated baselines de-
veloped during the Select Phase and identifies root causes for any differences. The Project Sponsor re-
views the security and telecommunications infrastructure analyses for accuracy and updates cost infor-
mation based on actual acquisitions or additional items included since the Select Phase (see Appendices
for Telecom and Cyber Security Infrastructure Guide). The Project Sponsor also maintains a record of any
changes to the initiative’s technical components, including hardware, software, security, and communica-
tions equipment. Technical component changes may trigger a new architecture review.

3. Assess Initiative Progress Against Performance Measures

As part of the periodic milestone reviews during the Control Phase, the Project Sponsor and IPT deter-
mine whether there is still a business case to continue the initiative. The Project Sponsor and IPT deter-
mine if the project team is managing investment cost and schedule variance, mitigating future variances,
and providing expectation of future performance based upon work accomplished to date. The Project
Sponsor establishes whether current cost and schedule projections align with investment implementation
(e.g., based upon an assumption of baseline actual costs 10 % greater than actuals, what are the expec-
tations of future performance)? If the case continues to be valid, the Project Sponsor and the IPT re-
screen the initiative to assess its progress against planned cost, schedule, and technical baselines. The
primary purpose of this assessment is to ensure the initiative is on schedule and to help identify issues or
deficiencies that require corrective action. In some instances, where the business case may no longer
exist or be as strong, or if significant changes to the cost, schedule, and technical baselines are required,
it may also be necessary to re-score the initiative.

To begin the control screening stage, the Project Sponsor updates the documentation set with data on
planning and risk information and initiative performance, as detailed in Table 4-2.
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Table 4-2. Control Screening Stage Data Requirements

Planning and Risk Information

Initiative Performance

Investment description

Project organization

Security review

Risk assessment and mitigation plan
Initiative budget estimates

Initiative timeframe

Key milestone schedule

Identified tasks

Resource identification

Work product and deliverable requirements
Technical approach and architecture
Telecommunications plan

Quality and configuration management activities.

Requirements changes

Risk and mitigation list

Current project organization

Current estimate to complete

Planned vs. actual costs, schedule, and staffing
Current deliverable assignments
Updated technical approach

Updated architecture

Security risk and mitigation
Telecommunications risk and mitigation
Initiative action-items

Quality assurance audits

Updated project plan

Earned value analysis.

The Project Sponsor and the IPT next answer two basic questions for the OCIO and E-Board:

4 Is there still a need for the initiative?

4 Does the initiative meet and will it continue to meet its planned cost, schedule, technical, telecommu-
nications, and security baselines?

In order to answer these questions, the Project Sponsor and agency IPT need apply the Department’s
control screening criteria. If the initiative cannot be assessed affirmatively against the control screening
criteria, the initiative should be re-scored.

Using the control screening criteria to answer the questions on whether the initiative has met expectations
will support the decision on whether to continue with the investment, and identify any deficiencies and
corrective actions needed. Updated investment information is submitted to the OCIO. The OCIO expect
the Project Sponsor to determine whether the investment is meeting expectations by addressing these
questions quarterly and updating the baseline status prior to the scheduled milestone reviews. Addition-
ally, each year the investment will undergo a comprehensive control review during the annual investment
review. The results of these more detailed reviews are used by the E-Board during preparation of the De-
partment’s IT investment portfolio.

At the conclusion of control screening, the Project Sponsor and IPT determine whether the investment
should be re-scored by considering the investment status (cost, schedule, risk, and architecture) and the
extent to which the investment is on target or varies from the planned baselines. The level of variance
determines the criticality of re-scoring the investment. Re-scoring is strongly recommended for invest-
ments that vary more than 10 percent from the original baseline in cost or schedule or if the investment
risks or architectural alignment has deviated from baseline assumptions. Indicators of increased risk or
architectural complexity include a high number of development change requests, reduced levels of stake-
holder involvement and commitment, or significant deviation of architectural components from the base-
line or the Information System Technology Architecture (ISTA) or security architecture. Table 4-3 presents
the framework that the Project Sponsor and IPT employ to recommend which IT initiatives should be re-
scored.
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Table 4-3. Re-Scoring Framework

I | ]
High Variance | Medium Variance | Low Variance
(>10%) (5-10%) (<5%)
Benefit
Cost
Schedule
Risk (describe the type, level, impact,
and probability of major risk factors)
Architecture (describe the degree of
consistency with the agency and De-
partmental baseline and planned EA IT
accessibility and security architecture)
Recommended Action Re-Scoring Re-Scoring Re-Scoring Not
Strongly May Be Likely to Be
Recommended | Recommended Necessary

The Project Sponsor and agency IPT should be judicious in determining whether an investment should be
re-scored, since it can be a time-consuming and resource intensive activity. For example, an investment
may vary dramatically from the original baseline in one category, but if the Project Manager has a sound
plan to address the variance, re-scoring may not be needed. The OCIO should also consider the effect a
dramatic variance in one category may have on another category but which may not be reflected in the
assessment. For example, if an investment is deviating from original technical or architectural plans, a
variance in the original cost is likely and should be reflected in the variance section of the control data
sheet. Additionally, the requirement for the investment may have been overtaken by events (e.g., archi-
tectural changes or regulatory changes) and the OCIO may determine if it is appropriate to re-score the
initiative to determine whether it is still viable.

Based on the initiative status and identified variances, the Project Sponsor, Functional Manager, or
Agency Sponsor decides whether the initiative should be re-scored. If needed, the Project Sponsor, as-
sisted by the agency IPT, re-scores the investment and submits a revised scorecard. The revised score-
card is reflected in an initiative Control Status Report, prepared by the Project Sponsor, Functional Man-
ager, or Agency Sponsor, and includes recommended corrective actions for the OCIO to review. Re-
scored initiatives may compete against other new initiatives as part of the Select Phase. As in the Select
Phase, the scorecard and other factors will assist the E-Board in determining the investment’s future
status. It is expected that most initiatives will not need to be re-scored and will move forward for status
review and decision.

4. Prepare Investment Review Submission Package

Each investment in the Control Phase will be evaluated during the annual investment review. Key ele-
ments are listed below:

4 Exhibit 300
Introduction and brief overview of the investment
Cost vs. baseline

+ 4+ +

Schedule vs. baseline
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Performance vs. baseline

Validated/updated CBA

Risk

Security (see Appendix N—Cyber Security Infrastructure Guide for instructions on preparing security
plan documentation)

+ 4+ 4+ 4+

<+

Architecture, including IT accessibility for persons with disabilities (Section 508)

<+

Telecommunications Plan (see Appendix O — Telecommunications Reference Manual for instructions
on preparing telecommunications plan documentation)

4 Secretarial priority.

Note that projects that provide insufficient business case documentation will not be included in the IT in-
vestment Portfolio or forwarded to the Office of Management and Budget as part of USDA'’s IT request.

5. Review/Approve Investment Submission

The Agency Head reviews the investment submission and requests the Project Sponsor, Functional
Manager, and/or Agency Sponsor update the package or make changes as needed. The Agency Head
then approves the investment submission and forwards it to the OCIO.

6. Review Initiative and Recommend Appropriate Action

The OCIO assesses the investment’s progress using a methodology similar to the procedures used dur-
ing the Select Phase. The OCIO provides any comments and/or questions to the agency. The Functional
Manager works with the OCIO to address the issues and furnish details as requested, and sends an up-
dated package to the OCIO. The OCIO reviews the investment and determines whether the investment
has experienced any of the following potential risk factors:

4 A particular task is significantly behind schedule or over budget

Requirements and work scope are constantly changing

A particular task on the critical path was missed, with no work around

A major milestone, decision, or work product was missed or will be significantly delayed

The initiative’s functionality does not adequately support the mission, business, or security functions

A major technical problem with the selected technology has surfaced as part of the change control
process, and the problem resolution

4 Does not allow the investment to be developed as specified

The organizational environment has changed and the current IT initiative is not part of the solution for
meeting the business needs.

+ 44+ 4+ 4+

OCIO determines whether to provide continued support to the investment and forwards its recommenda-
tions to the E-Board for the final decision.

Based upon the comments of the OCIO, the Functional Manager and IPT may be required to conduct an
Alternatives Analysis for ongoing support, which should answer the following questions: Is the investment
still feasible (i.e., is it still meeting its performance requirements?), Have performance gaps been identi-
fied and tracked, and has a mitigation plan been initiated to overcome the gaps?

7. Make Final Investment Decisions

Based on the decision of the E-Board the initiative continues in the Control Phase or moves to the Evalu-
ate Phase, as required. If the E-Board does not reach a decision, the initiative may be moved back to the
OCIO to be reassessed.
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8. Work with Project Sponsor to Develop Solutions

Once the E-Board has approved an OCIO recommendation that the IT investment be accelerated, modi-
fied, or cancelled, the OCIO should work closely with the Project Sponsor to develop a solution to any
problems or issues resulting from the decision. The Project Sponsor, in coordination with the OCIO,
should address the results or changes of the project risk assessment for the initiative in its transition from
Select to Control Phase. Plans should be identified to eliminate, mitigate or manage identified risks (e.g.,
financial, acquisition and technical). The control scorecard should be the source for identifying the primary
issues resulting from the decision. Once the OCIO and Project Sponsor have agreed to the corrective
actions, they discuss and document the criteria that will be used to resume funding. This documentation
is maintained as part of the investment’s record and the results are evaluated during the next annual Con-
trol Phase review or during the Evaluate Phase. Prior to the next scheduled review date, the Project
Sponsor updates the investment information and initiates another preliminary assessment. This formal
monitoring of investment progress, and the determination of risks and returns, continues throughout the
Control Phase.

4.4 EXiT CRITERIA
Prior to exiting the Control Phase, investments must have:
4+ Completed investment development

4 Confirmed the PIR schedule
4 Obtained E-Board approval to enter the Evaluate Phase.

June 2003 26 USDA CPIC Guide to Information Technology



USD UNITED STATES DEPARTMENT OF

= AGRICULTURE

CHAPTER 5—EVALUATE PHASE

5.1 PURPOSE

The purpose of the Evaluate Phase is to compare actual to expected results after an investment is fully
implemented. This is done to assess the investment’s impact on mission performance, identify any in-
vestment changes or modifications that may be needed, and revise the investment management process
based on lessons learned. As noted in GAQO’s Assessing Risks and Returns: A Guide for Evaluating Fed-
eral Agencies’ IT Investment Decision-Making, “the Evaluation Phase ‘closes the loop’ of the IT invest-
ment management process by comparing actuals against estimates in order to assess the performance
and identify areas where decision-making can be improved.”

The Evaluate Phase focuses on outcomes:

4 Determining whether the IT investment met its performance, cost, and schedule objectives

4+ Determining the extent to which the IT capital investment management process improved the out-
come of the IT investment.

The outcomes are measured by collecting performance data, comparing actual to projected performance
and conducting a Post Implementation Review (PIR) to determine the system’s efficiency and effective-
ness in meeting performance and financial objectives. The PIR includes a methodical assessment of the
investment’s costs, performance, benefits, documentation, mission, and level of stakeholder and cus-
tomer satisfaction. The PIR is conducted by the agency, and results are reported to the OCIO and E-
Board to provide a better understanding of initiative performance and assist the Project Sponsor in direct-
ing any necessary initiative adjustments. Additionally, results from the Evaluate Phase are fed back to the
Pre-Select, Select, and Control Phases as lessons learned.

5.2 ENTRY CRITERIA

The Evaluate Phase begins once a system has been implemented and the system becomes operational
or goes into production. Any investment cancelled prior to going into operation must also be evaluated.
Prior to entering the Evaluate Phase, investments must have:

4 Completed investment development
4 Confirmed the PIR schedule
4 Obtained E-Board approval to enter the Evaluate Phase.

5.3 PROCESS

In the Evaluate Phase, investments move from implementation or termination to a PIR and the E-Board’s
approval or disapproval to continue the investment (with or without modifications). From the time of im-
plementation, the system is continually monitored for performance, outages, maintenance activities,
costs, resource allocation, defects, problems, and system changes. System stability is also periodically
evaluated. During the PIR, actual performance collected is compared to performance projections made
during the Select Phase. Then lessons learned for both the investment and the CPIC process are col-
lected and fed back to prior CPIC phases.

Table 5-1 provides a summary of the Evaluate Phase process, as well as the individual(s) and/or group(s)
responsible for completing each process step. Each step is detailed following the table.
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Table 5-1. Evaluate Phase Process Flow

Process Step Responsible Individual(s) or Group(s)
Conduct PIR and present results. Project Sponsor
Prepare annual investment review submission package. Project Sponsor
Review/approve investment submission. Agency Head
Review initiative’s PIR results and recommend appropriate OCIO
action.
Make final investment decisions. E-Board
Evaluate IT capital investment management process. Agency
OCIO
E-Board

1. Conduct PIR and Present Results

The PIR’s timing is usually determined during the Control Phase. The PIR for a newly deployed initiative
generally should take place approximately six months after the system is operational. In the case of a
terminated system, it should take place immediately because the review will help to define any “lessons
learned” that can be factored into future IT investment decisions and activities. In either case, before
starting the PIR, the Project Sponsor develops a PIR plan that details the roles, responsibilities, and in-
vestment start and end dates for all PIR tasks.

At the heart of the PIR is the IT investment evaluation in which the Project Sponsor looks at the impact
the system has had on customers, the mission and program, and the technical capability. As a result of
the PIR, the Project Sponsor provides an IT Initiative Evaluation Data Sheet to the OCIO (see Figure 5-1).

The IT investment evaluation focuses on three areas:

4+ Impact to stakeholders—The Project Sponsor typically measures the impact the system has on
stakeholders through user surveys (formal or informal), interviews, and feedback studies. The evalua-
tion data sheet highlights results.

4 Ability to deliver the IT performance measures (quantitative and qualitative)}—The system’s im-
pact to mission and program should be carefully evaluated to determine whether the system delivered
expected results. This information should be compared to the investment’s original performance
goals. This evaluation and comparison should also include a review of the investment’s security and
telecommunications infrastructure performance measures.

4+ Ability to meet baseline goals—The following areas should be reviewed to determine whether the
investment is meeting its baseline goals:

A Cost—Present actual lifecycle costs to date;

Return—Present actual lifecycle returns to date.

Funding Sources—Present actual funds received from planned funding sources;
Schedule—Provide original baseline and actual initiative schedule;

> > > >

Architectural Analysis—Determine whether the initiative supports the Department’s approach to
enterprise architecture standards or what modifications are required to ensure initiative compli-
ance outside the original architectural baseline;

A IT Accessibility Analysis—Determine whether the initiative addresses accessibility for persons
with disabilities, how the requirements were managed, and impact on the architecture;
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A Telecommunications Analysis—Determine whether the initiative adhered to the Department’s
telecommunications standards and performance measures or what modifications are required to
ensure initiative compliance outside the original baseline (for more information see Appendix O—
Telecommunications Reference Manual).

A Risk Analysis—Identify initiative risks and how they were managed or mitigated, as well as their
effects, if any; and

A Systems Security Analysis—Identify initiative security risks and how they were managed or miti-
gated as well as security performance measures (for more information see Appendix N—Cyber
Security Infrastructure Guide.

Figure 5-1. IT Initiative Evaluation Data Sheet

SAMPLE INITIATIVE EVALUATION SHEET

General information

Title:

Description:

Project Sponsor:

OMB Code:

PIR Conducted By:

Date of PIR:

Performance Measures

ltem Baseline Actual Variance Comments

Quantitative

Financial

Non-Financial

Baseline Status

ltem Baseline Actual Variance Comments

Lifecycle Cost

Lifecycle Return

Schedule

Architectural Analysis

Architectural Assessment

IT Accessibility Analysis

IT Accessibility Assessment

Telecommunications Analysis

Telecommunications Assessment

Risk Analysis

Risk Assessment

Security Analysis

System security risk assessment/mitigation review. Additional mitigation strategies and counter meas-
ures (if needed).

Stakeholder Assessment

General Comments

Lessons Learned

Project Management Assessment

Technical Assessment
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After the post-implementation data has been collected and reviewed, the Project Sponsor prepares and
makes a formal PIR presentation to the OCIO. (For initiatives with a variance of greater than 10 % from
the original baseline the initiative may need to be re-scored in light of changing business, organizational,
financial, or technical conditions; these new scores are included in the PIR.) The presentation should
summarize the initiative evaluation and provide a summary of recommendations for presentation to the E-
Board.

2. Prepare Annual Investment Review Submission Package

Each investment in the Evaluate Phase will be assessed during the annual investment review. To prepare
for the annual investment reviews, the Project Sponsor develops a package of materials that address the
PIR strategic investment criteria, the strategic investment criteria for security and infrastruc-
ture/architecture, and the bonus point for Secretarial priority. The supporting investment documentation
is:

OMB Exhibit 300

Introduction and brief overview of the investment

PIR

Validated/updated CBA

Security (see Appendix N—Cyber Security Infrastructure Guide for instructions on preparing security
plan documentation)

+ 4+ 4+

Architecture, including IT accessibility for persons with disabilities (Section 508)

Telecommunications Plan (see Appendix O—Telecommunications Reference Manual for instructions
on preparing telecommunications plan documentation)

4 Secretarial priority.
Note that projects that provide insufficient business case documentation will not be included in the IT In-
vestment Portfolio or forwarded to the Office of Management and Budget as part of USDA'’s IT request.

3. Review/Approve Investment Submission

The Agency Head reviews the investment submission and requests the Project Sponsor, Functional
Manager, and/or Agency Sponsor to update the package or make changes as needed. The Agency Head
then approves the investment submission and forwards it to the OCIO.

4. Review Initiative’s PIR Results and Recommend Appropriate Action

The OCIO reviews the PIR results and provides any comments and/or questions to the agency. The
Functional Manager works with the OCIO to address the issues and furnish details as requested, and
sends an updated package to the OCIO. The OCIO reviews the investment and makes a recommenda-
tion that the investment’s Project Sponsor take one of the following actions:

4 Continue the investment as planned

4 Terminate the investment

4 Modify the investment as recommended.

5. Make Final Investment Decisions

The E-Board reviews OCIO’s recommendation and makes the final investment decision. The resulting
decision is then relayed by letter to the Under/Assistant Secretary, Agency Head, and Project Sponsor.
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6. Evaluate IT Capital Investment Management Process

OCIO may also want revise the CPIC process based on PIR results. A summary of the PIR activities and
lessons learned are then presented by the OCIO to the E-Board.

Following the completion of each phase, the OCIO and agencies document the strengths and weak-
nesses of the CPIC process. The information gathered in this evaluation is used to improve the CPIC
process, by maintaining and improving the factors associated with improved initiative success rates and
revising or removing the non-value added steps. Agencies can use Table 5-2 to record observations and
forward them to the OCIO as necessary. Agencies can add appropriate comments as deemed necessary.
The following are examples of things agencies can consider when addressing each phase:

4 Initiative Development

A Documentation set

A General/descriptive information
A Financial information

A Security/ISTA models.

4 Screen
A Viability criteria
A Viability considerations
A Initiative designation.

4 Score

A Mission criteria
A Risk
A ROl

4 Pre-Select

A Agency process
A OCIO review
A E-Board endorsement.

4 Select

A Agency process

A OCIO review

A E-Board endorsement
A Security review.

4+ Control

A Milestone review format
A OCIO/corrective actions
A Security analysis.

4+ Evaluate

A PIR content

A PIR execution

A PIR recommendations
A Security performance.

4 Steady-State

A System assessment
A Technology assessment
A Operations and Maintenance (O&M) review.

To capture lessons learned, the Project Sponsor develops a management report and submits it to the
OCIO. All failures and successes are collected and shared to ensure that future initiatives learn from past

June 2003 31 USDA CPIC Guide to Information Technology



USD UNITED STATES DEPARTMENT OF

= AGRICULTURE

experiences. A high-level assessment of management techniques, including organizational approaches,
budgeting, acquisition and contracting strategies, tools and techniques, and testing methodologies, is es-
sential to establish realistic baselines and to ensure the future success of other IT initiatives. The man-
agement report, including lessons learned, follows the outline provided in Figure 5-2.

The OCIO schedules formal and informal sessions to review the management report and collect addi-
tional information about the overall effectiveness of the process. The OCIO works with the Project Spon-
sor and Agency Portfolio Managers to conduct trend analyses of the process, validate findings, and adjust
the process accordingly. The OCIO also sponsors workshops and discussion groups to improve the CPIC
process and ensure lessons learned are applied throughout the Department. The OCIO then works with
the agency to develop, recommend, and implement modifications to improve the process.

5.4 EXiT CRITERIA
Prior to exiting the Evaluate Phase, investments must have:
4+ Conducted a PIR

4 Established an Operations and Maintenance (O&M) and operational performance review schedule
4 Obtained E-Board approval to enter the Steady-State Phase.

Table 5-2. IT Process Evaluation Data Sheet

Initiative Steady-
Devel- Screen Score Pre- Select Control Evalu- State
opment Select ate

Was each phase
conducted at the
appropriate time in
the process?

Was the data con-
tent sufficient to
move forward to the
next phase in the
process?

Were there enough
resources (i.e., peo-
ple) allocated for
each phase in the
process? Were the
right types of people
and expertise in-
volved?

Was there an ac-
ceptable level of
information flow?

Was I-TIPS able to
support the activity
in each phase in the
process?

List suggested cor-
rective actions for
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any phase in the

process.
Comments:
Figure 5-2. Investment Management Report Data Sheet
INVESTMENT MANAGEMENT REPORT
Initiative Title:
Project Sponsor:
Date of PIR:

Background (Description of Project)

Management Approach

Organizational Structure

Resources

Acquisition Strategy

Contracting Strategy

Security Strategy

Documentation

Technical Approach

Architecture (description, adherence to ISTA, and IT accessibility requirements, security, telecommuni-
cations, and architecture standards)

Development (if applicable)

Testing

Lessons Learned

List of lessons learned

Recommended best practices
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CHAPTER 6—STEADY-STATE PHASE

6.1 PURPOSE

The Steady-State Phase provides the means to assess mature investments, ascertain their continued
effectiveness in supporting mission requirements, evaluate the cost of continued maintenance support,
assess technology opportunities, and consider potential retirement or replacement of the investment. The
primary review focus during this Phase is on the mission support, cost, and technological assessment.
Process activities during the Steady-State Phase provide the foundation to ensure mission alignment and
support for system and technology succession management.

6.2 ENTRY CRITERIA
Prior to entering the Steady-State Phase, investments must have:
4 Conducted a PIR

4+ Established an (O&M) and operational performance review schedule
4 Obtained E-Board approval to enter the Steady-State Phase.

6.3 PROCESS

During the Steady-State Phase, mission analysis is used to determine whether mature systems are opti-
mally continuing to support mission and user requirements. An assessment of technology opportunities
and an O&M Review are also conducted. Appendix D provides a template for conducting Steady-State
investment reviews.

Table 6-1 provides a summary of the Steady-State Phase process, as well as the individual(s) and/or
group(s) responsible for completing each process step. Each step is detailed following the figure.

Table 6-1. Steady-State Process Flow

Process Step Responsible Individual(s) or Group(s)
Analyze mission. Project Sponsor
Agency Sponsor
Assess user/customer satisfaction. Project Sponsor
Assess technology. Project Sponsor
Review O&M. Project Sponsor
Agency Sponsor
Prepare investment review submission package. Project Sponsor
Review/approve investment submission. Agency Head
Review initiative and recommend appropriate action. OCIO
Make final investment decisions. E-Board

1. Analyze Mission

The Project Sponsor and Agency Sponsor conduct a mission analysis to determine if the system is con-
tinuing to meet mission requirements and needs and supports the USDA’s evolving strategic direction.
The mission analysis process identified in the Pre-Select Phase and the Mission Needs Statement pro-
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vide a framework to assist in the mission analysis for the Steady-State Phase. This includes an analysis
of performance measures accomplishment.

2. Assess User/Customer Satisfaction

The Project Sponsor assesses user and customer satisfaction with, and acceptance and support for, the
existing system. There are several means to conduct the user/customer assessment, including conduct-
ing a user/customer survey, assessing comments and user/customer community inputs, or analyzing us-
age trends. Some or all of these activities may be beneficial in determining continued support for the sys-
tem, additional user/customer need, or improvement opportunities. This information should be used to
assess and update the investment’s performance measures.

3. Assess Technology

The Project Sponsor assesses the continuing ability of the investment to meet the system’s performance
goals. The Project Sponsor also assesses the technology and determines potential opportunities to im-
prove performance, reduce costs, support the USDA enterprise architecture, and to ensure alignment
with USDA’s strategic direction. The Project Sponsor monitors and maintains the existing technology and
determines technology refresh schedules. An assessment of security and telecommunications should
also be supplied.

4. Review O&M

The Project Sponsor and Agency Sponsor conduct an O&M review to assess the cost and extent of con-
tinued maintenance and upgrades. The O&M review should include a trend analysis of O&M costs and a
quantification of maintenance releases. Costs for government full-time equivalents (FTEs) should be in-
cluded in all cost estimates and analysis.

5. Prepare Investment Review Submission Package

In preparation for the annual investment review, the Project Sponsor updates actual costs and benefits for
the investment and prepares the Steady-State submission package. The supporting investment docu-
mentation is:

OMB Exhibit 300

Introduction and brief overview of existing system
Mission Analysis Summary

User/Customer Assessment Summary
Performance Measures Assessment

Technology Assessment

O&M Cost Analysis

Updated CBA.

+ e

Note that projects that provide insufficient business case documentation will not be included in the IT In-
vestment Portfolio or forwarded to the Office of Management and Budget as part of USDA’s IT request.

6. Review/Approve Investment Submission

The Agency Head reviews the investment submission and requests the Project Sponsor, Functional
Manager, and/or Agency Sponsor update the package or make changes as needed. The Agency Head
then approves the investment submission and forwards it to the OCIO.
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7. Review Initiative and Recommend Appropriate Action

The OCIO reviews the investment submission with an emphasis on strategic mission alignment, cost,
technology succession, and performance measures. The OCIO provides any comments and/or questions
to the agency. The Functional Manager works with the OCIO to address the issues and furnish details as
requested, and sends an updated package to the OCIO. The OCIO reviews the investment to determine
whether it can optimally continue to support mission/user requirements and the Department’s strategic
direction. The OCIO determines whether the investment should continue in the Steady-State Phase, re-
turn to a previous phase due to the extent of system modifications, be replaced, or be retired and then
sends its assessment and recommendations to the E-Board.

8. Make Final Investment Decisions

The E-Board approves or disapproves the OCIO’s recommendation and directs the Project Sponsor how
to proceed.

6.4 EXiT CRITERIA

Prior to exiting the Steady-State Phase, investments must have obtained the E-Board’s direction whether
to dispose, retire, or replace the system.
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CHAPTER 7—ASSESSING INVESTMENT PROPOSALS

The following pages provide a summary of the criteria to be used by OCIO and the E-Board during the
annual investment review cycle. Per Figure 7.1, each IT investment will be scored based on two sets of
criteria:
1) The OMB Exhibit 300 rating factors (see Appendix C), and
2) An analyst review of the submitted documentation per this guide. The USDA CPIC documents
required for a given investment depend upon the CPIC phase of that investment. The chapters
above describe the documentation requirements for each of the five USDA CPIC phases.

Figure 7-1 — CPIC Documentation Requirements

OMB Exhibit 300 USDA CPIC

Documents
‘~ Select 'l
4 . How do you know
4 you have selected
/ the best \
investments?
Project B =y
Pre-
Project A Select Control
Project A [/ Project B
C /
Steady- '
State Evaluate

lﬂ“w i ' Project C
sUppoert
requirements

Table 7-2 below summarizes the documentation requirements in table form and shows the Appendices
related to each section of the Exhibit 300.

Table 7-3 identifies the OCIO analyst associated with each USDA mission area.
Figure 7-4 illustrates the typical annual USDA capital planning cycle.

OCIO has also created a frequently asked question (FAQ) list and a centralized mailbox for all CPIC-
related questions. The FAQ is at http://www.ocio.usda.gov/irm/cap_plan/cpicfag.html and the e-mail ad-
dress is ocio-cpic@usda.gov.
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Table 7-2 — CPIC Documentation Requirements

Exhibit 300 Rating Areas All Major IT
(see Appendix C) Projects
President’s Mgt. Agenda (Al) (incl. EGov) X
Acquisition Strategy (AS) X
Program Management (PM) X
Enterprise Architecture (EA) X
Alternatives Analysis (AA) X
Risk Management (RM) X
Performance Goals (PG) X
Security and Privacy (SE) X
Performance Based Mgt. System (PB) X
Life-Cycle Costs (LC) X

Telecommunications (USDA-onlv)

USDA CPIC Documents

Pre-Select | Select | Control |Evaluate| Steady-State See
(see Chap. 2)|(Chap. 3)| (Chap. 4) |(Chap. 5)| (Chap. 6) also
X X X X X App. K, L
X X App. H
X X X X App. H
X X X X App. M
X X X X App. E
X X X X App. F
X X X X X App. G
X X X X X App. N
X X X X App. |
X X X X App. E
X X X X X App. O
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Table 7-3 — OCIO CPIC Analysts

USDA Mission Area OCIO Analyst
(Abbrev.) (phone number)

Farm and Foreign Agricultural Service (FFAS) John P. Rehberger (202-720-5223)
Food Safety Alesia Webster (202-720-6898)
Natural Resources and Environment (NRE)

Forest Service Dan Stoltz (202-720-9080)

Natural Resources Conservation Service Efren Valerio (202-720-8888)
Rural Development (RD) Dan Stoltz (202-720-9080)
Food, Nutrition, and Consumer Service Amy Snyder (202-720-0044)
Marketing and Regulatory Programs (MRP) Amy Snyder (202-720-0044)
Research, Education, and Economics (REE)
Agricultural Research Service (ARS) Efren Valerio (202-720-8888)
Other REE agencies Hien-Hoa Nguyen (202-720-5786)
Departmental Offices Eva Desiderio (202-720-8918)

Figure 7-4 — Typical Annual CPIC Cycle

January
. . E-Board Reviews
IT Portfolios Revised .
Based on OMB Decisions Y 2004 Portfolio
Get OMB Passback &
Business Case Scoring
OCIO Revises
CPIC Guidance
April
October
II')A" EtXh(I;GISI‘B Major Investment
ueto Proposals Due to
\ oclo
IT Portfolios Revised Based on
E-Board Decisions
\ oz
- o OCIO Assesses Investment
F'Be:eEt):)hglct:I:g)o ?als & Provides Feedback
E-Board Makes Proposals Submitted
Investment Decisions to E-Board
July
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APPENDICES
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APPENDIX A—BOARD PROCEDURES

The reviews by senior-level policy executive are integral to the success of USDA’s CPIC process. The
Boards ensure compliance with guidance from Congress, OMB, and GAO, as well as apply sound busi-
ness practices to the planning, acquisition, and operation of large IT investments. The following sections
contain the E- Board Charter.

A.1 E-BOARD CHARTER
l. Purpose

The purpose of this Charter is to define the authority, membership, roles and responsibilities of the Ex-
ecutive Information Technology Investment Review Board (E-Board), and its relationships to other inter-
nal and external bodies.

Il. Background

The Clinger-Cohen Act dramatically changes the way Federal agencies must acquire and manage infor-
mation technology (IT). The Act expands upon the requirement, initially introduced by the Government
Performance and Results Act (GPRA), that agency IT investments be directly linked to, and supportive of,
program objectives.

The Clinger-Cohen Act requires executive agencies to develop a capital planning and investment control
process for making technology, budget, financial and program management decisions. While each phase
of a sound investment process has its own requirements for successful implementation, there are some
overall organizational attributes that are critical to successful investment evaluation:

4+ Senior management attention
4 Overall mission focus
4+ A comprehensive, enterprise-wide approach to technology investment.

[ll. Authority

Pursuant to the requirements of the Clinger-Cohen Act, the Department of Agriculture has established the
E-Board, made up of senior-level policy executives, to ensure that USDA IT investments are managed as
strategic business resources. The deputy secretary oversees this process as part of his responsibility for
day-to-day operations of the Department.

IV. Membership

The E-Board is comprised of the Department’s senior-level policy executives, as follows:

Deputy Secretary—Chair

Chief Information Officer—Vice-Chair and Executive Secretary
Chief Financial Officer

General Counsel

Director of the Office of Budget and Program Analysis

Under Secretary for Farm and Foreign Agricultural Service
Under Secretary for Food, Nutrition, and Consumer Service
Under Secretary for Food Safety

R R R I IR R R S

Under Secretary for Marketing and Regulatory Programs
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Under Secretary for Natural Resources and Environment
Under Secretary for Research, Education, and Economics
Under Secretary for Rural Development

Assistant Secretary for Administration

+ e+

Assistant Secretary for Civil Rights.
At the Board’s discretion, ex-officio members may be named to provide specialized expertise and advice.

V. Roles and Responsibilities
The E-Board will:

4+ Approve new IT investments and evaluate existing projects and operational systems to create a
USDA IT investment portfolio which best supports the Department’s missions and program delivery
processes.

4 Assemble and evaluate the portfolio using a standard set of criteria, developed by the OCIO and ap-
proved by the E-Board. Criteria will include a consideration of Departmental or Government-wide im-
pact, visibility, cost, risk, eGovernment support, security and standards.

4 Support and protect the USDA Enterprise Architecture.

4 Assure that the Department’s IRM Program remains in compliance with the requirements of the
Clinger-Cohen Act, and other legislation that addresses IT issues.

In the scope of E-Board activities, an IT investment encompasses all investments involving IT and infor-
mation resources as defined in the Clinger-Cohen Act. This includes equipment, IRM services, informa-
tion or application system design, development, and maintenance, regardless of whether such work is
performed by government employees or contractors.

VI. Meetings and Communications

Principals are expected to attend all meetings. Attendance may be in person or any other two-way, inter-
active communications means, such as conference call or video teleconference. If necessary, a member
may be represented by a designated alternate.

Meetings will be held quarterly or more frequently subject to the call of the Chair.

The Executive Secretary will provide all communications functions for the E-Board. To include preparing
an agenda for all meetings, providing the agenda and meeting notice to members prior to each meeting,
recording and distributing an Executive Summary of all meetings, and performing other scheduling, corre-
spondence, and communications functions as needed.
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APPENDIX B—USDA CPIC PROCESS CHECKLIST

Pre-Select Phase—What are the business needs for the investments?

O The Agency Head identifies a Project Sponsor.

The Functional Manager conducts a mission analysis.

The Functional Manager develops the investment’s concept.

The Functional Manager prepares the preliminary business case.

The Functional Manager and the Agency Sponsor prepare the annual investment review submission
package.

U The Agency Head reviews and approves the investment submission.
0 The OCIO reviews the initiative and recommends an appropriate action to the E-Board.

0000

Q The E-Board makes the final investment decisions.

Select Phase—How do you know you have selected the best investments?

The Functional Manager reviews and updates the Mission Needs Statement.

The Agency Head selects a qualified Project Manager (if not done in the pre-select phase).
The Agency Head approves IPT membership.

The Project Sponsor identifies the funding source(s) and obtains agency approvals.

The Project Sponsor develops supporting materials for major investments.

The Project Sponsor prepares the investment review submission.

The Agency Head reviews and approves the investment submission.

The OCIO reviews the initiative and recommends an appropriate action to the E-Board.

[ I Iy Ty N Ny Wy

The E-Board makes the final investment decisions.

Control Phase—What are you doing to ensure that the investments will deliver the benefits pro-

jected?

Q The Project Sponsor establishes and maintains initiative and security costs, schedule, and technical
baselines.

Q The Project Sponsor maintains current initiative and security costs, schedule, technical, and general
status information.

(]

The Project Sponsor, IPT, and Agency Sponsor assess the initiative’s progress against performance
measures.

The Project Sponsor prepares the annual investment review submission package.

The Agency Head reviews and approves the investment submission.

The OCIO reviews the initiative and recommends an appropriate action to the E-Board.
The E-Board makes final investment decisions.

Ny 0y Ny

The OCIO works with the Project Sponsor to develop solutions to identified issues.

Evaluate Phase—Based on your evaluation, did the investments deliver what you expected?

U The Project Sponsor conducts a PIR and presents results to the OCIO and E-Board.
Q The Project Sponsor prepares the annual investment review submission package.
Q The Agency Head reviews and approves the investment submission.
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Q The OCIO reviews and assesses the PIR results and recommends an appropriate action to the E-
Board.

Q0 The E-Board makes final investment decisions.
Q The agency, OCIO and E-Board evaluate the IT capital investment management process.

Steady State Phase—Do the investments still cost-effectively support requirements?

The Project Sponsor and the Agency Sponsor analyze the mission.

The Project Sponsor assesses user/customer satisfaction.

The Project Sponsor conducts a technology assessment.

The Project Sponsor and the Agency Sponsor review O&M costs.

The Project Sponsor prepares the annual investment review submission package.

The Agency Head reviews and approves the investment submission.

The OCIO reviews the initiative and recommends an appropriate action to the E-Board.

[ Iy oy Ny By Wy

The E-Board makes final investment decisions.

June 2003 B-2 USDA CPIC Guide to Information Technology



USD UNITED STATES DEPARTMENT OF

= AGRICULTURE

APPENDIX C—OMB EXHIBIT 300 ASSESSMENT

As described above, OCIO will use the OMB Exhibit 300 as the IT investment summary document for the
USDA CPIC review process. The 300 will be used in conjunction with the other requwed documents de-
scribed in this guide to assess the overall value and progress of each investment.*

As also described above, OCIO will be assessing the 300 against the same assessment criteria that OMB
will use to assess the 300s later in the year. Doing so has several benefits:
o |t will allow OCIO staff to review and provide feedback on the 300 to the investment managers
before the 300s are due to OMB later in the year;
o It will give the E-Board a general sense as to how they should expect the investments to score
once they are reviewed by OMB; and
¢ It will enhance the credibility of the USDA CPIC process by demonstrating to OMB that USDA
has documentation supporting the summary statements made in the 300.

Table C-1 below lists the Exhibit 300 categories and the following pages described the evaluation criteria
and rating factors to be used to score each investment.

Table C-1 — OMB Exhibit 300 Scoring Categories

Category (abbreviation)

President’s Mgt. Agenda (Al)

Acquisition Strategy (AS)

Program Management (PM)

Enterprise Architecture (EA)

Alternatives Analysis (AA)

Risk Management (RM)

Performance Goals (PG)

Security and Privacy (SE)

Performance Based Mgt. System (PB)

Life-Cycle Costs (LC)

* An electronic copy of the OMB Exhibit 300 can be found on the USDA CPIC Web site at
http://www.ocio.usda.gov/irm/cap plan/index.html.
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SUPPORTS THE PRESIDENT’S MANAGEMENT AGENDA ITEMS (Al)

Review the Following Materials

*
*
*
<+

President’'s Management Agenda

Agency Mission Needs Statement

Strategic Plan Goals/Strategic Plan Performance Measures and Indicators
eGoverment Strategic Plan and Tactical Plan

eGovernment Considerations

4

<+

Investments should support and enable the Department’'s eGovernment strategic goals and objec-
tives.

Initiative should reduce cost and/or increase efficiency and effectiveness. Does the investment pro-
vide for increased customer-centered government?

Consider the agency’s Government Paperwork Elimination Act of 1998 (GPEA) transactions. Infor-
mation collections must be identified for systems that impact the public.

Systems must be viewed with the objective of unifying, (i.e., eliminating redundancy), and simplifying
systems development and information and data collection efforts.

Evaluation Factors

4
4
4

Does the investment support the President’'s Management Agenda?
Does the investment support or influence agency mission effectiveness?

Does the investment consider collaboration efforts (i.e., support one or multiple agencies, leverage
exiting or proposed investments, etc.)?

Rating Criteria

This is a collaborative project that includes multiple agencies, state, local, or tribal governments,
uses e-business technologies and the project is governed by citizen needs. Project also sup-
ports the Federal Business Architecture published by OMB. If project is a steady state project,
then an E-Gov strategy review is underway and includes all of the necessary elements. If appro-
priate, this project is fully aligned with one or more of the President's E-Gov initiatives.

This is a collaborative project that includes multiple agencies, state, local, or tribal governments,
uses e-business technologies though work remains to solidify these relationships. Project also
supports the Federal Business Architecture published by OMB though work remains to solidify
the linkage. If project is a steady state project, then an E-Gov strategy review is underway but
needs work in order to strengthen the analysis. If appropriate, project supports one or more of
the President's E-Gov initiatives but is not yet fully aligned.

This is not a collaborative project though it could be and much work remains to strengthen the
ties to the President's Management Agenda. If a steady state project and no E-Gov strategy is
evident, this project will have a difficult time securing continued or new funding from OMB. If ap-
propriate, this project supports one or more of the President's E-Gov initiatives but alignment is
not demonstrated.

This is not a collaborative project and it is difficult to ascertain support for the President’s Man-
agement Agenda. If steady state project, no E-Gov strategy was performed or is planned.

There does not seem to be any link to the President’s Management Agenda and no E-Gov strat-
egy.
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AcCQUISITION STRATEGY (AS)

Review the Following Materials

4+ Acquisition Strategy
4+ Acquisition Plan

Evaluation Factors

4+ Does Acquisition Strategy adequately mitigate risks to Federal Government?

4 Does strategy use principles of performance based contracting?
4 Is there evidence that Section 508 requirements are considered?

Rating Criteria

Strong Acquisition Strategy that mitigates risk to the Federal Government, accommodates
5 | Section 508 as needed, and contracts and statements of work (SOWs) are performance
based (contracting). Implementation of the Acquisition Strategy is clearly defined.

Contracts and SOWs are performance based with very few weak points that agency is
strengthening and implementation of the Acquisition Strategy is clearly defined.

Much work remains to solidify and quantify the Acquisition Strategy.
Some parts of the Acquisition Strategy are present but no clear implementation strategy.
There is no evidence of an Acquisition Strategy

=(N|w| &
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PROGRAM (PROJECT) MANAGEMENT (PM)

Review the Following Materials
4+ Appendix H: Project Management

+ 4+ +

Integrated Project Team Membership
Strategic Plan Goals/Strategic Plan Performance Measures and Indicators
Strategic and/or tactical plans

Evaluation Factors

+4+ 4+ 4+ +

Has a qualified/certified project manager been appointed?
Is a project sponsor identified?
Does the Integrated Project Team represent the needed skills?

Is a project schedule in place?
Is there a contracting officer for the investment?

Rating Criteria

5

Program is strong and has resources in place to manage it. Includes a qualified/certified pro-
ject manager and a named contracting officer.

Program has some weak points in the area of Program Management and the agency is work-
ing to strengthen management in those areas.

Much work remains in order for Program Management to manage the risks for this project.

4
3
2

There is some understanding of Program Management for this project but it is very rudimen-
tary.

There is no evidence of Program Management in place.
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ENTERPRISE ARCHITECTURE (EA)

Review the Following Materials

4 USDA Enterprise Architecture Plan (http://www.ocio.usda.gov/irm/e_arch/index.html)

4 CIO Council’s Practical Guide to Federal Enterprise Architecture
(http://www.itpolicy.gsa.gov/mke/archplus/ea_guide.doc)

4 List of enterprise-wide IT acquisition contracts
(http://www.hgnet.usda.gov/ocio/it_leadership/e_arch/ent_acq_projs.doc)

4+ The sponsoring agency’s enterprise architecture and associated documents (if available).

Evaluation Factors

4+ Does the agency have:

A an agency-level (“‘component”) enterprise architecture (EA)? If so, is the investment integrated
with the agency’s EA?

A an EA plan and/or EA policies?
A a chief architect and/or an EA governing board?
A adefined overall EA approach or framework and an automated EA tool in use?

4+ If an EA has been developed, is there a credible migration plan (for data, applications, and legacy
system phase-out) from the existing (“as-is”) to the proposed (“to-be”) environment?

4 Could, or has, the investment taken advantage of the enterprise-wide IT acquisition contracts?

4+ Does the investment have eGovernment, information security, standardized procurement, or wide
area telecommunication elements?

4+ Does the investment have interagency elements? Has the investment been integrated with the EA(s)
of interfacing agencies or mission areas?

4+ Are detailed management plans in place describing how this investment will be supported, main-
tained, and refreshed to ensure its currency and continued effectiveness, including a training and
awareness plan for users and technical staff?

4+ Are asset management processes in place to inventory and manage this new asset (investment) from
a property management perspective, to provide configuration management support, and to monitor
system performance?

Rating Criteria

This project is included in the Agency EA and CPIC process. Business Case demonstrates
5 | business, data, and application, and technology layers of the EA in relationship to this pro-
ject. Linked to the Federal Enterprise Architecture reference models.

This project is included in the Agency EA and CPIC process. Business Case demonstrates
4 | weaknesses in the business, data, application, and technology layers of the EA in relation-
ship to this project.

This project is not included in the Agency EA and CPIC process. Business Case demon-

3 | strates a lack of understanding on the layers of the EA (business, data, application, and
technology).

While the agency has an EA Framework, it is not implemented in the agency and does not
include this project.

1 | There is no evidence of a comprehensive EA in the agency.
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ALTERNATIVES ANALYSIS (AA)

Review the Following Materials

4 Three Pesky Questions
4+ Cost —Benefit Analysis

Evaluation Factors

4+ Does the Alternatives Analysis include three viable alternatives?

4 Have the costs and benefits been compared consistently in all the alternatives?
4+ Are the assumptions documented and reasonable?

Rating Criteria

Alternatives Analysis includes three viable alternatives, alternatives were compared consis-
tently, and alternative chosen provides benefits and reasons.

Alternatives Analysis includes three viable alternatives, however work needs to continue in

5

. terms of the alternative chosen and the accompanying analysis.

3 Alternatives Analysis includes fewer than three alternatives and overall analysis needs
strengthening.

2 Alternatives Analysis includes weak Alternatives Analysis information overall, significant

weaknesses exist.
1 | There is no evidence that an Alternatives Analysis was performed.
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Risk MANAGEMENT (RM)

Objective: Maximize Return and Minimize Risk

Hi

Risk

Lo

D .
Lo Return Hi

Examples of Different Types of Risk

Project Costs, Size, or Resource Requirements
Organization/Project Management
Strategic/Business Impact
Security

Management

Economic/Financial

Technical

Contract/Acquisition
Implementation

Change Management

Human Element

TR IR IR I R R R

Risk Evaluation Factors

4 Is there a comprehensive Risk Management Plan in place?
4+ Are the appropriate risks identified, quantified, evaluated, and mitigated?

Rating Criteria

Risk Assessment was performed for all mandatory elements and risk is managed through-
5 | outthe project. “Risk Inventory and Assessment” table is complete and “Current Status”

updated.

4 Risk assessment addresses some of the Risk, but not all that should be addressed for this
project.

3 Risk Management is very weak and does not seem to address or manage most of the risk
associated with the project.

2 Risk Assessment was performed at the outset of the project but does not seem to be part of

the program management.

1 | There is no evidence of a Risk Assessment Plan or Strategy.
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PERFORMANCE GOALS (PG)

Review the Following Materials

4 Strategic Plan Goals/Strategic Plan Performance Measures and Indicators

Performance Considerations

4+ Original baseline performance design goals
4 Performance measures, indicators, or other metrics
4 Reports on progress toward meeting original baseline design goals or performance measures or indi-

cators

Evaluation Factors

*
*
*

<+

How well has the agency done in identifying original baseline goals?
How well has the agency done in identifying performance measures and indicators?

How well has the agency done in reporting progress in attaining its baseline goals or attaining its tar-
gets for performance measures and indicators?

How meaningful are the identified baseline performance goals and the performance measures and
indicators in measuring the “value” of the investment to the supported program?

Rating Criteria

Performance Goals are provided for the agency, are linked to the annual performance plan,
the project discusses the agency mission and strategic goals, and performance measures
are provided. “Actual Performance” boxes are completed for past dates.

Performance Goals are provided for the agency, are linked to the annual performance plan,
the project discusses the agency mission and strategic goals, and performance measures
are provided yet work remains to strengthen the Performance Goals.

Performance Goals exist but linkage to the agency mission and strategic goals is weak.

Performance Goals are in their initial stages and are not appropriate for the type of project.
Much work remains to strengthen the Performance Goals.

There is no evidence of Performance Goals for this project.
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SECURITY AND PRIVACY (SE)

Review the Following Materials
4 Security appendix (Appendix N)

4 Security Analysis

4+ Risk Assessment/Mitigation

Evaluation Factors

4 Has a comprehensive security analysis been conducted?

4+ Have all security requirements for the investment phase been met?

Rating Criteria

5 Security and privacy issues for the project and all questions are answered, detail is provided
about the individual project throughout the life-cycle to include budgeting for SE.

4 Security and privacy information for the project is provided but there are weaknesses in the
information that need to be corrected.

3 Security and privacy information for the project is provided but fails to answer the minimum
requirements.

2 Security and privacy information points to an overall Agency Security Process with little to
detail at this project level.

1 | There is no security or privacy information provided for the project.
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PERFORMANCE BASED MANAGEMENT SYSTEM (PB)

Review the Following Materials

+ 44+

Cost baseline budget estimates or projections.

Revised cost estimates

Actual expenditure history and variance.

Management actions based on actual versus projected cost experience.

Baseline project plans, timelines, milestone, or Gantt charts

Actual historical experience relative to the schedule for deployment implementation and for operation
Strategic and/or tactical plans

Evaluation Factors

4
4

*
*
*

How well are budgeted and actual costs accounted for, controlled, and managed?

Are cost variances computed? Are they used to monitor how well the investment is proceeding rela-
tive to its cost estimates? Are they used as a management tool?

How well has the deployment of the initiative adhered to its original project schedule?
Are schedule slippages being properly managed?
Is an ANSI-standard EVMS in place?

Rating Criteria

Agency will use, or uses an Earned Value Management System (EVMS) that meets
5 | ANSI/EIA Standard 748 and project is earning the value as planned for costs, schedule, and
performance goals.

Agency uses the required EVMS, is within the variance levels for two of the three criteria,
and needs work on the third issue.

Agency uses required EVMS but the process within the agency is very new and not fully
implemented or there are weaknesses for this individual project's EVMS information.

Agency seems to re-baseline rather than report variances.

1 There is no evidence of PB.
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LiFE-CYCLE CoSTS FORMULATION (LC)

Review the Following Materials

4 Risk Assessment
4+ Cost-Benefit Analysis appendix (Appendix E)

Evaluation Factors

4 Has the agency identified the costs of the investment for the entire lifecycle?
Have the costs been adjusted to adequately account for risks?

*
4+ Does the lifecycle estimate include the appropriate FTE costs?
4 Are the assumptions in the CBA documented and are the cost estimates reasonable?

Rating Criteria

Life-cycle costs seems to reflect formulation that includes all of the required resources and is
5 | risk adjusted to accommodate items addressed in the RM. It appears that the project is
planned well enough to come in on budget.

Life-cycle costs seem to reflect formulation of some of the resources and some of the issues
4 | asincluded in the risk adjustment strategy but work remains in order to ensure that LC costs
are accurately portrayed.

Life-cycle costs seem to reflect formulation of the resources but are not risk adjusted based
upon the risk management plan.

Life-cycle costs seem to include some of the resource criteria and are not risk adjusted.

1 | Life-cycle costs do not seem to reflect a planned formulation process.
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APPENDIX D—STEADY-STATE INVESTMENT REVIEW TEMPLATE

D.1 PURPOSE

Investments are reviewed during the Steady-State Phase to ascertain their continued effectiveness in
supporting mission requirements, evaluate the cost of continued maintenance support, assess technology
opportunities, and consider potential retirement or replacement of the investment. The following section
provides a template for the package of materials required for a Steady-State Investment Review. Detailed
quantitative and analytical information should be included as attachments.

D.2 STEADY-STATE INVESTMENT REVIEW TEMPLATE

Investment Title—Name/title of investment

Agency—Name of sponsoring agency or activity

1. Administrative Information

A. Date of PIR Date Qf the most rgcent PIR or the date of system deploy-
ment/implementation
B. Originator Name, phone number, and e-mail address of document originator
C. Project Sponsor Name, phone number, and e-mail address of the Project Sponsor
D. Submission Date | Date of initial document origination
E. Revision Number | Document revision number
F. Revision Date Date of latest revision
Signature
Agency Head Date

2. Introduction/Overview of Existing System

Provide a brief summary of the investment to include mission areas supported, key capabilities, cus-
tomer/user base, key system or infrastructure interfaces, and dependencies.

3. Mission Analysis

Provide a summary of the mission analysis to determine if the system is continuing to meet mission re-
quirements and needs, and to supports the USDA's evolving strategic direction. This should include a
discussion of the mission needs being supported. The mission analysis process identified in the Pre-
Select Phase and the Mission Needs Statement (see Appendix K—Mission Needs Statement) provides a
framework to assist in the mission analysis for the Steady-State Phase.

Include the investment’s performance measurement projected baseline and actual performance meas-
urement information to determine if the investment is continuing to provide realizable benefits.

4. User/Customer Assessment

Assess user and customer satisfaction. Include a discussion of results of user/customer surveys,
user/customer community inputs, or analysis of usage trends. Supporting documentation, reports, or
graphs should be provided as an attachment. Some or all of these activities may be beneficial to assist in
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determining continued support for the system, additional user/customer needs, or improvement opportuni-
ties.

5. Performance Measures Assessment

Assess investment performance against approved performance measures. Performance data is collected,
evaluated, and compared to performance projections made during the Select Phase. The evaluation
should indicate needed adjustments to the IT investment or performance measures. Supporting docu-
mentation should be provided as an attachment.

6. Technology Assessment

Assess the technology to include an eGovernment strategy review to determine potential opportunities to
improve performance, reduce costs, support the USDA enterprise architecture, and ensure alignment with
USDA’s strategic direction. Describe quantitatively the capability of systems, facilities, equipment, or other
assets currently deployed or presently planned and funded to meet the mission need. Where applicable,
use tables to present the information and provide any back-up data in attachments. References should be
made to the existing architecture and asset inventory.

7. 0&M Cost Analysis

Conduct an O&M review to assess the cost and extent of continued maintenance and upgrades. The
O&M review should include a trend analysis of O&M costs and a quantification of maintenance releases.
Include any supporting graphs and spreadsheets. Costs for government FTEs should be included in all
cost estimates and analysis.

8. Recommendations

Describe agency recommended actions—continue in the Steady-State Phase, terminate or dispose of the
existing system, or consider new investment alternatives.
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E.1 PURPOSE

Current laws and regulations require agencies to conduct a CBA prior to deciding whether to initiate, con-
tinue, or implement an IT investment. The level of detail required varies and should be commensurate
with the size, complexity, and cost of the proposed investment. This appendix provides a layout of a CBA
for a very large, complex, and costly IT investment. A scaled down version is appropriate for a smaller,
less costly investment.

The CBA supports decision-making and helps ensure resources are effectively allocated to support mis-
sion requirements. The CBA should demonstrate that at least three alternatives were considered and the
chosen alternative is the most cost-effective, within the context of budgetary and political considerations.
Possible alternatives include:

4+ In-house development versus contractor development,

4 In-house operation versus contractor operation,

4 Current operational procedures versus new operational procedures, or
4 One technical approach versus another technical approach.

The CBA should include comprehensive estimates of the projected benefits and costs for each alterna-
tive. Costs, tangible benefits, and intangible benefits (benefits which cannot be valued in dollars) should
be included. Intangible benefits should be evaluated and assigned relative numeric values for comparison
purposes. Sunk costs (costs incurred in the past) and realized benefits (savings or efficiencies already
achieved) should not be considered since past experience is relevant only in helping estimate future
benefits and costs. Investments should be initiated or continued only if the projected benefits exceed the
projected costs.

A CBA should be performed for each investment alternative to enable the evaluation and comparison of
alternatives. However, some mandatory systems will not provide net benefits to the government. In such
cases, the lowest cost alternative should be selected. If functions are to be added to a mandatory system,
though, the additional functions should provide benefits to the government.

E.2 PROCESS

A CBA should be completed or updated at the following lifecycle milestones:

4 Proposal initiation (Pre-Select Phase)

E-Board proposal consideration (Select Phase)

E-Board initiative review (annually during the Control Phase)
Initial fielding (Evaluation Phase)

Post-Implementation Review (Evaluation Phase)
Operations and Maintenance review (Steady-State Phase)
Annually for “major system” CPIC review.

+ 44+ 4+

The Project Sponsor ensures the CBA is done. The Project Sponsor can obtain expertise from the IPT in
systems development and operation, budget, finance, statistics, procurement, architecture, and work pro-
cesses, as needed.

The CBA process can be broken down into the following steps:
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Determine/define objectives
Document current process
Estimate future requirements
Collect cost data for alternatives
Choose at least three alternatives
Document CBA assumptions
Estimate costs

© N o ok wdh =

Estimate benefits

9. Discount costs and benefits
10. Evaluate alternatives

11. Perform sensitivity analysis
12. Compare investments.

Each of these steps is detailed in the following sections. The numerical examples provided are from a
variety of sources and do not relate to one specific investment.

1. Determine/Define Objectives

The CBA should include a problem definition; pertinent background information such as staffing, system
history, and customer satisfaction data; and a list of investment objectives that identify how the system
will improve the work process and support the mission.

2. Document Current Process

The current process should be thoroughly documented and address these areas:

4 Customer Service—Each customer’s role and services required should be clearly documented and
quantified, if possible (e.g., in an average month, a customer inputs two megabytes (MB) of data and
spends 10 hours on database maintenance).

4 System Capabilities—Resources required for peak demand should be listed. For example, 100 MBs
of disk storage space and Help Desk personnel to support 50 users.

4+ System Architecture—The hardware, software, and physical facilities required should be docu-
mented, including information necessary for determining system costs, expected future utility of items,
and the item owner/lessor (i.e., government or contractor). Table E-1—displays the information de-
sired.

4 System Costs—Current costs provide the CBA baseline. Figure E-2—Cost Elements for Systems
addresses the cost elements for most systems. However, a particular system may not include all
elements identified within a category and may include some activities not shown.
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Table E-1. System Architecture Information Requirements

Hardware Software Physical Facilities
Manufacturer Manufacturer Location
Make/Model/Year Name Size
Cost Version number Capacity
Power requirements Year acquired Structure type
Expected life License term Availability
Maintenance requirements Hardware requirements Annual cost
Operating characteristics (e.q., Cost (annual or pur-

size, speed, capacity, etc.) chase)
Operating systems supported

Table E-2. Cost Elements for Systems

Cost Category

Cost Elements

Equipment,
Leased or Purchased

Supercomputers, mainframes, minicomputers, microcomputers, disk drives,
tape drives, printers, telecommunications, voice and data networks, termi-
nals, modems, data encryption devices, and facsimile equipment.

Software,
Leased or Purchased

Operating systems, utility programs, diagnostic programs, application pro-
grams, and commercial-off-the-shelf (COTS) software.

Commercial Services

Commercially-provided services, such as teleprocessing, local batch proc-
essing, on-line processing, Internet access, electronic mail, voice mail, cen-
trex, cellular telephone, facsimile, and packet switching.

Support services
(Contractor Personnel)

Commercially-provided services to support equipment, software, or services,
such as maintenance, source data entry, training, planning, studies, facilities
management, software development, system analysis and design, computer
performance evaluation, and capacity management.

Supplies

Any consumable item designed specifically for use with equipment, software,
services, or support services identified above.

Personnel (compensa-
tion and benefits)

Includes the salary (compensation) and benefits for government personnel
who perform IT functions 51percent or more of their time. Functions include
but are not limited to program management, policy, IT management, systems
development, operations, telecommunications, computer security, contract-
ing, and secretarial support. Personnel who simply use IT assets incidental
to the performance of their primary functions are not included.

Intra-governmental ser-
vices

All IT services within agencies, and between executive branch agencies, ju-

dicial and legislative branches, and State and local governments.

3. Estimate Future Requirements

Future customer requirements determine the system capabilities and architecture, and ultimately affect
system costs and benefits. Two items to consider are:
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4+ Lifecycle Time—Determine the system lifecycle, or when the system is terminated and replaced by a
system with significant changes in processing, operational capabilities, resource requirements, or
system outputs. Large, complex systems should have a lifecycle of at least five years, and no more
than ten to 12 years.

4+ Lifecycle Demands—Identify the most appropriate demand measures and use the measures to de-
termine previous year’ demands, calculate the change in demand from year to year, average the de-
mand change, and use the average to make predictions. In a complex situation, more sophisticated
tools, such as time-series and regression analysis, may be needed to forecast the future.

4. Collect Cost Data

Data can be collected, from the following sources, to estimate the costs of each investment alternative:

4 Historical Organization Data—If contracts were used to provide system support in the past, they can
provide the estimated future cost of leasing and purchasing hardware and hourly rates for contractor
personnel. Contracts for other system support services can provide comparable cost data for the de-
velopment and operation of a new system.

4 Current System Costs—Current system costs can be used to price similar alternatives.

4 Market Research—Quotes from multiple sources, such as vendors, Gartner Group, IDC Government,
and government-wide agency contracts (GWACS), can provide an average, realistic price.

4 Publications—Trade journals usually conduct annual surveys that provide general cost data for IT
personnel. Government cost sources include the General Services Administration (GSA) pricing
schedule and the OMB Circular A-76, “Performance of Commercial Activities” supplemental listing of
inflation and tax rates.

4+ Analyst Judgment—If data is not available to provide an adequate cost estimate, the CBA team
members can use judgment and experience to estimate costs. To provide a check against the esti-
mates, discuss estimated costs with other IT professionals.

4 Special Studies—Special studies can be conducted to collect cost data for large IT investments. For
example, the Federal Aviation Administration (FAA) used three different in-house studies to provide
costs for software conversion, internal operations, and potential benefits. These data sources became
the foundation for a CBA.

5. Choose at Least Three Alternatives

A CBA should present at least three alternatives, with one alternative being to continue with no change.
Each viable technical approach should be included as an alternative. However, the number of technical
approaches may be limited if only one or two are compatible with the architecture or if some approaches
are not feasible for reasons other than costs and benefits.

6. Document CBA Assumptions

It is important to document all assumptions and, if possible, justify them on the basis of prior experiences
or actual data. This can be an opportunity to explain why some alternatives are not included. If an alterna-
tive is eliminated because it is not feasible, the assumption should be clearly explained and justified.

7. Estimate Costs

Many factors should be considered during the process of estimating costs for alternatives. Full lifecycle
costs for each competing alternative should be included, and the following factors should be addressed:

4+ Activities and Resources—Identify and estimate the costs associated with the initiation, design, de-
velopment, operation, and maintenance of the IT system.
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4 Cost Categories—Identify costs in a way that relates to the budget and accounting processes. The
cost categories should follow current USDA object class codes.

4 Personnel Costs—Personnel costs are based on the guidance in OMB Circular A-76, “Supplemental
Handbook, PART Il—Preparing the Cost Comparison Estimates.” Government personnel costs in-
clude current salary by location and grade, fringe benefit factors, indirect or overhead costs, and
General and Administrative costs.

4+ Depreciation—The cost of each tangible capital asset should be spread over the asset’s useful life
(i.e., the number of years it will function as designed). OMB prefers that straight-line depreciation be
used for capital assets.

4 Annual Costs—All cost elements should be identified and estimated for each year of the system life-
cycle. This is necessary for planning and budget considerations Table E-3—illustrates the cost esti-
mates for an investment initiation activity.

Table E-3. Sample Cost Estimates for an Investment Initiation Activity

- n (7]
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Hardware
Software
Services
Support Services 10,000 | 4,000 1,000 6,000 3,000 24,000
Supplies 100 100 0 100 100 400
Personnel 5,000 10,000 [ 6,000 500 5,000 8,000 34,500
Inter-Agency Services
Total 5,000 20,100 | 10,1700 | 1,500 11,100 | 11,100 | 58,900

The costs for each year can be added to provide the estimated annual costs over the investment’s life.
For example, Table E-4—Sample System Lifecycle Cost Estimates provides the total estimated costs for
a 10-year investment. In the first year, in-house staff and contractors define the problem, evaluate the
work process, define processing requirements, prepare the CBA, develop a request for proposals (RFP),
and issue a contract for the system development. In the second year, a contractor designs and imple-
ments the system. The next eight years reflect operational and maintenance costs for equipment, soft-
ware, in-house personnel, and contractor personnel. Years five and six also reflect in-house acquisition
costs for establishing a new five-year contract for system maintenance and help desk support.
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Table E-4. Sample System Lifecycle Cost Estimates

Startup | Acquisition | Development | Operation Total

1 100,000 100,000 200,000
800,000 800,000

3 200,000 80,000 280,000
4 200,000 60,000 260,000
5 50,000 200,000 50,000 300,000
6 50,000 200,000 50,000 300,000
7 200,000 40,000 240,000
8 200,000 30,000 230,000
9 200,000 30,000 230,000
10 200,000 30,000 230,000
Total | 100,000 200,000 800,000 | 1,600,000 370,000 | 3,070,000

8. Estimate Benefits

The following six activities are completed to identify and estimate the value of benefits:

Define Benefits—Benefits are the services, capabilities, and qualities of each alternative, and can be
viewed as the return from an investment. The following questions will help define benefits for IT systems
and enable alternative comparisons:

Accuracy—Will the system improve accuracy by reducing data entry errors?
Availability—How long will it take to develop and implement the system?
Compatibility—How compatible is the proposed alternative with existing procedures?
Efficiency—Will one alternative provide faster or more accurate processing?
Maintainability—Will one alternative have lower maintenance costs?

Modularity—Will one alternative have more modular software components?
Reliability—Does one alternative provide greater hardware or software reliability?

4 Security—Does one alternative provide better security to prevent fraud, waste, or abuse?

+ 444+

Identify Benefits—Every proposed IT system should have identifiable benefits for both the organization
and its customers. Organizational benefits could include flexibility, organizational strategy, risk manage-
ment and control, organizational changes, and staffing impacts. Customer benefits could include im-
provements to the current IT services and the addition of new services. Customers should help identify
and determine how to measure and evaluate the benefits.

Establish Measurement Criteria—Establishing measurement criteria for benefits is crucial because the
Government Performance and Results Act (GPRA) and the Clinger-Cohen Act (CCA) emphasize tangible
measures of success (benefits) related to the organization’s overall mission and goals. See Appendix G—
Performance Measurement for guidance on how to develop performance measures.

Classify Benefits—Benefits that are “capable of being appraised at an actual or approximate value” are
called tangible benefits. Benefits that cannot be assigned a dollar value are called intangible benefits.
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Estimate Tangible Benefits—The dollar value of benefits can be estimated by determining the fair mar-
ket value of the benefits. An important economic principle used in estimating public benefits is the market
value concept. Market value is the price that a private sector organization would pay to purchase a prod-
uct or service

Quantify Intangible Benefits—Intangible benefits can be quantified using a subjective, qualitative rating
system. A qualitative rating system might evaluate potential benefits against the following:

4 Provides Maximum Benefits (2 points)
Provides Some Benefits (1 point)
Provides No Benefits (0 points)

Provides Some Negative Benefits
(-1 point)

4+ Provides Maximum Negative Benefits
(-2 points).

+ 4+ +

Once the rating system is selected, each benefit is evaluated for each alternative. This should be done by
a group of three to five individuals familiar with the current IT system and the alternatives being evalu-
ated. The numerical values assigned to the ratings then can be summed and averaged to obtain a score
for each benefit. Table E-5—shows the scores for benefits A to D from four reviewers using a scale of 1 to
5.

Table E-5. Sample Reviewer Scores for Intangible Benefits

Benefit |Reviewer 1| Reviewer 2 | Reviewer 3 | Reviewer 4 Reviewer
Score Score Score Score | Average Score
A 5 4 3 5 4.25
B 4 2 3 4 3.25
C 3 2 5 4 3.50
D 4 3 2 2 2.75

An option that can be used in a qualitative assessment is to “weight” each benefit criteria with regard to
importance. The more important the benefit, the higher the weight. The advantage of weighting is the
more important benefits have a greater influence on the benefit analysis outcome. The weighting scale
can vary between any two predetermined high and low weights. An example of calculating a weighted
score is provided in Table E-6—and demonstrates using weighting factors makes Alternative 1 the clear
winner.

9. Discount Costs and Benefits

After costs and benefits for each system lifecycle year have been identified, convert them to a common
measurement unit by discounting future dollar values and transforming future benefits and costs to their
“present value.” Present values are calculated by multiplying the future value times the discount factors
published in the OMB Circular A-94.
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Table E-6. Sample Weighted Benefits Score

Benefit | Alternative 1 | Alternative 2 | Weighting | Alternative 1 Alternative 2
Raw Score Raw Score Factor Weighted Weighted
Score Score
A 4 2 10 40 20
B 3 2 9 27 18
Cc 4 3 8 32 24
D 2 3 6 12 18
E 3 4 5 15 20
Total 16 14 126 100

Table E-7—shows annual costs and benefits for a system lifecycle, along with the discount factor, the
discounted costs and benefits (present values), and the discounted net present value [NPV]. The dis-

counted costs and benefits are computed by multiplying costs and benefits by the discount factor. The net
benefit without discounting is $380,000 ($3,200,000 minus $2,820,000) while the discounted NPV is less
than $60,000 because the biggest costs are incurred in the first two years, while the benefits are not ac-
crued until the third year. When evaluating costs and benefits, be cautious of returns that accrue late in

the investment’s lifecycle. Due to discounting, benefits that accrue in later years do not offset costs as

much as earlier-year benefits. Also, these later-year benefits are less certain. Both the business and IT

environments may experience significant changes before these later-year benefits are realized.

Table E-7. Sample Discounted Lifecycle Costs and Benefits

Year Annual Annual Discount | Discounted Discounted | Discounted
Cost Benefit Factor Cost (DC) Benefit (DB) Net
(AC) (AB) (DF) ACxDF ABXxDF DB -DC
1 150,000 0.9667 145,005 (145,005)
2 600,000 0.9035 542,100 (542,100)
3 280,000 400,000 0.8444 236,432 337,760 101,328
4 260,000 400,000 0.7891 205,166 315,640 110,474
5 300,000 400,000 0.7375 221,250 295,000 73,750
6 300,000 400,000 0.6893 206,790 275,720 68,930
7 240,000 400,000 0.6442 154,608 257,680 103,072
8 230,000 400,000 0.6020 138,460 240,800 102,340
9 230,000 400,000 0.5626 129,398 225,040 95,642
10 230,000 400,000 0.5258 120,934 210,320 89,386
Total | 2,820,000 | 3,200,000 2,100,143 2,157,960 57,817
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10. Evaluate Alternatives

USD

Many benefits cannot be quantified in dollar terms. As a result, evaluating alternatives cannot always be
done using present values, but valid evaluations can be made using a combination of dollar values and
quantified relative values (values that are numeric, but do not represent dollar values).

Evaluate All Dollar Values—Once all the costs and benefits for each competing alternative have been
assigned dollar values and discounted, the NPV of the alternatives should be compared and ranked.
When the alternative with the lowest discounted cost provides the highest discounted benefit, it is the
clear winner, as shown in Table E-8.

Table E-8. Sample Investment Comparison
(Lowest Cost System Provides Highest Benefit)

Alternative | Discounted | Discounted Discounted Benefit-Cost
Cost (DC) | Benefit (DB) | Net (DB - DC) | Ratio (DB/DC)

1 1,800,000 2,200,000 400,000 1.22

2 1,850,000 1,750,000 (-100,000) 0.95

3 2,000,000 2,000,000 0 1.00

4 2,200,000 2,100,000 (-100,000) 0.95

Discounted Net—There will probably be very few cases where the alternative with the lowest discounted
cost provides the highest discounted benefit. The next number to consider is the Discounted Net (Dis-
counted Benefit minus Discounted Cost). If one alternative clearly has the highest Discounted Net, it is
considered the best alternative; however, it is usually advisable to look at other factors.

Benefit-Cost Ratio—\When the alternative with the highest discounted net is not a clear winner, the
benefit-cost ratio or BCR (discounted benefit divided by discounted cost) may be used to differentiate be-
tween alternatives with very similar or equal Discounted Nets. In Table E-9— Alternative 4 would be the
winner because it has a higher BCR than Alternative 5. Alternatives 4 and 5 are clearly superior to other
alternatives because they have the highest discounted net.

Evaluate With Intangible Benefits—\When all the benefits are intangible, evaluation will be based on
quantifying relative benefits.

Table E-9. Sample Investment Comparison
(Other Than Lowest Cost System Provides Highest Benefit)

Alternative | Discounted | Discounted | Discounted Benefit-Cost

Cost (DC) | Benefit (DB) [ Net (DB-DC) [ Ratio (DB/DC)
1 1,500,000 1,600,000 100,000 1.07
2 1,600,000 1,750,000 150,000 1.09
3 1,900,000 2,000,000 100,000 1.05
4 2,000,000 2,450,000 450,000 1.23
5 3,000,000 3,450,000 450,000 1.15
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11. Perform Sensitivity Analysis

Sensitivity analysis tests the sensitivity of input parameters and the reliability of the CBA result. Sensitivity
analysis should assure reviewers the CBA provides a sound basis for decisions. The sensitivity analysis
process requires the following:

Identify Input Parameters—The assumptions documented earlier in the CBA are used to identify the
model inputs to test for sensitivity. Good inputs to test are those that have significant (large) cost factors
and a wide range of maximum and minimum estimated values. Some common parameters include:

System requirement definition costs

System development costs

System operation costs

Transition costs, especially software conversion
System lifecycle

Peak system demands.

+ 444+ 4+

Repeat the Cost Analysis—For each parameter identified, determine the minimum and maximum val-

ues. Then, choose either the minimum or maximum value as the new parameter value (the number se-

lected should be the one that most differs from the value used in the original analysis). Repeat the CBA

with the new parameter value and document the results. Prepare a table like Table E-10—to summarize
the different outcomes and enable the results to be quickly evaluated.

TableE-10. Sample Sensitivity Analysis

Parameter Parameter Best
Value Alternative
Development 1,500,000 A
Cost ($) 2,000,000 A
2,500,000 B
Transition Costs 100,000 A
($) 200,000 A
System 5 A
Lifecycle (Years) 10 B
15 C
Benefits ($) 1,500,000 A
2,250,000 A
3,000,000 B

Evaluate Results—Compare the original set of inputs and the resulting outcomes to the outcomes ob-

tained by varying the input parameters. In the previous table, the original values are the first value listed
for each parameter. Sensitivity is measured by how much change in a parameter is required to change

the alternative selected in the original analysis. The sensitivity guidelines include the following:

4 A parameter is not considered sensitive if it requires a decrease of 50 percent or an increase of 100
percent to cause a change in the selected alternative.

4+ A parameter is considered sensitive if a change between 10 and 50 percent causes a change in the
selected alternative.
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4 A parameter is considered very sensitive if a change of 10 percent or less causes a change in the
selected alternative.

USD

In the previous example, the analysis would appear to be somewhat sensitive to the development costs,
but not sensitive to the transition costs and benefits.

12. Compare Investments

Even if the CBA shows that benefits will outweigh costs, using Payback Period and Return on Investment
(ROI) analysis help demonstrate an investment is a better utilization of funds than other proposed invest-
ments.

Table E-11—illustrates that the money invested in the system’s development, installation, and operation
is not offset by the benefits until the 10th year. In other words, the payback period for the system is 10
years, which is generally unacceptable, making it difficult for this investment to obtain funding.

Table E-11. Sample Payback Period

Year | Annual Annual | Discount | Discounted | Discounted | Discounted | Cumulative
Cost Benefit Factor Cost (DC) Benefit Net Discounted
(AC) (AB) (DF) ACxDF (DB) DB -DC Net
ABXxDF
1 150,000 0.9667 145,010 0 (145,010) (145,010)
2 600,000 0.9035 542,095 0 (542,095) (687,106)
3 280,000 400,000 | 0.8444 236,428 337,754 101,326 (585,779)
4 260,000 400,000 [ 0.7891 205,178 315,658 110,480 (475,299)
5 300,000 400,000 | 0.7375 221,256 295,007 73,751 (401,547)
6 300,000 400,000 | 0.6893 206,781 275,708 68,927 (332,620)
7 240,000 400,000 | 0.6442 154,603 257,671 103,068 (229,552)
8 230,000 400,000 | 0.6020 138,468 240,814 102,346 (127,206)
9 230,000 400,000 | 0.5626 129,409 225,060 95,651 (31,556)
10 230,000 400,000 | 0.5258 120,943 210,336 89,393 57,837
Total | 2,820,000 | 3,200,000 2,100,171 2,158,008 57,837

Return on Investment—ROlI is often used when comparing proposed investments. Total Discounted Net
(Total Discounted Benefits minus the Total Discounted Costs) is often referred to as the return or profit
from an investment. ROI is calculated by dividing the Total Discounted Net by the Total Discounted Cost.
In the figure above, ROl is the Total Discounted Net ($57,837) divided by Total Discounted Costs
($2,100,171) and equals 0.0275. Since ROl is often cited as a percentage, multiplying by 100 converts
the decimal rate to 2.75.

The ROl is really just another way to express the BCR. In the example above, the BCR is the Total Dis-
counted Benefit ($2,158,008) divided by the Total Discounted Costs ($2,100,171) and equals 1.0275. The
1.0275 can also be expressed as 102.75 percent. This means that the benefits are 2.75 percent greater
than the costs. Compute the ROI by subtracting 1 from the BCR.
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The ROI must also be adjusted for risk. To adjust ROI for risk, use the process described for calculating
the risk factor described in Appendix F.2. The “risk factor” for all risks should be totaled and added to the
investment cost. Adjusting the ROI for risk will aid in comparing alternatives with different potential risk
levels and will help ensure that returns for investments with higher risk potential are fully understood.
(See Appendix F—Risk Assessment for a more detailed discussion on risk analysis.)

June 2003 E-12 USDA CPIC Guide to Information Technology



USD UNITED STATES DEPARTMENT OF

am AGRICULTURE

F.1 PuUrRPOSE

Risk is part of any capital investment. Identifying and controlling risks during the Select Phase can have a
significant impact on the investment’s overall success. However, risk is not the only consideration for in-
vestment evaluations. Investments with high technical risk may be selected if the investment is deemed a
strategic or operational necessity. Other investments may be selected simply because they have low risk
and require few resources. Conducting a risk assessment and controlling risk is a continuing process
throughout the investment lifecycle.

F.2 PROCESS

The risk evaluation process is composed of three steps:

1. Identify risks
2. Analyze risks
3. Control risks.

Each of these steps is detailed in the following sections.

1. Identify Risks

Risk identification consists of determining and documenting risks that will likely have an impact on the
investment. The identification and associated analysis is a continuing process that should be done peri-
odically throughout the investment lifecycle. Both internal and external risks should be identified. Internal
risks are those that can be directly controlled within the project. There are several mechanisms available
to assist in identifying risk areas that include historical information, work breakdown structure (WBS), pro-
ject plans, risk checklist, and interviews. The following risk taxonomy or checklist is provided to assist in
the risk identification. The Project Manager analyzes the following areas to identify investment risks.

Financial Risk—Risks that could result in needing unexpected funding, such as scope creep, sponsor-
ship changes, cost overruns, legal dispute outlays, costs of lost information/data, hardware/software fail-
ure and replacement, costs to correct design errors or omissions, and potential cost of relying on a single
vendor.

Technical Risk—Risks caused by an inability to accurately predict the investment’s lifecycle. This can
result from a failure to attain expected benefits from the investment, inaccurate investment cost or dura-
tion estimates, failure to achieve adequate system performance levels, failure to adequately integrate a
new system with existing hardware and software, or failure to integrate organizational procedures or
processes. Technical risk can be determined by the following factors:

4+ Investment Size:
A Number of project team members
A Project duration
A Number of organizational departments involved in the investment
A Size of programming effort (e.g., hours).
4 Investment Structure:
A Complexity of effort (e.g., number of interfaces with other systems, etc.)
A Security vulnerabilities
A New system or renovation of existing system(s)
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Organizational, procedural, or personnel changes resulting from the system
User perceptions and willingness to participate
Management commitment

> > > >

Level of user involvement.
4 Project team’s familiarity with:
A Proposed business or application area
A Target development environment, tools, and operating system
A Development of similar systems.
4 User group’s familiarity with:
A System development process
A Proposed application or business area
A Similar investments
A New technology.

Operational Risk—The degree to which a proposed investment solves business problems or takes ad-
vantage of business opportunities. The business case may be enhanced if the investment can be linked
to the overall strategic plan. The investment should functionally integrate with Department-level planning
(i.e., enterprise architecture, Telecommunications and eGovernment). Information should be included on
how the investment will affect organizational structures and procedures. (Investments with broader im-
pacts on existing organizational structures or procedures are more risky than investments with lesser or
more narrow impacts.)

Schedule Risk—The degree to which the expected completion dates for all major investment activities
meet organizational deadlines and constraints for effecting change. Concerns may include governmental
regulation deadlines, project management experience, schedule timeframe, resource availability and
competency, and contractor capabilities.

Legal and Contractual Risks—The investment ramifications that could result from developing an infor-
mation system. Risks increase when outside organizations are involved. Risks may include, but are not
limited to:

4+ Contract protests

Copyright infringements

Non-disclosure

Labor laws

Foreign trade regulations (limiting encryption techniques)
Financial reporting standards

+ 4+ 4+ 4+

Software ownership in joint ventures
4 License agreements.

Organizational Risk—Risks associated with key stakeholders and their view of the investment. Redistri-
bution of power is the single greatest element that will increase organizational risk. Increasing stakeholder
buy-in lowers organizational resistance to change.
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Each risk is analyzed based on an assessment of likelihood and impact. Numerous activities are used to

analyze risks and obtain a complete risk assessment to aid in developing risk management and control

strategies. The following provides a summary of activities to assist in risk analysis:

4+ Group similar and related risks into categories. This will assist in identifying related risks as well as
identifying potential dependencies between risks.

2. Analyze Risks

4+ Determine risk drivers or variables that affect the probability and impact of identified risks.
4 Determine the root cause or source of risk.

4+ Use risk analysis techniques and tools such as simulation or decision trees to assess trade-offs, in-
terdependencies, and timing of identified risks.

4+ Estimate risk factor or risk exposure. Multiply probability of occurrence or likelihood with the conse-
quence or impact (in financial terms) if the risk occurred.

4 Determine risk severity. Risk severity is determined by assessing the risk factor with the relative risk
timeframe for action. This provides a means to assist in prioritizing risks to better focus control strate-
gies.

4 Rank and prioritize risks.

In addition to prioritized risks, a primary output of the risk analysis is an overall “risk factor” that can be
applied to each risk. To calculate the risk factor, determine the impact a particular risk (in financial terms)
will have on the investment if it is realized, and the likelihood (probability in percentage terms) of this risk
occurring. Then multiply these two numbers together. Calculate the risk factor for each identified invest-
ment risk and sum the risk factors to determine an overall risk rating for the investment. The overall risk
rating should reflect the risk-adjusted ROI for the investment (see Appendix E: Cost-Benefit Analysis for a
discussion on ROI and risk adjustment.)

To aid comparisons across investments, it is useful to also calculate a risk score. This is computed by
dividing the investment’s overall risk rating by the number of identified risks. This encourages Project
Managers to include all identified risks and provides a more accurate picture of the overall investment
risk. For example, several low-impact, low-likelihood risks may be less risky than a single high-impact,
high-likelihood risk.

The Risk Assessment Plan, submitted as part of the Select and Control Phases should, at a minimum,
have the columns shown in Table F-1.

Table F-1. Example of Risk Assessment Table

Risk Risk Probability of Risk | Cost if Risk Risk
Priority Description Occurring (in %) Occurred Factor

3. Control Risks

The Project Manager establishes and executes a risk management plan to mitigate risks. The develop-
ment of a risk management plan assists in addressing each risk and whether to accept, avoid, transfer, or
reduce the impact of the risk. This includes determining risk controls based upon available resources and
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identifying responsible parties. Plans should include the identification of the appropriate risk control strat-
egy, objectives, alternatives, mitigation approach, responsible parties, resources required, activities, ac-
tions taken to date, and results achieved. The risk management plan is an evolving strategy to assist the
Project Manager and ensure a higher probability of success for the investment. The plan should be up-
dated continually as risks change throughout the lifecycle. Risks, actions taken, and results should be
tracked and included as part of periodic reviews.

Risks can rarely be completely eliminated, however they can be controlled. If the following controls or risk
mitigation strategies are in place, the likelihood of risk decreases and the investment is more attractive:

Financial Controls

Perform Cost-Benefit and economic analyses

Implement a rigorous investment management program

Utilize earned value, share in savings, use contracting approaches, etc. to help control costs
Purchase liability insurance

Establish clear benefits to be realized

+ 44+ 4+

Use competitive bidding for each investment design increment.

Technical Controls

4 Reengineer the process first

4 Use development lifecycle methodology/
structure

Use project planning/management software
Use appropriately trained personnel

*

§

4+ Divide the investment into increments

4 Isolate custom design portions of the investment
*

Assign a Project Manager (preferably with Project Management Institute or similar organization certi-
fication) to be accountable for the investment

4 Conduct an IV&V
4+ Conduct pilot test(s).

Operational Controls

Use a strategic information management framework

Establish clear requirements and objectives

Use a change management program to minimize organizational disruption
Adequately train organization and provide follow on support

Establish performance metrics and monitor metrics using a reporting system

+ 4+ 4+ 4+

Establish a communications plan.

Schedule Controls

4 Use contractual incentives for quality or timeliness

Use contractual penalties for missed deadlines

Use contractual incentives for meeting or beating deadlines
Use project management software

+ 4+ +
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4 Use an experienced/certified Project Manager and/or provide the necessary training to the Project
Manager

4+ Set realistic expectations and manage those expectations
4 Use outsourcing to augment scarce internal resources.

Legal and Contractual Controls

Create a software license management program

Review all applicable laws

Apprise contracting personnel of potential legal concerns and contract disputes
Maintain communication with contractors to minimize contract disputes

+ 44+ 4+ 4

Provide multiple termination opportunities within a contract.

Organizational Controls

4 Obtain “buy-in” from top management early in planning stages
4  Work closely with end-users to establish system requirements
4 Maintain good communication with all stakeholders.
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G.1 PURPOSE

Performance measurement is the process whereby an organization establishes the parameters within
which programs, investments, and acquisitions are reaching the desired results in support of mission
goals. Performance measures are set during the Select Phase and assessed during subsequent phases.
The focus of performance measurement is on outcomes, or how well the IT investment enables the pro-
gram or agency to accomplish its primary mission. Consequently, performance measurement should look
beyond measures of input (resource consumption), activities (milestones), and output (production num-
bers), which are more directly related to operational performance. This focus, however, does not imply
that input, activity, and output measures are not useful. Indeed, internal measures are used to track re-
sources and activities and make necessary adjustments since investments are only successful if hard-
ware, software, and capabilities are delivered on time and meet specifications.

Performance is evaluated using two criteria—effectiveness and efficiency. Effectiveness demonstrates
that an organization is doing the correct things, while efficiency demonstrates that an organization is do-
ing things optimally. New acquisitions and upgrades should include a business case indicating the in-
vestment will result in effectiveness or efficiency improvements. For example, a new computer network
might result in enhanced efficiency because work is processed faster, digital images are transferred
among remote sites, or messages are transmitted more securely. Some questions that facilitate perform-
ance measure development include:

4+ What product will be produced, shared, or exchanged?
4+ Who will use the results?
4 What decisions or actions will result from delivery of products from this system?

Answers to these questions will help Project Managers develop effective performance measures with the
following characteristics:

4 Strategically relevant
A Directed to factors that matter and make a difference
A Promote continuous and perpetual improvement
A Focus on the customer
A Agreed to by stakeholders.
4+ Short, clear, and understandable
A Measurable/quantifiable
A Meaningful.
4+ Realistic, appropriate to the organizational level, and capable of being measured.
4+ Valid
A Link to activity and provide a clear relationship between cause and effect
A Focus on managing resources and inputs, not simply costs
A Discarded when utility is lost or when new, more relevant measures are discovered.

G.2 PROCESS

Outcome-based performance measures are developed through a series of steps. It is important to under-
stand that developing measures is only one part of the more comprehensive process. After measures are
developed, baseline information is gathered if it does not already exist, and performance information is
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collected, analyzed, interpreted, and used throughout the investment’s life. These steps require a com-
mitment of management attention and resources.

The following five steps are recommended to establish performance measures:

1. Analyze how the investment supports the mission goals and objectives and reduces performance
gaps

Develop IT performance objectives and measures that characterize success

Develop collection plan and collect data

Evaluate, interpret, and report results

ok 0D

Review process to ensure it is relevant and useful.

Steps one to three are completed during the Pre-Select and Select Phases. Steps four and five are com-
pleted during the Control Phase, with follow-up during the Evaluate and Steady-State Phases. Each of
these process steps is defined in the following sections.

1. Analyze How the Investment Supports the Mission and Reduces Performance Gaps

Effective outcome-based performance measures are derived from the relationship between the new in-
vestment and how users will apply investment outputs. Specifically, the users’ mission and critical suc-
cess factors (those activities and outputs that must be accomplished if users are to achieve their mission)
must be clearly understood. The critical element of this step is linking proposed and in-process IT invest-
ments and activities to the user mission and critical success factors.

This concept is often described as a method of strategically aligning programs and support functions with
the agency’s mission and strategic priorities. The first step in effectively developing outcome-based IT
performance measures is to identify the organization’s mission, the critical tasks necessary to achieve the
mission, and the strategies that will be implemented to complete those tasks. One structured method of
accomplishing this step is to develop a Logic Model linking the mission to IT performance measures. An
example of a Logic Model is provided in Figure G-1—Example of Logic Model.

Figure G-1. Example of Logic Model’

USDA—Rural Development
Dedicated Loan Origination and Servicing System (DLOS)

Track Loan Improve
SOS — Loans — Info —> Loan Servicing

Rural l

Loans Reduce
Delinquency
More Funds

Available for Loans

'

Improve
Rural Housing

5 DLOS model from the Rural Development’s Rural Housing Service.
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Answers to the following questions will aid logic model development:

4+ Identify the system or the left most box. What will the system do? What are major functions or fea-
tures that the system will provide (i.e., what functionality or information)? Is this system a stand-alone
system or is it used or integrated with another large system? What is the purpose of that system?
How is it used?

4+ What aspects of the system, service, and information quality are needed for the system to perform
optimally or acceptably?

4+ Identify who will use the system. What is the principal business task they perform? How will using the
system help them with that task?

How does completion of that task contribute to a business function?

How does completion of the business function contribute to achievement of the program goals?
How does completion of program goals contribute to organizational goals?

How does completion of organizational goals contribute to Departmental goals?

+ 4+ e+

Determine whether there are related IT investments that impact the mission area and goal(s) se-
lected. Understand the relationships between various IT investments that address the same or similar
needs. This will help identify potential areas for consolidation.

Once the mission is clearly defined, a gap analysis is performed to understand how IT can improve mis-
sion performance. The analysis begins with the premise that IT will improve effectiveness, efficiency, or
both. To accomplish this, requirements are defined and the following questions are answered:

4  Why is this application needed?
4+ How will the added functionality help users accomplish the mission?
4+ How will the added functionality improve day-to-day operations and resource use?

The investment initiation and requirement documentation also describes gaps between the current and
future mission and strategy in terms of how overall efficiency and effectiveness will be improved. Project
managers assist users in developing a baseline measurement of the current IT use and in comparing the
baseline to the business objective to identify gaps. This analysis defines the investment need as the basis
for determining what success will look like (e.g., the investment is successful when the gap is reduced by
“x” amount).

2. Develop IT Performance Measures that Characterize Success

Well-designed performance measures define success parameters for the IT initiative. The following ques-
tions should be asked for each performance measure and answered affirmatively before deploying the
measure:

4+ Is it useful for monitoring progress and evaluating the degree of success?

4+ Is it focused on outcomes that stakeholders will clearly understand and appreciate?

4+ Is it practical? Does it help build a reliable baseline and cost-effectively collect performance data at
periodic intervals?

4 Can the performance measure be used to determine the level of investment risk and whether the in-
vestment will meet performance targets?

Answering these questions affirmatively results in an agreement that the IT investment, by supporting
improvements identified earlier, will support organizational goals and objectives. Additionally, it will help
limit the number of performance measures and focus management attention on the requirements that
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have the greatest priority or impact. After three to five major requirements have been identified, the fol-
lowing questions are asked:

4+ What are the performance indicators for each major requirement?
4+ How well will those outputs satisfy the major requirements?
4 What additional steps must be taken to ensure outputs produce intended outcomes?

4 How does this IT investment improve capabilities over the current method?

Once requirements to be measured are identified, determine when each requirement is met. Some re-
quirements may need to be changed if they are too difficult to measure. Or, if the requirement has indirect
rather than direct outcomes, it may be necessary to use “surrogate” performance measures that mirror
actual outcomes. For example, it is difficult to measure the direct benefit of computer-based training
(CBT) systems. In this case, a surrogate measure might be the percentage of staff achieving certifications
through the CBT with implications that certified staff are more desirable than non-certified staff because
they have demonstrated initiative and are more proficient.

Of the possible performance indicators, select one or more to report performance against each require-
ment. One performance indicator may provide information about more than one requirement. The objec-
tive is to select the fewest number of performance indicators that will provide adequate and complete in-
formation about progress.

Selecting the fewest performance indicators necessary is important because data collection and analysis
can be costly. The cost is acceptable if the benefit of the information received is greater than the cost of
performance measurement, and if the data collection does not hinder accomplishment of primary mis-
sions. Costs are calculated by adding the dollars and staff time and effort required to collect and analyze
data. When calculating costs, consider whether they are largely confined to initial or up-front costs, or will
occur throughout the IT lifecycle. For example, the cost of developing and populating a database may
have a large initial cost impact but diminish significantly for later maintenance. Answers to the following
questions will help to determine the cost of tracking a specific performance indicator:

4+ What data are required to calculate the performance measure?
4  Who collects the data and when?
4+ What is the verification and validation strategy for the data collection?

4 What is the method to ensure the quality of the information reported?

In addition to determining costs, it is also necessary to determine the baseline performance, target per-
formance, and expected time to reach the target. The baseline value is the start point for future change. If
performance measures are currently in use, the data collected can provide the baseline. Otherwise the
manager must determine the baseline by a reasonable analysis method including the following:

4+ Benchmarks from other agencies and private organizations
4 Initial requirements

4 Internal historical data from existing systems

4 Imposed standards and requirements.

To determine the target value, obtain stakeholder agreement regarding the quantifiable benefits of the
new system. These targets may be plotted as a function over time, especially for IT investments that are
being installed or upgraded or as environmental factors change. However, incremental improvement is
not necessarily success. The targeted improvement from the baseline must be achieved within the desig-
nated timeframe to be counted as a success.
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3. Develop Collection Plan and Collect Data

To ensure performance data is collected in a consistent, efficient, and effective manner, it is useful to de-
velop and publish a collection plan so all participants know their responsibilities and can see their contri-
butions. The collection plan details the following items:

4+ Activities to be performed

Resources to be consumed

Target completion and report presentation dates
Decision authorities

Individuals responsible for data collection.

+ 4+ 4+ 4+

In addition, the collection plan answers the following questions for each performance measure:

4+ How is the measurement taken?

What constraints apply?

Who will measure the performance?

When and how often are the measurements taken?

+ 4+ 4+ 4+

Where are the results sent and stored, and who maintains results?
4 What is the cost of data collection?

While costs should have been considered during the previous step, the actual cost will be more evident at
this stage. Excessively costly performance measures may require project managers to find a different,
less costly mix of performance measures for the IT investment. Or it may be necessary to creatively col-
lect the measures to reduce collection cost. For example, a sampling may produce sufficiently accurate
results at significantly less cost than counting every occurrence, and some results can be automatically
generated by the system and accessed through a standard report.

To ensure data is being collected in a cost-effective and efficient manner, it is important to ensure the
data collectors are involved in developing performance measures. The collectors will do a much better job
if they believe the performance measures are valid and useful, and they will have insight regarding the
best way to collect the data.

4, Evaluate, Interpret, and Report Results

Performance measures are useful in monitoring the investment against expected benefits and costs. To
evaluate performance, data is compiled and reported according to the collection plan that

was previously constructed. The data is then evaluated and the following questions are answered regard-
ing the collected data and the investment’s performance:

4 Did the investment exceed or fall short of expectations? By how much and why?

4+ If the data indicates targets are successfully reached or exceeded, does that match other situational
perceptions?

4+ What were the unexpected benefits or negative impacts to the mission?
4+ What adjustments can and should be made to the measures, data, or baseline?
4+ What actions or changes would improve performance?

This evaluation reveals any needed adjustments to the IT investment or performance measures. It also
helps surface any lessons learned that could be fed back to the investment management process.
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5. Review Process to Ensure It Is Relevant and Useful

Performance measures provide feedback to managers and help them make informed decisions on future
actions. To ensure that performance measures are still relevant and useful, answer the following ques-

tions:

4 Are the measures still valid?

A

A

A
A
A

Have higher-level mission or IT investment goals, objectives, and critical success factors
changed?

Are threshold and target levels appropriate in light of recent performance and changes in tech-
nology and requirements?

Can success be defined by these performance measures?
Can improvements in mission or operations efficiency be defined by the measures?
Have more relevant measures been discovered?

4 Are the measures addressing the right things?

A
A
A

A
A
A

Are improvements in performance of mission, goals, and objectives addressed?
Are all objectives covered by at least one measure?

Do the measures address value-added contributions made by overall investment in IT and/or in-
dividual programs or applications?

Do the measures capture non-IT benefits and customer requirements?
Are costs, benefits, savings, risks, or ROl addressed?
Do the measures emphasize the critical aspects of the business?

4 Are the measures the right ones to use?

A

A
A
A

>

A

Are measures targeted to a clear outcome (results rather than inputs or outputs)?
Are measures linked to a specific and critical organizational process?
Are measures understood at all levels that must evaluate and use them?

Do the measures support effective management decisions and communicate achievements to in-
ternal and external stakeholders?

Are measures consistent with individual motivations?
Are measures accurate, reliable, valid, and verifiable?

Are measures built on available data at reasonable costs and in an appropriate and timely man-
ner for the purpose?

Are measures able to show interim progress?

4 Are measures used in the right way?

A

A
A

Are measures used in strategic planning (e.g., to identify baselines, gaps, goals, and strategic
priorities) or to guide prioritization of program initiatives?

Are measures used in resource allocation decisions and task, cost, and personnel management?
Are measures used to communicate results to stakeholders?
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H.1 PURPOSE

Project Management is a crucial element for IT investment success. It involves executing the necessary
skills and management practices to ensure successful investment development and implementation. This
integrated skill set addresses such areas as project planning, scope management, cost, schedule, per-
formance, risk, and organizational management. The Project Manager is ultimately responsible for the
investment’s success and ensuring the investment delivers the functionality and capabilities expected by
stakeholders (i.e., users, customers, and senior leaders). Perhaps the greatest project management chal-
lenge is identifying risks and then executing management techniques that mitigate the risks to ensure
timely and successful completion.

H.2 COMPONENTS

Project Managers should complete the following project management components to help ensure the in-
vestment’s successful completion:

Project Planning—Project planning is a critical element of every successful investment. It provides a
foundation on which to base anticipated efforts. Additionally, it helps identify investment components and
illustrates these components in a project plan. Project planning includes:

4 Scope definition

Activity identification
Activity duration estimation
Activity sequencing

Cost estimation

Schedule development
Project staffing/resourcing

R R

Project plan development.

Investments typically involve multiple components that may be complex or interface with other pro-
posed/existing systems or data. Integrating these components can be challenging. To support improved
integration and management, it is useful to develop a Work Breakdown Structure (WBS). A WBS provides
a management framework by separating the investment lifecycle into distinct, manageable components
related to various activities and interfaces. Each component is defined with appropriate sub-components
and activities, such that one individual or team can implement each component. This enables the Project
Manager to more effectively estimate the cost and schedule for completing individual components, sup-
ports sequencing activities and identification of interdependencies, and provides a basis to identify mile-
stones and develop resource and schedule estimates. Table H-1—provides an example of a WBS.

Scope Management—The scope frames what is expected of the investment’s ultimate capability and
functionality. As such, it directly impacts functional and system requirements development. The Project
Manager should obtain the Project Sponsor’s concurrence on the investment’s scope, and then effectively
manage that scope and mitigate “scope creep” by maintaining requirements traceability throughout the
project lifecycle and implementing configuration management procedures. It is important for the Project
Sponsor to determine whether existing requirements have been redefined, new requirements have been
identified, or existing requirements eliminated based upon events. The project scope should be based on
the business requirements identified during the Pre-Select Phase and traced throughout the project life-
cycle. All system features, functions, and capabilities should be linked to original customer requirements
throughout the entire planning, acquisition, design and implementation phases to ensure accurate system
or network design.
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Risk—Risk is inherent in every investment. To aid in effectively identifying, analyzing, and managing risk,
Project Managers should develop a risk management plan early in the planning stages, ideally during the
Select Phase. Project Managers should employ subject matter experts (SMEs) among the various func-
tional areas of the investment to identify risk and provide mitigation strategy. Key risk areas may include
technology, cost, schedule, and performance/quality. The risk management plan is continually updated
throughout the investment’s lifecycle and is part of annual and periodic reviews. Appendix F—Risk As-
sessment provides additional guidance on risk assessment and management.)

Cost and Schedule Management—Effective investment management entails establishing cost and
schedule baselines. Actual information is continuously collected, analyzed, and compared to original pro-
jections and the current baseline. Variances are identified, and appropriate actions are taken to inform
senior management and mitigate the impacts of increased costs and schedule slippages. The WBS, mile-
stones, activities, and project plan assist the development and tracking of cost and schedule. Earned
value techniques provide a means to more completely evaluate costs and schedule, and assist in early
risk identification (see Appendix [—Earned Value Analysis).

Table H-1. Example of a Project Planning WBS

Plan Project

100 Define Project

10 Determine Project Objectives
20 Define Project Scope

30 List Project Products

40 Determine Project Constraints
50 Select Project Approach
60 Determine Project Standards

70 Assess Project Risks
200 Make Project Plan

10 Define Work Breakdown Structure
20 Determine Activity Dependencies
30 Define Project Milestones

40 Determine Project Organization
50 Estimate Effort

60 Allocate Resources

70 Schedule Activities
80 Develop Budget
90 Assess Project Risks

300 Obtain Project Approval

10 Assemble Project Plan

20 Present Project Plan

30 Agree to Project Plan
MPMP1 | Milestone PMP1

Performance—An investment’s ultimate objective is to meet or exceed stakeholder performance expec-
tations by ensuring the investment satisfies the mission need and business requirements. In the Pre-
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Select and Select Phases, performance planning includes defining performance measures and identifying
activities required to ensure performance objectives will be met (see Appendix G—Performance Meas-
urement). This may include benchmarking to establish a baseline and to further refine the investment’s
performance objectives. The Control Phase includes a continual monitoring of the performance baseline
to potentially include quality reviews, tests, or pilot tests. In the Evaluate Phase, a PIR helps compare
actual investment performance with expectations (see Appendix J—Post-Implementation Reviews). Dur-
ing the Steady-State Phase, performance measures are analyzed to determine whether investments are
continuing to meet mission needs and performance expectations.

Organizational Management—Organizational management skills needed to manage an investment in-
clude project staffing, communications, and organizational understanding. Project Managers should be
able to identify the needed skill sets and assign appropriate personnel to accomplish a given set of activi-
ties. Project Managers should also have the requisite interpersonal and leadership skills to communicate
with both the project team and stakeholders. This includes possessing a vision for the investment and
how to best meet stakeholder expectations, as well as ensuring the project team is able to focus on as-
signed tasks/activities. Additionally, Project Managers should be able to communicate and build consen-
sus with key stakeholders, since this ultimately impacts the investment’s success or failure.
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.1 PURPOSE

Earned value analysis is a program management technique that uses an investment’s past performance
and work as indicators of the investment’s future. This enables the Project Manager to evaluate and gain
insight into an investment’s actual schedule and financial progress relative to the project plan. Earned
value analysis identifies expenditure and scheduling projections for established critical path milestones, or
significant points in the investment’s development where the initiation of each milestone is dependent on
the completion of a prior milestone. The Project Manager tracks actual progress and expenditures at the
completion of each critical path milestone against planned figures to obtain variances. These variances
can then be used to identify schedule and cost overruns so they can be resolved as quickly as possible.

The earned value methodology requires an investment to be fully defined at the outset. The information
that is required to complete an earned value analysis includes:

4 List of all critical path milestones

Budgeted percentage of work performed for each critical path milestone
Planned critical path milestone start and completion dates

Planned expenditures for each critical path milestone

Total investment budget

Budgeted dollars for work performed for each critical path milestone

+ 44+ 44

Planned investment start and end dates.

The approach can provide accurate and reliable assessments from as early as 15 percent into the in-
vestment’s lifecycle. It provides early indications of cost and schedule variances in order to take appropri-
ate risk mitigation steps. Typically, investments that are over budget when 15 percent of the investment is
finished will result in cost overruns. Once a cost overrun is identified, it can generally be reduced by only
10 percent, which indicates the need to support early awareness of potential cost and schedule risks.
Early investment assessment and identification of cost and schedule variances is critical for the overall
success of the investment, and supports improved cost and schedule control.

.2 PROCESS

Before completing earned value analysis, the Project Manager needs to complete the following project
management tasks (see Appendix H—Project Management):

Develop a WBS

Define investment activities

Allocate costs to each WBS element
Schedule each activity

YIRS

Chart and evaluate the investment’s status.

The Project Manager will then have the basis for periodically assessing the investment’s performance and
completing the following four steps in the earned value analysis process:

1. Update the Schedule

The scheduled activities are reported as started, completed, or with a remaining duration as appropriate.
For unfinished activities, the percent complete is reported. For work that results in discrete/concrete deliv-
erable products (e.g., reports, studies, briefings, etc.), it generally is easy to determine the percent com-
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plete. For efforts that are not so easily measured, special “earning rules” may be employed. A common
“earning rule” is to report percent complete according to completed milestones within an activity.

2. Record Actual Costs

After updating the schedule, actual costs from the investment’s accounting system are recorded. In situa-
tions where the accounting system does not provide the level of detail required to obtain actual account-
ing costs, the Project Manager may need to estimate what percentage of actual costs should be assigned
to the investment.

3. Calculate Earned Value Measures

After recording actual costs for the reporting period, earned value measures are calculated and reports
generated. This can be done, in part, by creating an earned value chart as shown in

Figure I-1—Sample Earned Value Analysis Chart (This can be accomplished using a standard project
management or spreadsheet software’s charting functionality.)

Figure I-1. Sample Earned Value Analysis Chart
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The sample chart includes the following earned value measures:

Actual Cost of Work Performed (ACWP)—The costs actually incurred and recorded in accomplishing
the work performed within a given time period.

Budget at Completion (BAC)—The sum of all budgets established for the contract.
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Budgeted Cost for Work Performed (BCWP)—The sum of the budgets for completed work packages
and completed portions of open work packages, plus the applicable portion of the budgets for level of ef-
fort and apportioned effort.

Budgeted Cost of Work Scheduled (BCWS)—The sum of all WBS element budgets that are planned or
scheduled for completion.

Contract Budget Base (CBB)—The total cost of all budgeted activities necessary to complete a task.
Cost Performance Index (CPI)—Earned value divided by the actual cost (BCWP divided by ACWP).
Cost Variance (CV)—Earned value minus the actual cost (BCWP minus ACWP).

Estimate at Completion (EAC)—The actual costs incurred, plus the estimated costs for completing the
remaining work.

Estimate to Complete (ETC)—The cost necessary to complete all tasks from the ACWP end date
through the investment’s conclusion.

Management Reserve (MR)—The amount of the total allocated budget withheld for management control
purposes rather than designated for the accomplishment of a specific task or set of tasks; not part of the
performance measurement.

Performance Measurement Baseline (PMB)—The time-phased budget plan against which investment
performance is measured.

Schedule Variance (SV)—Earned value minus the planned budget for the completed work (BCWP mi-
nus BCWS).

Variance at Completion (VAC)—The difference between the total budget assigned to a contract, WBS
element, organizational entity, or cost account and the estimate at completion; represents the amount of
expected overrun or under run.

4. Analyze the Data and Report Results

The critical path milestones used to complete the earned value analysis are directly derived from the pro-
ject plan. These are the milestones that require completion before a successive milestone can begin. The
data is collected and monitored for each milestone throughout the project to achieve maximum effective-

ness.
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J.1 PURPOSE

Post-Implementation Reviews (PIRs) support the Evaluation Phase of the process (see Chapter 5—
Evaluate Phase). PIRs help determine whether investments have achieved expected benefits, such as
lowered cost, reduced cycle time, increased quality, or increased speed of service delivery.

The PIR has a dual focus:

4 It provides an assessment of the implemented investment, including an evaluation of the develop-
ment process.

4+ ltindicates the extent to which the USDA’s decision-making processes are sustaining or improving
the success rate of IT investments.

The PIR usually occurs either after a system has been in operation for about six months or immediately
following investment termination.

A team of agency and/or staff office personnel should conduct the PIR. However, in order to ensure the
review is conducted independently and objectively, the PIR team should not include members from the
investment under review. The PIR team should review the following investment elements:

4 Mission alignment

IT architecture and telecommunications infrastructure (including security and internal controls)
Performance measures

Project management

Customer acceptance

Business process support

High performance workforce

Cost versus anticipated savings.

+ 4+ 4+ 44

As a minimum, the PIR team will evaluate stakeholder and customer/user satisfaction with the end prod-
uct, mission/program impact, and technical capability, as well as provide decision-makers with lessons
learned so they can improve investment decision-making processes.

The review will provide a baseline to decide whether to continue the system without adjustment, to modify
the system to improve performance or, if necessary, to consider alternatives to the implemented system.
Even with the best system development process, it is quite possible that a new system will have problems
or even major flaws that must be rectified to obtain full investment benefits. The PIR should provide deci-
sion-makers with useful information on how best to modify a system, or to work around the flaws in a sys-
tem, to improve performance and bring the system further in alignment with the identified business needs.

J.2 PROCESS

As detailed below, there are seven major steps to conducting a PIR:

1. Initiate PIR

The review team initiates a PIR by preparing and sending a memorandum to the Project Sponsor stating
the review has begun. The memorandum should include a schedule for the planned review and indicate
any areas that may receive special review emphasis.
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2. Analyze Documentation

The review team attains any existing investment documentation and analyzes the information to under-
stand the investment scope, generate interview and survey questions, prepare for system overview brief-
ings, and plan the PIR. The review team also reviews any existing reports and memos from the Pre-
Select, Select, and Control Phases to uncover any findings or outstanding issues.

3. Interview Key Players

The review team interviews all key IT and business process players. The interviews should help the team
develop an understanding of the system’s goals, objectives, benefits, and costs as described in the busi-
ness case submitted during the Select Phase. Additionally, the interviews will help the team determine
how efficiently and effectively the system’s objectives, goals, performance measures, and benefits are
being achieved, as well as identify system deficiencies and enhancement needs.

4. Measure Performance

The review team assesses the investment performance measures established during the Select Phase.
These performance measures are compared to actual data generated during the operations/production
stage. In the absence of certain statistics, the review team may perform onsite observations to measure
specific criteria.

5. Perform User Surveys

The review team conducts qualitative surveys with users to determine user satisfaction with the system.
Executing the survey includes designing questionnaires, distributing survey questionnaires to remote us-
ers’ locations, receiving responses, analyzing results, and generating a survey results memorandum. The
survey measures the system'’s efficiency and effectiveness in achieving its stated goals and benefits and
in satisfying user needs.

6. Perform Analysis
The review team analyzes all documentation, survey results, and performance measurements to deter-
mine if the system efficiently and effectively achieved its objectives.

7. Issue Report

After comments are received from the Project Sponsor, the review team prepares the Final Report and
submits it for OCIO and E-Board review. Report findings and recommendations must be clear and con-
cise to avoid any misunderstandings.
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K.1 PURPOSE

The Mission Needs Statement (MNS) is completed during the Pre-Select Phase. It is a summary docu-
ment that describes the operational problem and presents the major decision factors that OCIO and the
E-Board should evaluate in considering the need and proposed investment.

The following section provides a template for preparing the Mission Need Statement. Detailed quantitative
and analytical information should be included as attachments.

General Instructions for Completing the Mission Need Statement

The Mission Need Statement is created during the Pre-Select Phase. It must analytically justify: (1) the
need for action to resolve a shortfall in the agency’s ability to provide the services needed by its users or
customers, or (2) the need to explore a technological opportunity for performing agency missions more
effectively. The Mission Needs Statement must be derived from rigorous mission analysis (i.e., continu-
ous analysis of current and forecasted mission capabilities in relationship to projected demand for ser-
vices) and must contain sufficient quantitative information to establish and justify the need. Extensive per-
formance analysis should be completed and capability shortfalls should be identified before preparing the
Mission Need Statement.

1. Administrative Information

. MNS Title:

. MNS Number:

. Originator:

. Originator’s Organization:

. Originator’s Phone Number:
Sponsoring Line of Business:

. Sponsor’s Focal Point:

. Sponsor’s Focal Point Phone
Number:

l. Submission Date:
J. Revision Number:
K. Revision Date:

Ilo|mmolo|lo|>

Signature:

Agency Head Date

2. Impact on USDA Mission Areas

Briefly describe the impact of the capability shortfall or technological opportunity with respect to perform-
ance metrics, goals, or standards in USDA mission areas. Performance goals are delineated in the USDA
and agency strategic plan, business plans, and annual performance plan prepared in compliance with
GPRA (Public Law 103-62). This should be linked directly to the USDA strategic plan and the agency
strategic plan.
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Describe the functional capability needed or technological opportunity. Describe needed capability in
terms of functions to be performed or services to be provided. Cite any Congressional, Secretary, or other
high-level direction, such as international agreements, to support the needed capability.te any statutory or
regulatory authority for the need. Provide validated growth projections based on operational analysis.

This is not a description of an acquisition program (i.e., this is not the details of a particular hardware or
software solution). Do not describe needed capability in terms of a system or solution but rather focus on
the business/mission aspects.

4. Current and Planned Capability

Describe quantitatively the capability of systems, facilities, equipment, or other assets currently deployed
or presently planned and funded to meet the mission need. Where applicable, use tables to present the
information. If this Mission Need Statement proposes to replace an existing investment, provide existing
system name and OMB number. References should be made to the existing architecture and asset inven-
tory. Provide back up data in attachments.

5. Capability Shortfall

Describe the capability shortfall and explain the performance analysis that was used to identify and quan-
tify the extent of the shortfall over time. Define the ability of the current technology to meet the business
requirements in support of the mission. Identify changes between current state and future state of tech-
nology, and provide recommendations for closing gaps between the two. Define, in detail, the specific
limitations of current facilities, equipment, or service to meet projected demand and the needed capability.
Explain the criteria used to measure performance. Include appropriate graphs, tables, and formulas to
define the extent of the shortfall. Identify databases and other data sources upon which the analysis is
based. Identify models and methodologies used to quantify the shortfall.

Alternately, describe the technological opportunity in terms of improved USDA productivity, facility avail-
ability, operational effectiveness, or improved efficiency. In attachments, explain the analysis used to
quantify the magnitude of the opportunity, and identify and describe databases, models, and methodolo-
gies used to support the analysis.

Provide specific operational and performance analyses, quantitative projections, maintenance indicators,
reports, recommendations, or other supporting data, as attachments.

6. Impact of Not Approving the Mission Need

Describe the impact if this capability shortfall is not resolved relative to the USDA's ability to perform mis-
sion responsibilities. Define the expected change in mission performance indicators if the capability short-
fall is not resolved.

Include as attachments appropriate graphs, tables, and formulas used to quantify the impact on perform-
ance. |dentify databases, other sources of data, models, and methodologies used to support the impact

analysis. Explain performance analyses used to quantify the impact of not implementing the opportunity,
and identify the external factors (such as validated growth projections) used to support the analysis.

7. Benefits

Summarize the mission analysis determination of benefits. Describe the benefits accrued by the needed
capability or technological opportunity. Benefits may accrue from more efficient operations, improved re-
sponsiveness to customers, lower operational costs, or other savings.
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The summary of accrued benefits should describe ground rules and assumptions, benefits, estimating
methods, sources, and models. Include as attachments appropriate graphs, tables, and formulas used to
quantify the benefits.

8. Timeframe

Identify when the capability shortfall will seriously affect the Department’s ability to perform its mission if
no action is taken. Establish when action must be taken to avoid the adverse impact on services that will
result. Explain the performance analysis used to quantify the extent of the impact over time.

9. Criticality

State the priority of this mission need relative to other Departmental needs. First, define the priority of this
need relative to other needs within the mission area, and then define the priority relative to needs across
all mission areas. Characterize whether the mission need identifies internal USDA capability shortfalls or
mainly shortfalls in servicing the customer community.

10. Long Range Resource Planning Estimate

Provide a rough estimate of the resources that will likely be committed to this mission need in competition
with all others, within the constraint of realistic projections of future budget authority.
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APPENDIX L—EGOVERNMENT

EXECUTIVE SUMMARY

eGovernment has become an overarching essential program delivery mechanism. Expanding Electronic
Government is one of the five key elements in the President’'s Management Agenda. This goal requires
USDA to engage in and lead interdepartmental and interagency collaborations to: 1) eliminate redundant
investments across agencies; and 2) deliver information and services from our customers’ perspective
(that is, by subject not by organization).

eGovernment at USDA is viewed holistically and encompasses an enterprise approach to delivering in-
formation, services and programs. This commitment brings USDA closer to achieving USDA’s eGovern-
ment vision of “USDA, Electronically Available Any Place, Any Time.” It also addresses OMB’s require-
ments to fully integrate the business, information management and IT planning processes. Specifically,
all IT, not just eGovernment, investments must address:

4+ Collaborative and Blended Ventures vs. Single Agency Approaches:

A Requiring New Problem-Solving Perspectives;
A Leveraging Existing Agency Expertise for Interdepartmental and Cross-Mission Area Benefit;
A Foregoing Single Agency Initiatives Which Are Not Integrated With Presidential Initiatives or
USDA eGovernment Strategies;
A Leveraging Current FY 2003 and Proposed FY 2004 and FY 2005 Funding:
e Supports Interdepartmental Initiatives Under The President’s Management Agenda for eGov-
ernment;
Supports USDA Smart Choices;
Expands the Number of Agencies Involved;
Expands the Functionality Provided;
Pools Funds to Support Enterprise Approaches and Acquisitions.

4 Customer-Centered Government:

A Improves Customer Service;

A Connects the Federal Government with its Citizens;

A Assesses Customer Demand, Readiness, and Satisfaction, and Projects Expected Growth for
eGovernment Service Delivery Channel;

A Provides for Multiple Delivery Channels

4 Internal Pressures and Demands:

A Enables Employees and the Enterprise to do More With Less;
A Focuses on Results-Oriented Solutions

In October 2001, USDA, through the direction of the President’'s Management Agenda on eGovernment
and its own strategic and tactical planning efforts, committed itself to provide products, services and in-
formation using electronic delivery channels. For the past 18 months, members of cross-agency teams
have been providing support to and adding to the success of both Presidential Initiatives and USDA'’s
eGovernment Smart Choice Initiatives. In addition, most agencies are developing agency-level eGov-
ernment initiatives to support program delivery. These agency-level eGovernment initiatives should not
duplicate the solutions being delivered as part of the Presidential or Smart Choice Initiatives.

These Initiatives will enable USDA to meet the goals of the President's Management Agenda and achieve
USDA’s eGovernment vision to become a reality by transforming its program delivery. The Secretary,
Deputy Secretary, the Chief Information Officer, and the Executive Information Technology Investment
Review Board (EITIRB) fully endorse the work performed in support of the President’s and USDA’s
eGovernment Initiatives.
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In support of this direction, Deputy Secretary Moseley stated in his August 6, 2002, memorandum to Sub-
cabinet officials, Subject: “eGovernment Priorities and Next Steps,” the agreements made by the Sub-
cabinet officials at the July 17, 2002, meeting of the EITIRB. The memorandum confirmed that Subcabi-
net Officials were directed to work with their agencies and staff to ensure that they “... discontinue single
agency Information Technology (IT) and related IT service investments that replicate or overlap USDA
eGovernment initiatives or Presidential eGovernment initiatives.” This statement reinforces OMB’s direc-
tion that agencies must use collaborative and blended approaches and eliminate single-agency invest-
ments.

L.1 PURPOSE

eGovernment is the exchange of value, through an electronic medium, and includes interactions and rela-
tionships between: Government and citizens; Government and public and private entities; and Govern-
ment and employees and the enterprise. The focus is to increase the value of these relationships. Spe-
cifically, USDA’s goals are to:

4+ improve citizens’ knowledge of and access to USDA to enhance service delivery, i.e., customer-
centered;

4+ enhance collaboration with public and private sector organizations to develop and deliver the USDA
mission; and

4+ improve internal efficiency by promoting enterprise-wide solutions.

eGovernment is enabled by a wide range of electronic, multimedia and digital solutions, such as the
Internet, Personal Digital Assistants, Call Centers, Handheld Wireless, Devices, Machine-to-Machine De-
vices (i.e. Smart Tags) and kiosks.

L.2 USDA’s eGOVERNMENT ENVIRONMENT

In October 2001, USDA, through the direction of the President’'s Management Agenda on eGovernment
and its own strategic and tactical planning efforts, committed itself to provide products, services and in-
formation using electronic delivery channels. For the past 18 months, members of cross-agency teams
have been providing support to and adding to the success of both Presidential Initiatives and USDA’s
eGovernment Smart Choice Initiatives. In addition, most agencies are developing agency-level eGov-
ernment initiatives to support program delivery. These agency-level eGovernment initiatives should not
duplicate the Presidential or Smart Choice Initiatives.

These Initiatives will enable USDA to meet the goals of the President's Management Agenda and achieve
USDA'’s eGovernment vision of “USDA, Electronically Available Any Place, Any Time” to become a reality
by transforming its program delivery. The Executive Information Technology Investment Review Board
(EITIRB) and the Deputy Secretary and Secretary fully support the work performed in support of Presi-
dent’'s and USDA’s eGovernment Initiatives.

In support of this direction, Deputy Secretary Moseley stated in his August 6, 2002, memorandum to Sub-
cabinet officials, Subject: “eGovernment Priorities and Next Steps,” the agreements made by the Sub-
cabinet officials at the July 17, 2002, meeting of the EITIRB. The memorandum confirmed that Subcabi-
net Officials were directed to work with their agencies and staff to ensure that they “... discontinue single
agency Information Technology (IT) and related IT service investments that replicate or overlap USDA
eGovernment initiatives or Presidential eGovernment initiatives.” This statement reinforces OMB’s direc-
tion that agencies must use collaborative and blended approaches and eliminate single-agency invest-
ments.
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eGovernment at USDA is viewed holistically and encompasses an enterprise approach to delivering in-
formation, services and programs. This commitment brings USDA closer to achieving the USDA’s eGov-
ernment vision, including the development of the USDA Enterprise Architecture. It also addresses OMB’s
requirements to fully integrate the business, information management and IT planning processes. Spe-
cifically, all IT, not just eGovernment, investments must address:

4 Electronic Information Collection and Dissemination Alternative(s)
4 Collaborative and Blended Ventures vs. Single Agency Approach
4 Leveraged Funding

At the highest level, USDA IT investments will address the following:

4+ Collaborative and Blended Ventures vs. Single Agency Approaches:

A Requiring New Problem-Solving Perspectives;
A Leveraging Existing Agency Expertise for Interdepartmental and Cross-Mission Area Benefit;
A Foregoing Single Agency Initiatives Which Are Not Integrated With Presidential Initiatives or
USDA eGovernment Strategies;
A Leveraging Current FY 2003 and Proposed FY 2004 and FY 2005 Funding:
e Supports Interdepartmental Initiatives Under The President's Management Agenda for eGov-
ernment;
Supports USDA Smart Choices;
Expands the Number of Agencies Involved;
Expands the Functionality Provided,;
Pools Funds to Support Enterprise Approaches and Acquisitions.

4 Customer-Centered Government:

A Improves Customer Service;

A Connects the Federal Government with its Citizens;

A Assesses Customer Demand, Readiness, and Satisfaction, and Projects Expected Growth for
eGovernment Service Delivery Channel;

A Provides for Multiple Delivery Channels

4 Internal Pressures and Demands:

A Enables Employees and the Enterprise to do More With Less;
A Focuses on Results-Oriented Solutions

L.3 eGovernment Investment Framework

All existing and proposed USDA information technology (IT) investments will be evaluated to ensure that
Internet-based and other electronic information, services and program delivery channels have been suffi-
ciently considered. Investments must align with USDA business goals and objectives and the USDA
eGovernment mission, vision, goals and objectives. They must further integrate with, and especially
avoid overlapping with, USDA and government-wide eGovernment initiatives. These initiatives are de-
scribed below. Those initiatives with which an investment will integrate should be identified. (Instructions
on how to document and account for the agency’s participation in these initiatives will be provided in the I-
TIPS guidance memorandum; agencies should note that involvement in a Presidential Initiative is consid-
ered part of the agency’s overall IT investment portfolio).

4 Presidential eGovernment Initiatives/President's Management Agenda. “Expanding Electronic Gov-
ernment” is one of the five key elements in the President’s Management Agenda. The key goals of
this element are to improve IT planning through the budget process and champion citizen-centered
electronic government that will result in a major improvement in the federal government’s value to the
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citizen. A government-wide eGovernment task force was convened by the Office of Management and
Budget (OMB) and the President’s Management Council in July 2001 and developed 24 initiatives to
support the President's Management Agenda. USDA is a significant participant in 19 of the 24 initia-
tives and is working to align overlapping Departmental projects with the eGovernment initiatives of the
Administration. USDA is contributing $7.1 million in FY 2003 and $8.5 million in FY 2004 and, in
some cases, making in-kind contributions of personnel.

4+ USDA eGovernment Smart Choices. USDA’s eGovernment Strategic Plan serves as the Depart-
ment’s guide to transforming the development and delivery of USDA information and services. The
plan identifies 24 cross-agency eGovernment opportunities that were approved by the Deputy Secre-
tary and the EITIRB for subsequent business case development. These 24 opportunities have been
categorized as either Strategic or Enabler initiatives. The 15 Strategic initiatives are programmatic in
nature and directly impact how information, services, and products are delivered to USDA customers.
The 9 Enabler initiatives provide the foundational architectural components that allow program deliv-
ery from an enterprise perspective and build USDA'’s future enterprise architecture direction.

12 of the 24 initiatives were singled out as the highest priorities for USDA and labeled Smart Choice Ini-
tiatives. To date, Select-level business cases have been developed for 6 of the original 12 Smart Choice
Initiatives. Business case development for the remaining initiatives, except eProcurement which is in the
Control phase, is scheduled to begin in FY 2003. Eleven of USDA’s 24 eGovernment opportunities inte-
grate with government-wide Presidential Initiatives.

Specifically, all proposed IT investments must describe how they will align with and/or use a Smart
Choice Strategic or Enabler Opportunity/Initiative. For those investments that have no alignment, a justi-
fication must be provided. Additional information regarding these initiatives can be found at
www.egov.usda.gov or by contacting USDA’s eGovernment Team at 202-720-6144.

Enabling Initiatives. During USDA’s eGovernment strategic planning process, agencies identified 9 Ena-
bling Opportunities, 6 of which were identified as high-priority Smart Choice initiatives because of their
importance and impact. These opportunities are:

4 Smart Choice (high-priority) Opportunities:

A eAuthentication
A elearning
A eDeployment (following opportunities have been integrated into the eDeployment initiative)
e Data Management
e Document Management
¢ Content Management
o USDA Web Presence and Portal Strategy

4 Additional Enabler Opportunities:

A Application Hosting
A Citizen and Public/Private Organization Database
A Service Center eEnablement and CRM

At the July and August 2002 meetings of the EITIRB, the eGovernment Executive Council was tasked
with developing select-level business cases for six high-priority USDA eGovernment Smart Choice Initia-
tives. As recommended by the Board, four of the six, Web Presence and Portal Strategy, Document
Management, Content Management, and Data Management, were integrated into one business case,
eDeployment. USDA has completed Select-level business cases for eAuthentication, eLearning, and
eDeployment and has moved these investments to the Control phase. More than 200 USDA employees
from across the Department collaborated on cross-agency teams to craft 3 Select-level business cases
for these initiatives. These business cases define specific business and technical requirements, analyze
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alternatives for supporting the applicable business functions, and define recommended business and
technical solutions. The remaining 3 Enabler opportunities will begin work during FY 2003.

All proposed IT investments must describe how they will align with and/or use the Smart Choice Enabler
Initiatives. Included in the description should be the technology components required to support the in-
vestment. Technology components examples:

Web page design or updates, search engines, portal products, content management tools or de-
velopment of related processes including information architectures (taxonomy, meta data, etc.),
document management or workflow tools and related processes, electronic records management
tools and related processes, data standards, databases, or data warehouses, authentication
and/or authorization, i.e., single sign-on, PKI, etc., electronic training, distance learning, electronic
content development, etc., and purchase of third-party electronic content (online journals, periodi-
cals, databases, etc.).

Strategic Initiatives. During USDA’s eGovernment strategic planning process, agencies identified 15
Strategic Opportunities, six of which were selected as high-priority Smart Choice opportunities. These
opportunities are:

4 Smart Choice (high-priority) Strategic Opportunities:

Department-wide eProcurement
eGrants

elLoans

Food Safety and Security Tools

Online Trade Assistance

Web-based Supply Chain Management

> > >

4 Additional Strategic Opportunities:

eRulemaking

Nutrition/Dietary Guidelines/Food Safety Awareness
eMaps

ePermits/Certificates

Financial Management Tools

Human Resources Online

Physical Asset Management

Survey Capability

2 2 N 2 gl o 2 4

Pre-Select level business cases were developed for five of the six high-priority Smart Choice Strategic
Opportunities, specifically eLoans, Online Trade Assistance, eGrants, Web-based Supply Chain Man-
agement, and Food Safety and Security Tools. The Department-wide eProcurement initiative previously
completed all business case study and is currently in the Control phase of the CPIC process. All of the
above Smart Choice Strategic Opportunities will proceed through the applicable phases of the CPIC
process during FY 2003.

During the remainder of FY 2003, it is anticipated that Select-level business cases will be developed for
all of the above Smart Choice Strategic initiatives to advance them through the next phase(s) of the CPIC
process. Instructions on how to document and account for the agency’s participation on a USDA Strate-
gic eGovernment Initiative will be provided in the I-TIPS guidance memorandum. Agencies should note
that Smart Choice Strategic Initiatives are considered part of their lead agencies’ overall IT investment
portfolio.

Agency eGovernment Tactical Plans.
To augment the Department’s eGovernment Strategic Plan, each agency has developed an Agency
eGovernment Tactical Plan. The Agency eGovernment Tactical Plans describe how each organization
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will support and integrate with the USDA eGovernment Strategic Plan, the Presidential eGovernment Ini-
tiatives, and other eGovernment priorities that may be critical to its business. Additionally, the plans pro-
vide an opportunity to further enhance the visibility and integration of eGovernment planning efforts
across the Department and allow OCIO to better manage USDA'’s IT portfolio. To that end, each agency
should submit, in its IT budget submission, an investment proposal for each initiative listed in its eGov-
ernment Tactical Plan. Instruction on how to document these investments in agency IT investment portfo-
lios will be provided in the I-TIPS memorandum guidance.

L.4 EVALUATION OF e GOVERNMENT

eGovernment at USDA is viewed holistically and encompasses an enterprise approach to delivering in-
formation, services and programs. This commitment brings USDA closer to achieving the USDA’s eGov-
ernment vision, including the development of the USDA Enterprise Architecture. It also addresses OMB’s
requirements to fully integrate the business, information management and IT planning processes. Spe-
cifically, all IT, not just eGovernment, investments must address:

4 Electronic Information Collection and Dissemination Alternative(s)
4+ Collaborative and Blended Ventures vs. Single Agency Approach
4 Leveraged Funding

Solutions and initiatives that apply across
Federal departments and agencies.

USDA
Departmental Enterprise- Solutions and initiatives that apply throughout
Strategy Wide the entire USDA organization.
_ Solutions and initiatives that apply across
Crg;:-sl\zigigcx{'ea USDA agencies and mission areas.

Agency A L e o

Tactical gency- Applications and initiatives that

Plans Specific deal exclusively with one USDA

agency.

Review the following materials related to eGovernment:

The agency should review the following materials during the planning, design, build, and implementation
stages, and after implementing an information technology investment to ensure alignment with USDA’s
overall eGovernment strategies and direction:

4 USDA and Agency current IT investment portfolio;
USDA eGovernment Strategic plan;

Agency eGovernment Tactical plan*;

Agency Integrated eGovernment Report*;
Business cases for the 12 Smart Choice Initiatives;

+ 4+ 4+ 4+
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Business cases for relevant Presidential Initiatives (NOTE: USDA participates on 19 of the 24 initia-
tives); and

eGovernment Enterprise Architecture Guidance (Office of Management and Budget Common Refer-
ence Model) Version 2.0;

eGovernment website: www.egov.usda.gov.

*The IT investment scores for those agencies that did not submit an eGovernment Tactical Plan or Inte-
grated eGovernment Report will be adjusted downward.

eGovernment: Considerations

The agency should ask itself the following questions prior to; while designing, building and implementing;
and after implementing an information technology investment to ensure alignment with USDA’s overall
eGovernment strategies and direction. Since eGovernment and its requirements are pervasive, agencies
should include the responses to these questions into the appropriate portions of the business case (Ex-
hibit 300 or I-TIPS) for the initiative.

Overarching:

USDA eGovernment Goals and Initiatives/Smart Choices (Strategic and/or Enabler)

4

4

How does the investment support a USDA Smart Choice initiative (Strategic and/or Enabler), or any
of the additional 12 initiatives outlined in the USDA eGovernment Strategic Plan? Identify the initia-
tive name(s).

Which eGovernment goal, and corresponding stakeholder group, does the investment support: Gov-
ernment to citizen; Government to public and private entities; Government to employees and the en-
terprise? How does it support these stakeholders?

What level of changed service delivery is provided by the IT investment? Does it provide information
only; enable some two-way interaction with the customer; allow customers to transact business with
USDA,; or does it transform the way USDA provides a program or service?

How does the investment reduce costs and/or increase efficiency and effectiveness?

USDA Business Goals and Legislative Drivers

<+

4
4

How does the investment support the President's Management Agenda — Expanding Electronic Gov-
ernment?

How does the investment support one or more Presidential Initiatives? Identify the initiative name(s).

How does the agency address mandates of the Government Paperwork Elimination Act (GPEA)?
Information collections (i.e., information collections that impact the public and require an Office of
Management and Budget clearance) and their supporting transactions must be identified in the
Agency’s Integrated eGovernment Report and supported by a project plan in the Agency eGovern-
ment Tactical Plan.

How does the proposed investment address legislative priorities, GAO-identified material weak-
nesses, OMB guidelines and/or IG findings?

How does the proposed investment expand the reach and participation of USDA programs (i.e. in-
crease the numbers of beneficiaries)? Does the proposed investment generate revenue, if applica-
ble?

How does the project make use of IT and its practical applications in re-engineering traditional gov-
ernment processes consistent with the goals and objectives of USDA’s departmental Strategic Plan,
eGovernment Strategic Plan, and the Secretary’s USDA Food and Agriculture Policy — Taking Stock
for the New Century?
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4 Does the proposed investment describe the information and records to be created and the associated
records management requirements from creation to disposition, such as records scheduling, migra-
tion, etc.?

4 Does the proposed investment identify performance measurements associated with the eGovernment
delivery channel?

Customer-Centered Focus:

4+ How does the proposed investment reduce the reporting burden on citizens, public and private enti-
ties and/or employees? For information collected from the public, does the proposed investment
identify the information collection package control number and associated forms numbers and title
and the level of the service provided, i.e., print, fill, save, submit, transmit?

4 Has the readiness of the customer group(s) been determined? What is the current baseline of elec-
tronic services users? What is the projected user base 6, 12 and 18 months after implementation?

4+ Has the project identified specific performance measures and indicators that are geared to citizens'
needs?

4+ How will the proposed investment utilize existing points of access, or create improved, easy-to-find
point(s) of access, to USDA services? Will it use facilities such as FirstGov or USA Services?

4+ What is the marketing/communications plan to promote the products/services to the public? Other
government agencies? Business Partners? Internally?

Collaboration:
4+ Does this project support one agency, multiple agencies, or the entire USDA enterprise?

4+ How does the proposed investment leverage existing or proposed IT investments?

4 How does the proposed investment unify and simplify program delivery or eliminate redundancy in
multi-agency system development and data collection efforts?

4+ Does the proposed investment use an eGovernment service delivery channel (provide examples)? If
so, how will other delivery channels still be supported, and what is the scheduled phase out of these
services, if applicable? If this investment is not using an eGovernment service delivery channel for
any of its end-to-end processing, provide the justification/rationale for not doing so.

4 Describe the end-to-end process(s), identify areas for improvement and show how electronically ena-
bling them provides value to external customers and/or internal improvements in efficiency and effec-
tiveness.

4 How does the proposed investment enable sharing of information more quickly and conveniently be-
tween USDA employees and agencies and/or federal and state, local and tribal governments?

Process and Change Management:
4+ Has Business Process Re-engineering/Improvement been conducted? If so, how will business proc-
esses change as a result of this investment?

4 Which industry best practices does the proposed investment identify, examine and employ, where
appropriate?

4+ How does the proposed investment address the awareness and training requirements to effect
change?

4 Does the proposal include a change management component? Identify how the proposal considers
governance, communications, training and other change management needs.

Budget/Finance:
4+ How does the investment reduce/eliminate redundant expenditures (intra and inter-Departmental)?

4+ How does the investment generate revenue (if applicable)?
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Can multiple agencies collaborate or pool resources?

Architecture/Infrastructure/Security:

4

<+

4

How does the proposed investment use the USDA suite of Enterprise Services (eAuthentication**,
eDeployment** and eLearning**) to support strategic initiatives, enable agency and enterprise pro-
gram delivery, leverage investments, and save costs? Describe the technology components*** re-
quired to support this investment.

How does the proposed investment advance IT priorities in the areas of Enterprise Architecture, Tele-
communication, and Information Management?

How have security- and privacy- related components been addressed and coordinated?

Below are questions specific to each phase of the CPIC process.

Pre-Select/Select

4 How does the investment address information and services from the customer’s perspective?

4 How does this investment leverage existing or proposed investments across USDA agencies and
other Federal departments?

4 How does the proposed investment use the USDA suite of Enterprise Services (eAuthentication,
eDeployment, and eLearning) to support strategic initiatives, enable agency and enterprise program
delivery, leverage investments, and save costs? Describe the technology components required to
support this investment.**

4+ Does the system explore the end-to-end processing requirements and identify those components that
can be developed using an eGovernment delivery channel?

4+ How is the investment consistent with the USDA eGovernment Strategic Plan and the eGovernment
Tactical Plans of participating agencies?

4+ If the investment is not using an eGovernment channel, has the agency provided a justification why?

4+ What documentation/evidence has been provided?

4 Are there other existing or proposed USDA systems that duplicate this investment? If so, what plans
have been made to leverage existing or proposed systems

Control

4 Have customer service requirements been identified?

4 Can the Requirements/Design be updated to meet eGovernment goals and objectives? If so, what
changes are being made?

4+ If the investment is not using an eGovernment channel, has the agency provided a justification why?

4+ Will the system provide for multiple delivery channels?

4+ Does the proposed investment use the USDA suite of Enterprise Services (eAuthentication*, eDe-
ployment** and eLearning**) to support strategic initiatives, enable agency and enterprise program
delivery, leverage investments, and save costs? Describe the technology components*** required to
support this investment.

4+ Does the system explore the end-to-end processing requirements and identify those components that
can be developed using an eGovernment delivery channel?

4 Have additional eGovernment need(s) for the investment been identified?

4 Have the technological capacities and capabilities been identified?

4+ Are there other USDA systems that duplicate this investment? If so, what plans have been made to

integrate these systems?

June 2003 L-9 USDA CPIC Guide to Information Technology



USD UNITED STATES DEPARTMENT OF

=mm AGRICULTURE

4+ If this is a legacy investment, explain the plans for exploring an eGovernment delivery channel. If the
investment is not using an eGovernment channel, has the agency provided a justification why? Is
there a new initiative coming out that could replace and address eGovernment?

4 If the initiative provides for an eGovernment delivery channel,

A Are customers using and satisfied with the system?
A Does the system provide sufficient capabilities and capacity for current growth? For future pro-
jected growth?
A What types of enhancements are planned for this system?
4+ Are there other USDA systems that duplicate this investment? If so, what plans have been made to
unify and or integrate these systems?

RATING AWARD BASIS - EGOVERNMENT

Pre-Select/Select

Award this rating if customer requirements have been identified, eGovernment strategic goals
and objectives have been met, the investment has been fully included in the agency’s eGovern-
ment tactical plan, a comprehensive analysis has been done, and supporting documenta-
tion/evidence is complete. In addition, the investment uses the USDA suite of Enterprise Ser-
vices (eAuthentication, eDeployment and eLearning) as an integral part of the investment and
integrates with other applicable USDA eGovernment initiatives (Strategic or Enabling)

Award this rating if customer requirements have been identified, eGovernment strategic goals
and objectives have been met, inclusion of the investment into the agency’s eGovernment tacti-
cal plan is nearly complete with any outstanding issues documented, a comprehensive analysis
4 has been done, and supporting documentation/evidence is complete. In addition, the investment
uses the USDA suite of Enterprise Services (eAuthentication, eDeployment and eLearning) as an
integral part of the investment and integrates with other applicable USDA eGovernment initiatives
(Strategic or Enabling).

Award this rating if customer requirements have been identified, eGovernment strategic goals
and objectives have been reasonably met, the agency tactical plan is under development, an
analysis is in process and some documentation is complete. In addition, the investment uses the
USDA suite of Enterprise Services (eAuthentication, eDeployment and eLearning) as an integral
part of the investment and integrates with other applicable USDA eGovernment initiatives (Stra-
tegic or Enabling)

Award this rating if eGovernment strategic goals and objectives have been considered, the
2 agency tactical plan is under development, an analysis has been started and limited documenta-
tion is available.

Award this rating if eGovernment strategic goals and objectives have not been considered, the
1 agency tactical plan has not been started, an analysis is not in process and limited documenta-
tion is available.
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Award this rating if eGovernment initiative has exceeded customer service requirements, thor-
oughly assessed all interagency eGovernment initiatives, and is fully aligned with Agency Enter-
prise Architecture, Strategic, and Tactical Plans. In addition, the investment uses the USDA
suite of Enterprise Services (eAuthentication, eDeployment and eLearning) as an integral part of
the investment and integrates with other applicable USDA eGovernment initiatives (Strategic or
Enabling)

Award this rating if eGovernment initiative has met customer service requirements, assessed all
interagency eGovernment initiatives, and is fully aligned with Agency Enterprise Architecture,

4 Strategic, and Tactical Plans. In addition, the investment uses the USDA suite of Enterprise Ser-
vices (eAuthentication, eDeployment and eLearning) as an integral part of the investment and
integrates with other applicable USDA eGovernment initiatives (Strategic or Enabling).

Award this rating if eGovernment initiative has met customer service requirements, assessed
some interagency eGovernment initiatives, and is aligned with Agency Enterprise Architecture,

3 Strategic, and Tactical Plans. In addition, the investment uses the USDA suite of Enterprise Ser-
vices (eAuthentication, eDeployment and eLearning) as an integral part of the investment and
integrates with other applicable USDA eGovernment initiatives (Strategic or Enabling).

Award this rating if eGovernment initiative has marginally met customer service requirements,
2 considered some interagency eGovernment initiatives, and is loosely aligned with Agency Enter-
prise Architecture, Strategic, and Tactical Plans.

Award this rating if eGovernment initiative has failed to meet customer service expectations,
1 failed to consider interagency eGovernment initiatives, and is not aligned with Agency Enterprise
Architecture, Strategic, and Tactical Plans.

Evaluate/Steady State

Award this rating if eGovernment initiative exceeded customer service expectations; proactively
addressed all technology refresh options including the use of the USDA suite of Enterprise Ser-
5 vices (eAuthentication, eDeployment and eLearning) as an integral part of the investment; fully
aligns with Agency Enterprise Architecture, Strategic, and Tactical Plans; and integrates with
other applicable USDA eGovernment initiatives (Strategic or Enabling).

Award this rating if eGovernment initiative met customer service expectations; proactively ad-
dressed all technology refresh options including the use of the USDA suite of Enterprise Services
4 (eAuthentication, eDeployment and eLearning) as an integral part of the investment; fully aligns
with Agency Enterprise Architecture, Strategic and Tactical Plans; and integrates other applica-
ble USDA eGovernment initiatives (Strategic or Enabling).

Award this rating if eGovernment initiative met customer service expectations; addressed some
technology refresh options including the use of the USDA suite of Enterprise Services (eAuthen-
3 tication, eDeployment and eLearning) as an integral part of the investment; aligns with Agency
Enterprise Architecture, Strategic, and Tactical Plans; and integrates with other applicable USDA
eGovernment initiatives (Strategic or Enabling).

Award this rating if eGovernment initiative marginally met customer service expectations, reac-
2 tively addressed some technology refresh options, and loosely aligned with Agency Enterprise
Architecture Strategic and Tactical Plans.

Award this rating if eGovernment initiative failed to meet customer service expectations, failed to
1 address technology refresh options, and was not aligned with Agency Enterprise Architecture,
Strategic and Tactical Plans.

** Description of Smart Choice Enablers Initiatives:
eDeployment - Through this initiative, USDA will implement a common, enterprise-wide set of business
processes and information technology tools that will:
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4 Improve customer and employee access to USDA'’s information and services,

4+ Improve efficiency of the information and service development processes related to the electronic
delivery channel, and

4 Provide the foundation upon which USDA can build the necessary capacity to begin the broader
transformation defined in the eGovernment Strategic Plan.

eDeployment includes the following tools:
4 Web Content Management;

Document Management;
2) Data Management;
3) Web Presence; and
4) Portal Services.

+ 4+ 4+ 4+

elLearning -Through this initiative, USDA will contract out for the build, support and administration of en-
terprise-wide training services. A Learning Management System will be integrated with HR and financial
systems to streamline business processes and reduce costs. Manual processes for managing learning

will be replaced by a broad toolset available to trainers and administrators. Trainers will have a powerful
toolset at their disposal and emphasis can be refocused on training, not administration.

eAuthentication — Through this initiative, USDA will provide a consolidated approach with a common suite
of electronic authentication solutions. It offers economy of scale using resources on a Department-wide
basis and allows for re-use of resources as new on-line applications are developed.

*** Technology components examples:

Web page design or updates, search engines, portal products, content management tools or develop-
ment of related processes including information architectures (taxonomy, meta data, etc.), document
management or workflow tools and related processes, electronic records management tools and related
processes, data standards, databases, or data warehouses, authentication and/or authorization, i.e., sin-
gle sign-on, PKI, etc., electronic training, distance learning, electronic content development, etc., and pur-
chase of third-party electronic content (online journals, periodicals, databases, etc.).
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APPENDIX M—ENTERPRISE ARCHITECTURE

To be issued separately.
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APPENDIX N—CYBER SECURITY INFRASTRUCTURE GUIDE

INTRODUCTION

The Clinger-Cohen Act of 1996, the most significant IT reform of the last decade, requires that Federal
agencies institute a disciplined approach to managing and controlling Information Technology (IT) in-
vestments. The Office of Management and Budget recently updated Circular A-130, “Management of
Federal Information Resources” to reflect the disciplines of capital planning and information system secu-
rity in order to reinforce the critical nature of Capital Planning and Investment Control (CPIC). This legis-
lation combined with the newly enacted Federal Information Security Management Act (FISMA) that re-
placed GISRA, have now established a clear and convincing case for systematic capital planning and
investment process. USDA is one of the leaders in implementing this process and intends to keep mov-
ing forward with this initiative.

For the past several years, OCIO, in response to the Office of Management and Budget, has pressed
agencies and staff offices to take successive steps to demonstrate their ability to more clearly plan and
articulate their Information Technology (IT) costs. A key element of IT planning is the costs associated
with an effective Security Program and Infrastructure.

This guide is intended to be a reference document to be used in maintaining a comprehensive planning
process for the security costs of information systems within each agency/mission area. The actual CPIC
Spreadsheets output of this process remains unchanged, however we eliminated Figure 3, Physical Se-
curity Operations Resources Base/Budget Requirements Detailed Back Up Sheet. In addition, we added
information for the Pre-Select Phase to include security requirements, definitions, and scoring. Recogniz-
ing that agencies have been actively engaged in the process for a while, we streamlined the information
into subject areas and tables. We have not abolished the requirements to perform a comprehensive se-
curity analysis and plan/update detailed costs during the life cycle for both the overall agency program
and each major investment.

Actions taken during the CPIC process will support and require the development of Security Plans, the
FISMA/GISRA reporting and security administration within agencies and staff offices throughout the Sys-
tem Life Cycle. Each agency Chief Information Officer with their Information System Security Program
Manager is requested to take this opportunity to actively engage in this process and develop realistic se-
curity costs. Implementation of an IT Capital Planning and Investment Control Process is required by law
and is essential for making better investment and program decisions.

Point of Contact -- This guide is supported and maintained by the USDA Office of the Chief Information
Officer’s (OCIO) Associate CIO for Cyber Security. For further information about this guide, please con-
tact the Cyber Security Representative for your Agency, Cyber Security Liaison or Rick Perry on (202)
690-3230 or by E-mail at RL.Perry@USDA.GOV.

SECURITY INFRASTRUCTURE AND SECURITY OBJECTIVES

A security infrastructure is a model for integrating security services, mechanisms, objects and manage-
ment functions, across multiple hardware and software platforms and networks. The infrastructure sup-
ports the strategy for providing end-to-end protection of applications and information within the Depart-

ment.

The overall objectives of security that apply to all Capital Planning Phases are defined below:

4+ Use of new technologies to sustain, not erode, the privacy protections provided in statutes

4 Protection of Federal computer resources commensurate with the risk of harm resulting from misuse
of unauthorized access to such systems
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4 Security risks and incidents managed in a way that complements and does not unnecessarily impede
agency business operations

4+ An overall strategy to manage security is essential and should be based on a cycle of risk manage-
ment that identifies significant risks, clearly establishes responsibility for reducing them and ensures
that risk management remains effective over time

SECURITY ANALYSIS

The first step in CPIC planning of Security Costs is to conduct a Security Analysis. To ensure success,
an IT investment must include accurate, reliable, and up-to-date data on project costs, benefits and risks.
This includes a determination on the criticality of the system and the value and sensitivity of the data.

The security analysis should be performed by the business owner in coordination with the agency Infor-
mation Systems Security Program Manager (ISSPM) and other security specialists to ensure that esti-
mated costs are based on experience and market research. The ISSPM subsequently works in tandem
with the agency Portfolio Manager to ensure detailed backup sheets are entered into the I-TIPS Resource
Library. All data entered should be representative of the anticipated/actual costs for a program or initia-
tive.

SECURITY STRATEGIC INVESTMENT CRITERIA

The executive-level E-Board is responsible for the approval and management of the USDA IT Invest-
ments. Each investment is rigorously reviewed against approved strategic investment criteria. The stra-
tegic investment criteria for the evaluation of the Cyber Security Infrastructure have been outlined in the
section below. Specifically, the factors applicable to each investment phase have been determined for
the Pre-Select, Select, Control, Evaluate and Steady State phases. This process is used to ensure that
the investment is sound and remains on target throughout its life cycle. OCIO has developed the follow-
ing evaluation factors to be used in the Capital Planning and Investment Control (CPIC) cyber security
infrastructure review and oversight process for new or existing investments in the USDA’s Portfolio. The
security criteria have been expressed in five CPIC phases as they are followed during the investment
scrutiny process. The criteria below will be used to evaluate existing investments in the USDA Portfolio
and all new investments received each fiscal year. In addition, CS has included a Security Scoring Chart
to further clarify scoring for investments in all phases. Investments must have a score of 4 or 5 to be rec-
ommended for movement to the next phase in the CPIC process.

SECURITY SCORING CHART

Score Color Remarks

5 GREEN All Security Requirements for
Phase Met

4 GREEN All Security Requirements for

Phase Met, Approved Conditionally, 60-90
days to correct omissions

3 YELLOW Borderline Investment, Major Sec.
Omissions (Fix Before Proceeding
to Next Phase)

2 RED Did not meet Security Requirements —
Recommend Remaining In Phase — Some
attempt made to outline security

1 RED Did not meet Security Requirements —
Recommend Remaining In Phase — No
attempt made to outline security
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SECURITY INVESTMENT CRITERIA

Objective: To protect the availability, confidentially and integrity of system assets by maximizing security
safeguards and performance, while controlling vulnerabilities.

Data Sensitivity High Safeguards High

Data Sensitivity Low Safeguards Low

Elements of a Security Protection

Initial Security Plan (Draft)

User Requirements Defined; Preliminary Risk Assessment performed
Data Sensitivity Identified

Select Security Analysis Completed

Select Phase  Majority of Security Plan Completed

Risk Assessment/Mitigation’s done

Control Security Analysis Completed

Security Cost and Performance Goals Reviewed

Certified and Accredited System, ST&E done

Disaster Recover Plan Completed

Security Post Implementation Review with IV&V

Evaluation Phase Evaluation Security Analysis Completed

Disaster Recovery Plan Tested

Upgrades/Patches, Maintenance/Production Record

Certification and Accreditation Review Conducted

Disaster Recovery Plan Tested Annually

System Retirement and Disposal Activities Completed (Not scored)

Pre-Select Phase

Control Phase

Steady State

Security Evaluation Factors

Have Pre-Select security documents been prepared?\

Has a project plan been developed showing security target dates?
Has a Select security analysis been conducted?

Has a Security Plan been completed?

Are security risks identified and mitigation strategies proposed?

Pre-Select Phase

Select Phase
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e Has a Control security analysis been conducted? Have estimated
security costs been compared to actual costs? Have security goals

Control Phase and measures been established? Has a review of risks and mitiga-
tions been done?

¢ Has an Evaluation security analysis been conducted? Is the system
security functioning as anticipated? Are additional security coun-
termeasures needed to protect assets?

e Has a Steady State security analysis been conducted? Are sys-
tem/application patches and upgrades being applied in a timely

Evaluation Phase

Steady State manner? Are security controls being maintained? Have retirement
and disposal actions been taken, if necessary, to protect sensitive
data?

Rating Award Basis

Pre-Select Phase:

Pre-Select Security Analysis has been completed to include draft Security Plan,
5 Data/User Requirements, Preliminary Risk Assessment, Data Sensitivity deter-
mined and security officer has been identified. [Green]

Pre-Select Analysis has been partially completed with omissions and submitted
4 with CPIC package. Conditional approval granted; security omissions must be
corrected within 60-90 days. [Green]

A project plan has been developed showing the due and completion dates of all
Security Analysis required documents that accompanies CPIC submission.

8 Major security omissions; must be corrected prior to proceeding to next phase.
[Yellow]

2 Investment did not meet security requirements. Some attempt made to address
security; remain in phase. [Red]

1 Investment did not meet security requirements. No attempt made to address

security; remain in phase. [Red]

Select Phase:

Select Security Analysis completed to include information on all security analy-
sis factors, Security Plan completed appropriate risks identified, mitigation

5 strategies sound, a validated costs/benefit analysis for security performed with
constraints/assumptions, and security complements departmental architecture.
[Green]
Select Analysis has been partially completed with omissions and submitted with
4 CPIC package. Conditional approval granted; security omissions must be cor-

rected within 60-90 days. [Green]
Select security analysis done and submitted with CPIC package. Major security

. omissions; must be corrected prior to proceeding to next phase. [Yellow]

2 Investment did not meet security requirements. Some attempt made to address
security; remain in phase. [Red]

1 Investment did not meet security requirements. No attempt made to address

security; remain in phase. [Red]
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Control Security Analysis completed; security costs are accurately accounted
for, controlled, managed; original cost estimate is current; detailed performance
goals/measures established; ST&E done; Certification and Accreditation of Sys-
tem done and Disaster Recover Plans completed. [Green]

Control Security Analysis has been partially completed with omissions and

4 submitted with CPIC package. Conditional approval granted; security omis-
sions must be corrected within 60-90 days. [Green]

Control security analysis done and submitted with CPIC package. Major secu-
rity omissions; must be corrected prior to proceeding to next phase. [Yellow]
Investment did not meet security requirements. Some attempt made to address
security; remain in phase. [Red]

Investment did not meet security requirements. No attempt made to address
security; remain in phase. [Red]

Control Phase:

Evaluation Phase:

Evaluation Security Analysis completed. Agency has done commendable job in
5 conducting the post-implementation security reviews with an IV&V, DR Plan
tested, reviews report attainment of the goals, benefits, and expectations that
were originally envisioned for the project. [Green]

Evaluation Security Analysis has been completed with omissions and submitted
4 with CPIC package. Conditional approval granted; security omissions must be
corrected within 60-90 days. [Green]

Evaluation security analysis done and submitted with CPIC package. Major

3 security omissions; must be corrected prior to proceeding to next phase. [Yel-
low]

2 Investment did not meet security requirements. Some attempt made to address
security; remain in phase. [Red]

Investment did not meet security requirements. No attempt made to address
security; remain in phase. [Red]

Steady State Phase:

Steady State Security Analysis completed. System/application upgrades and
patches being applied, security controls being maintained and high/medium

5 vulnerabilities promptly corrected, Annual review of the Security Controls, Certi-
fication and Accreditation of System and Disaster Recover Plan conducted for
life of system. [Green]

Steady State Security Analysis has been partially completed with omissions and
4 submitted with CPIC package. Conditional approval granted; security omis-
sions must be corrected within 60-90 days. [Green]

Steady State Security Analysis done and submitted with CPIC package. Major

3 security omissions; must be corrected prior to proceeding to next phase. [Yel-
low]

2 Investment did not meet security requirements. Some attempt made to address
security; remain in phase. [Red]

1 Investment did not meet security requirements. No attempt made to address

security; remain in phase. [Red]
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CPIC PHASE SECURITY REQUIREMENTS

The following are security requirements for all phases in the Capital Planning and Investment Control
(CPIC) process.

Pre-Select Phase:

The Pre-Select Phase provides a process to assess a proposed investment’s support of agency strategic
and mission needs and to provide conceptual information to further support investment action. It is during
this phase, that the business/mission needs are identified and relationships to the Department and/or
agency strategic planning efforts are established. There are significant information requirements and a
potential expenditure of funds in the preliminary planning phase to prepare for review and selection of IT
investments. The Pre-Select Phase provides an opportunity to focus efforts on the initiative’s concept. It
also allows project teams to begin the process of defining security and business requirements and asso-
ciated system performance metrics, performance measures, benefits, and costs, as well as subsequent
completion of a business case and project planning efforts in preparation for inclusion in the Department’s
investment portfolio.

Entry Criteria

Prior to entering the Pre-Select Phase, investments must have a concept to address a mission need that
is anticipated to include an IT component and meet at least one of the threshold criteria identified in the
overall CPIC guidance.

Process

During the Pre-Select Phase, mission analysis results in the identification of a mission need necessitating
consideration of an IT alternative. The mission analysis and corresponding development of the Mission
Needs Statement (see Appendix K—Mission Needs Statement) are closely linked to the strategic plan-
ning process of the USDA and sponsoring agency. Following mission analysis, the Functional Manager
further develops the proposed solution’s concept. Objectives are established, evaluation criteria are de-
fined, concept alternatives are identified, and an alternative analysis approach is documented as part of
the concept management plan to support concept and mission need approval. A preliminary business
case with budget estimates and associated CBA is also completed in addition to a Pre-Select Security
Analysis.

The following Security Analysis steps are required in the Pre-Select phase:

User Requirements Definition The agency Information System Security Program Manager (ISSPM) will
work with the business owner to fully define the security requirements. How important is the information
protection to their mission? How many users will be accessing the system/application (internal, external,
trusted partners, clients, public)? What are peak time periods of user activity? When does the customer
need security to be operational?

System Security Plan The agency ISSPM needs to work with the business owner to establish adequate
security measures for each major investment, taking into account the security of all systems in which the
new application/system will operate. The plan shall be consistent with guidance issued by NIST 800-18.
A summary of the security plans shall be incorporated into the strategic IRM plan required by the Paper-
work Reduction Act and each CPIC Investment Proposal. At this point, a skeleton Security Plan will be
prepared with draft information available that will be refined and updated during the CPIC process.

Sensitivity of Information The agency business owner will take action to determine the sensitivity of the
information. Sensitive information is defined as any information, the loss, or unauthorized access to or
modification of which could adversely affect the national interest or conduct of federal/agency programs,
or the privacy to which individuals are entitled under 5 U.S.C. Section 552a(the privacy Act), but that has
not been specifically authorized under criteria established by an Executive Order or an Act of Congress to
be kept secret in the interest of national defense or foreign policy. The Computer Security Act of 1987
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(P.L. 100-235) was enacted to create “a means for establishing minimum acceptable security practices”
for federal unclassified computer systems. The Act also emphasizes that federal information requires
protection against unauthorized modification or destruction, as well as unauthorized disclosure. To dis-
tinguish systems covered by this law from those used to process national security information, the law
uses the term “sensitive”. Confusion over this term may have led some agencies to focus their limited
computer security resources on determining which systems would be labeled “sensitive”. Information
owners should use a risk based approach to determine what harm may result if a system is inadequately
protected.

The Security Protection Chart below depicts the factors to be considered and levels of concern for infor-
mation sensitivity. The higher the sensitivity of information and vulnerabilities identified the greater the
need for Security Protection. The intent of the Computer Security Act is to assure adequate protection of
all federal IT systems. NIST believes that all agency information requires some degree of protection to
provide confidentiality, integrity or availability. Therefore each agency must determine the appropriate
level of protection required for their systems including the rationale for identification of sensitive informa-
tion.

Protecting sensitive information means providing security protection based on for one or more of the fol-
lowing:

Confidentiality — The system contains information that requires protection from unauthorized disclosure.
Integrity — The system contains information that must be protected from unauthorized, unanticipated or
unintentional modification.

Availability — The system contains information or provides services that must be available on a timely ba-
sis to meet mission requirements or to avoid substantial losses.
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Preliminary Risk Assessment - The ISSPM needs to work with the business owner to assess risk and
examine the sensitivity, criticality and value of the system. This process helps determine the need for
both general and specialized security controls and provides input into the draft Security Plan.

Exit Criteria

Prior to exiting the Pre-Select Phase, investments must obtain CIO and executive E-Board approval for
the mission need and concept and a security analysis must be in progress. A Pre-Select Security Analy-
sis must have been completed, including the initiation of a Security Plan, determination of information
sensitivity, Preliminary Risk Assessment, and selection of a Security Representative on the investment
project team. Agency Records Officer has been appoint and the system in accordance with the Elec-
tronic Records Management Program.

Select Phase:

Purpose

In the Select Phase, USDA ensures the IT investments that best support the mission and USDA'’s ap-
proach to enterprise architecture, are chosen and prepared for success (i.e., have a good project man-
ager, are analyzing risks, etc.). Individual investments are evaluated in terms of technical alignment with
other IT systems and projected performance as measured by Cost, Schedule, Benefit, and Risk (CSBR).
Milestones and review schedules are also established for each investment during the Select Phase.

In this phase, USDA prioritizes each investment and decides which investments will be included in the
portfolio. Investment submissions are assessed against a uniform set of evaluation criteria and thresh-
olds. The investment’s CSBR are then systematically scored using objective criteria and the investment is
ranked and compared to other investments. Finally, the E-Board selects which investments will be in-
cluded in the Department’s portfolio.

Entry Criteria

Prior to entering the Select Phase, investments must have obtained E-Board approval for the mission
need and concept. The Pre-Select Security Analysis must have been completed, including the initiation
of a draft Security Plan, determination of information sensitivity, preliminary risk assessment and selection
of a Security Representative on the project team.

Process

The Select Phase begins with an investment concept (approved during the Pre-Select Phase) and moves
through the development of the business case, acquisition plan, risk analysis, performance measures,
security plan, and a project plan. These plans lay a foundation for success in subsequent phases. The
Select Phase culminates in a decision whether to proceed with the investment.

The following Security Analysis steps are required in the Select phase:

Responsibility for Security The agency ISSPM is responsible for assuring that security of each major
system/application is assigned to a management official knowledgeable in the nature of the information.
This individual should also understand the process supported by the system/application, and the man-
agement, personnel, operational, and technical controls used to protect it. The ISSPM will assure that
security products and techniques are appropriately used in the system /application. The designated offi-
cial will be contacted when a security incident occurs concerning the application. This representative may
nor may not be the individual participating on the Project Team for Security, but will be responsible for
coordinating with the team member to ensure appropriate security protection is proposed or in place for
the new investment.

Security Risk Management: Risk management addresses risks that arise from an organization’s use of
information technology. Risk assessment, the process of analyzing and interpreting risk, is comprised of
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three basic steps: (1) determining the assessment’s scope and methodology; (2) collecting and analyzing
data; and (3) interpreting the risk analysis results. The agency ISSPM is responsible for developing the
appropriate risk assessment and mitigation strategies for all major investments. This includes procedures
for conducting a risk assessment, what approach is used or recommended, what type of documentation is
maintained, and whether the assessments are based on specific components such as technical, opera-
tional and cyber security within a data center or based on the entire organization. Risk mitigation involves
the selection and the implementation of security controls used to reduce risk to a level acceptable to
management. The risk assessment should discuss the selection of safeguards and risk acceptance, and
cost considerations within your security program. Identified risks in the system are considered when mak-
ing determinations of information sensitivity. Preliminary risk assessments are conducted on a system
once a final design has been identified, updated prior to implementation of the system and throughout the
production/steady state phases as major changes are made.

Specialized Training Before allowing individuals access to the system, the agency ISSPM will ensure
that all individuals receive specialized training focused on their responsibilities and the system rules. This
may be in addition to the training required for access to a system. Such training may vary from a notifica-
tion at the time of access (e.g., for members of the public using an information retrieval system) to formal
training (e.g., for an employee that works with a high-risk system.

Personnel Security The agency Information Systems Security Program Manager in coordination with the
System Administrator will incorporate controls such as separation of duties, least privilege and individual
accountability into the system and system rules as appropriate. In cases where such controls cannot
adequately protect the system or information in it, they will ensure that individuals are screened commen-
surate with the risk and magnitude of the harm they could cause. Such screening shall be done prior to
the individuals’ being authorized to access the system and periodically thereafter.

Planning Process and Disposal of Records The agency ISSPM and business owner will work with the
departmental Records Officer to ensure that procedures are established for adequate records keeping,
especially in the case of electronic records. This includes proper system design and disposition require-
ments and a plan for maintenance of critical records.

Technical Controls The agency Information Systems Security Program Manager will ensure that appro-
priate security controls are specified, designed into, tested, and accepted in the system in accordance
with appropriate guidance issued by NIST 800-18.

Information Sharing The agency ISSPM will ensure that information shared from the system is protected
appropriately, comparable to the protection provided when information is within the application.

Public Access Controls Where an agency’s system promotes or permits public access, additional secu-
rity controls shall be added by the ISSPM and System Administrator to protect the integrity of the system
and the confidence the public has in the system. Such controls shall include segregating information
made directly accessible to the public from official agency records.

Security Architecture The ISSPM will ensure that the investment security architecture, which all partici-
pants trust, will include the logical and physical security controls to appropriately mitigate risks and ad-
dress the five core information security requirements. These are authentication/identification, access con-
trol, data privacy, data integrity, and non-repudiation. The factors to be addressed are: Physical,
Network, System, Application and Data Security. The architecture design must be based on a structured
risk assessment to ensure implementation costs are commensurate with identified risks and vulnerabili-
ties. In part, it consists of policy formulation to clearly establish operational security guidelines and define
exactly what connections are allowed to pass on the network. This includes connections to other sys-
tems/applications and networks. The architecture is also composed of coordination of agency firewall
implementations to facilitate interoperable encryption of data-flows; secure dial-in communication services
from remote locations; and proper management of Internet and Intranet Services.
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Security Performance Measures In conjunction with the business owner and or developer, the ISSPM
will establish system/application security performance measures that include at a minimum: redundancy,
availability, data integrity, confidentiality and security plan effectiveness. The system must, wherever cost
effective, operate with full redundancy

to ensure no single point of failure could disable the system. The system must restrict disclosure of the
information to designated parties, must be protected from errors or unauthorized modification, and must
be available within some given timeframe. In addition, the effectiveness of the Security Plan in defining
the protections in place should be measured. These measures will include goals for performance in each
category.

Cost/Benefit Analysis (CBA) In conjunction with the business owner and or developer, the ISSPM will
conduct a cost/benefit analysis, identify and quantify benefits and costs, and prepare estimates for the
security to support the investment. Benefits should describe how the investment security enhances the
agency ability to meets its mission needs, and they should outline functionality or cost savings. Benefits
are defined as a profit, advantage or gain attained by using the security. Cost refers to both the incurred
expenses of an investment and its capitalized costs, and can be categorized as direct or indirect. Cost
that are unidentified in the planning phase frequently account for a large number of IT project cost over-
runs. This Cost/Benefit Analysis can be part of the overall investment CBA. Include assumptions and
constraints that were used to develop these figures. Ensure that costs have been validated either inde-
pendently or using a self-assessment process. Costs developed must be captured for the projected Life
Cycle and detailed in the appropriate I-TIPS security spreadsheet. Life Cycle costs include projected ac-
quisition, installation, construction, operational and maintenance costs.

Special Requirements of the Project (Waiver, Technology Search)

Do the security requirements needed to support the investment require a security waiver from Cyber Se-
curity policies or Departmental Regulation 31407 At this phase in the CPIC Process, the security controls
must be established. If a major change is made in system design after this phase a security waiver is
required. Send security waiver requests to OCIO in accordance with established procedures.

Although an IT acquisition approval (acquisition waiver) request is normally separate from an IT invest-
ment package, approved investments still require acquisition waivers. An acquisition waiver should be
requested early in the pre-acquisition process, preferably concurrent with the investment package, to al-
low sufficient review by the necessary offices within OCIO. The acquisition waiver package should clearly
identify reason(s) for the request, include comprehensive cost comparisons, and contain a strong justifi-
cation for waiver approval. It should be sent to the USDA Chief Information Officer. Information technol-
ogy acquisition should only commence after written approval has been obtained from OCIO.

Technical Overview with Graphic Depiction The ISSPM will ensure that a technical overview
of the entire security infrastructure for the system/application is included with the investment
package. This depiction should detail the security hardware and software environment at all
levels and their location. This can be included with the overall graphical depiction of the
system/application. Explain in narrative how the security infrastructure will be deployed; the use
of Commercial Off the Shelf (COTS) software; and planned technology refreshments. Discuss the
security migration plan for the infrastructure from the existing to the proposed technology and
major transition details that affect the provisioning.

Exit Criteria
Prior to exiting the Select Phase, investments must have:

4 Established performance goals and quantifiable performance measures;

4+ Developed a project plan which details quantifiable objectives including an acquisition schedule, pro-
ject deliverables, and projected and actual costs;

4 Identified costs (including security costs), schedule, benefits, and risks (review of mitigations based
on final design), and prepared the I-TIPS Security Backup Sheets;
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4 Completed a Select Security Analysis and prepared a Security Plan;

<+

Established security, telecommunications, Section 508 (IT accessibility), and architecture goals and
measures;

Established an E-Board investment review schedule for the Control Phase;

Form for how the Official Records will be maintained throughout the SDLC developed;
Process of capture, maintaining, and disposal of records identified; and

Obtained CIO and E-Board approval to enter the Control Phase.

+ 4+ + 4+

The Functional Manager may further develop IT investments not approved by the E-Board for inclusion at
a subsequent review.

Control Phase:

PURPOSE

The objective of the Control Phase is to ensure, through timely oversight, quality control, and executive
review, that IT initiatives are conducted in a disciplined, well-managed, and consistent manner. Invest-
ments should be closely tracked against the various components identified in the Risk Assessment and
Mitigation Plan developed in the Select Phase. This phase also promotes the delivery of secure quality
products and results in initiatives that are completed within scope, on time, and within budget. During this
process, senior managers regularly monitor the progress/performance of ongoing IT investments against
projected cost, schedule, performance, and delivered benefits.

The Control Phase is characterized by decisions to continue, modify, or terminate an investment. Deci-
sions are based on reviews at key milestones during the program'’s development lifecycle. The focus of
these reviews changes and expands as the investments move from initial concept or design and pilot
through full implementation and as projected investment costs and benefits change. The reviews focus on
ensuring that projected benefits are being realized; cost, schedule and performance goals are being met;
risks are minimized and managed; and the investment continues to meet strategic needs. Depending on
the review’s outcome, decisions may be made to suspend funding or make future funding releases condi-
tional on corrective actions.

Entry Criteria

Prior to entering the Control Phase, investments must have:

4 Established performance goals and quantifiable performance measures;

4+ Developed a project plan which details quantifiable objectives, including an acquisition schedule, pro-
ject
4 deliverables, and projected and actual costs;

4+ ldentified costs (including security costs), schedule, benefits, and risks (review of mitigations based
on final design);

4 Completed a Select Security Analysis and prepared a completed Security Plan;

4+ Established security, telecommunications, Section 508 (IT accessibility), and architecture goals and
measures;

4 Established an E-Board investment review schedule for the Control Phase; and
4 Obtained CIO and E-Board approval to enter the Control Phase.

Once the investment enters the Control Phase, the IPT will monitor the investment throughout develop-
ment and report investment status to the investment’s sponsors and oversight groups.

Process
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During the Control Phase, an investment progresses from requirements definition to implementation.
Throughout the Phase, agency ClOs provide the OCIO with investment reviews to assist them in monitor-
ing all investments in the portfolio. Investment reviews provide an opportunity for Project Managers to
raise issues concerning the IT developmental process, including security, telecommunications, enterprise
architecture alignment, E-government (GPEA compliance) and Section 508 concerns.

The ability to adequately monitor IT initiatives relies heavily on the outputs from effective investment exe-
cution and management activities. OCIO develops a master milestone review calendar for evaluation and
approval by the E-Board. The OCIO maintains a control review schedule for all initiatives in the Depart-
ment’s IT investment portfolio and monitors investments quarterly. The E-Board reviews investments at
their discretion or if the cost, schedule, or performance varies more than 10 percent from expectations.

The E-Board reviews are based on factors including the strategic alignment, criticality, scope, cost, and
risk associated with all initiatives. The Project Sponsor establishes milestones as part of the investment
baseline against which performance will be measured throughout the Control Phase. Agencies are ex-
pected to uphold these milestones; OMB will hold agencies responsible for meeting milestones as origi-
nally indicated in the baseline. After establishing the milestones, the Project Sponsor revises the project
plan as required to meet the approved milestones. It is recommended that the project plan include a sys-
tem pilot during the Control Phase because piloting helps reduce risk and provides a better understanding
of costs and benefits.

The following Security Analysis steps are required in the Control phase:

Security Cost Review. OMB Circular A-130 states in part that agencies should conduct Benefit Cost
Analysis for each information system to support management decisions making to ensure realization of
expected benefits. When preparing benefit cost analyses to support investment in information technol-
ogy, agencies should seek to quantify the improvements in agency performance results through meas-
urement of program outputs. Proposed “major investment systems”...require detailed and rigorous
analysis. While it is not necessary to create a new benefit cost analysis at each stage of the information
system life cycle, it is useful to refresh this analysis with up-to-date information to ensure the continued
viability of an information system prior to and during implementation. Appendix Ill, OMB Circular A-130
further specifies four controls: assigning responsibility for security, security planning, periodic review of
security controls, and management authorization. Any Benefit Cost Analysis for IT Systems should in-
clude detailed security cost projections prepared in the SELECT phase. The security cost review in the
Control Phase should compare the actual system security cost with those projected in the SELECT
phase, the percentage of variance should be noted, and information included to support why the cost
were different than those in the original projections.

Review of Security Risk Assessment/Mitigation Strategy A review of the risk mitigation strategies
should be conducted by the Information Systems Security Program Manager to ensure that they have
been included in the final design specifications of the system.

Comprehensive Information Systems/ Program Security Goals/Measures DM3140-1 requires that
the Information Systems Security Program Manager (ISSPM) or their designate participate in the testing
of security systems after installation. In order to adequately test security goals/measures must be devel-
oped and established during the control phase. Establish baseline performance measures for the secu-
rity infrastructure that will be used to determine overall effectiveness and efficiency. These factors should
be consistent with the levels of desired security formulated during the SELECT phase to ensure that sys-
tem security benefits are realized by the system when it is operational during the post-implementation
review.

System Rules The agency ISSPM and the System Administrator will establish a set of rules concerning
use of and behavior within the application/system. The rules shall be as stringent as necessary to provide
adequate security for the application/system and information in it. Such rules shall clearly delineate re-
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sponsibilities and expected behavior of all individual users with access to the application/system. In addi-
tion, the rules shall be clear about the consequences of behavior not consistent with the rules.

Security Operating Procedures (SOP) The agency ISSPM will develop documentation specifying pro-
cedures that are to be carried out by system users (to include System Administrators, Network Adminis-
trators and operators) to uphold all aspects of security.

Specialized Training Before allowing individuals access to the system, the agency ISSPM will ensure
that all individuals receive specialized training focused on their responsibilities and the system rules. This
may be in addition to the training required for access to a system. Such training may vary from a notifica-
tion at the time of access (e.g., for members of the public using an information retrieval system) to formal
training (e.g., for an employee that works with a high-risk system.

Personnel Security The agency Information Systems Security Program Manager in coordination with the
System Administrator will incorporate controls such as separation of duties, least privilege and individual
accountability into the system and system rules as appropriate. In cases where such controls cannot
adequately protect the system or information in it, they will ensure that individuals are screened commen-
surate with the risk and magnitude of the harm they could cause. Such screening shall be done prior to
the individuals’ being authorized to access the system and periodically thereafter.

Special Requirements of the Project (Waiver, Technology Search)

Do the security requirements needed to support the investment require a waiver from Cyber Security poli-
cies or Departmental Regulation 31407 At this phase in the CPIC Process, the security controls should
be established. If a major change is made in system design a security waiver is required. Send security
waiver requests to OCIO in accordance with established procedures documenting efforts to ensure that
the items in the prior phases have been reviewed and mitigations taken to limit risk.

Contingency Planning The agency ISSPM will establish a contingency plan in coordination with the sys-
tem owner and IT Manager and periodically test the capability to perform the agency function supported
by the system in accordance with appropriate guidance issued by NIST 800-18. Contingency planning
includes development of Continuity of Operations Plan (COOP), Disaster Recovery and Business Re-
sumption Plans, as appropriate, based on identification of sensitive information or business owner re-
quirements.

Security Test and Evaluation (ST&E) must be performed for all systems. If an ST&E is not performed,
an Independent Verification and Validation (IV&V) is performed on the system. The ST&E is an examina-
tion and analysis of safeguards required to protect an IT system, as they have been applied in an opera-
tional environment, to determine the security posture of that system. Ensure that costs for this testing
have been included in the overall investment spreadsheet.

Authorize Processing The agency Information Systems Security Program Manager will ensure that a
designated management official authorizes in writing use of the system/application by confirming that its
security plan as implemented adequately secures the system. Results of the most recent review or audit
of controls shall be a factor in management authorizations. The system/application must be authorized
prior to operating and re-authorized at least every three years thereafter. Management authorization im-
plies accepting the risk of each system/application.

Security Performance Measures In conjunction with the business owner and or developer, the ISSPM
will establish system/application security performance measures that include at a minimum: redundancy,
availability, data integrity, confidentiality and security plan effectiveness. The system must, wherever cost
effective, operate with full redundancy to ensure no single point of failure could disable the system. The
system must restrict disclosure of the information to designated parties, must be protected from errors or
unauthorized modification, and must be available within some given timeframe. In addition, the effective-
ness of the Security Plan in defining the protections in place should be measured. These measures will
include goals for performance in each category.
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Certification and Accreditation The authorization of an IT system to process, store, or transmit informa-
tion, granted by a management official, provides a form of quality control. Some agencies refer to this
authorization as accreditation. Accreditation, which is required under OMB Circular A-130, should be
based on an assessment of the management, operational, and technical controls associated with an IT
system. Certification provides the necessary information to a management official to formally declare that
an IT system is approved to operate at an acceptable level of risk. C&A costs should include the com-
plete certification review and subsequent accreditation associated with the investment.

Disaster Recovery Plan Disaster Recovery Planning is a process of developing advance arrangements
and procedures that enable an organization to respond to a disaster and resume the critical business
functions within a predetermined period, minimize the amount of loss, and repair or replace necessary
equipment or facilities. Disaster Recover Plan costs should include the complete costs to review the im-
plemented system and develop the plan.

Exit Criteria
Prior to exiting the Control Phase, investments must have:

Completed investment development;

Confirmed the PIR schedule, Security Costs, Risk Assessment/Mitigations and Performance Measure
Reviews;

Completed the Security Test and Evaluation (ST&E) and development of the Disaster Recovery Plan
Completed Contingency Plan and Certification/Accreditation of system; and

L+

Obtained CIO and E-Board approval to enter the Evaluate Phase.

Evaluation Phase:

Purpose

The purpose of the Evaluate Phase is to compare actual to expected results after an investment is fully
implemented. This is done to assess the investment’s impact on mission performance, identify any in-
vestment changes or modifications that may be needed, and revise the investment management process
based on lessons learned. As noted in GAO’s Assessing Risks and Returns: A Guide for Evaluating Fed-
eral Agencies’ IT Investment Decision-Making, “the Evaluation Phase ‘closes the loop’ of the IT invest-
ment management process by comparing actuals against estimates in order to assess the performance
and identify areas where decision-making can be improved.”

The Evaluate Phase focuses on outcomes:

4 Determining whether the IT investment met its performance, cost, and schedule objectives; and

4+ Determining the extent to which the IT capital investment management process improved the out-
come of the IT investment.

The outcomes are measured by collecting performance data, comparing actual to projected performance
and conducting a Post Implementation Review (PIR) to determine the system’s efficiency and effective-
ness in meeting performance, financial and security objectives. The PIR includes a methodical assess-
ment of the investment’s costs, performance, benefits, documentation, mission, security, and level of
stakeholder and customer satisfaction. The PIR is conducted by the agency, and results are reported to
the OCIO and E-Board to provide a better understanding of initiative performance and assist the Project
Sponsor in directing any necessary initiative adjustments. Additionally, results from the Evaluate Phase
are fed back to the Pre-Select, Select, and Control Phases as lessons learned. Normally, investments
stay in this phase for a period no longer than 6 months.
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The Evaluate Phase begins once a system has been implemented and the system becomes operational
or goes into production. Any investment cancelled prior to going into operation must also be evaluated.
Prior to entering the Evaluate Phase, investments must have:

4 Completed investment development;

Perform the Independent Verification and Validation (IV&V) as part of the PIR;

Completed Control Phase Security Analysis, Standard Operating Procedures and the DR Plan;
Completed Contingency Plan and Certification/Accreditation of system;

Confirmed the PIR schedule; and

Obtained CIO and E-Board approval to enter the Evaluate Phase.

+ 44+ 4+ 4+

Process

In the Evaluate Phase, investments move from implementation or termination to a PIR and the E-Board’s
approval or disapproval to continue the investment (with or without modifications). From the time of im-
plementation, the system is continually monitored for performance, outages, maintenance activities,
costs, resource allocation, defects, problems, and system changes. System stability is also periodically
evaluated. During the PIR, actual performance collected is compared to performance projections made
during the Select Phase. Then lessons learned for both the investment and the CPIC process are col-
lected and fed back to prior CPIC phases.

The following Security Analysis steps are required in the Evaluation phase:

Detailed Post Implementation Security Review of System NIST Special Publication 800-18, Guide for
Developing Security Plans for Information Technology Systems, specifies that during the implementation
phase, the system’s security features will be tested. The ISSPM will ensure that the security for the sys-
tem/application is tested, installed, and authorized for processing. A security design review and systems
test should be performed prior to placing the system into operation to assure that it meets security re-
quirements. In addition, if new security controls are added to the application or support system, additional
acceptance tests of those new controls must be performed. Since the installation of new major systems
generally occur well after the initial design phase, the post implementation review becomes more signifi-
cant. Care should be exercised when conducting this review to document the results and determine if the
system still meets the original security design. All design specifications for security should have been
delivered and furnished to the new system administrator. Another review of the risk mitigation strategies
should be done to ensure that they have been built into the system and are operational. If necessary,
addition countermeasures should be identified and implemented to assure that the system will adequately
protect the integrity, confidentiality, and availability of the data.

Specialized Training Before allowing individuals access to the system, the agency ISSPM will ensure
that all individuals receive specialized training focused on their responsibilities and the system rules. This
may be in addition to the training required for access to a system. Such training may vary from a notifica-
tion at the time of access (e.g., for members of the public using an information retrieval system) to formal
training (e.g., for an employee that works with a high-risk system.

Personnel Security The agency Information Systems Security Program Manager in coordination with the
System Administrator will incorporate controls such as separation of duties, least privilege and individual
accountability into the system and system rules as appropriate. In cases where such controls cannot
adequately protect the system or information in it, they will ensure that individuals are screened commen-
surate with the risk and magnitude of the harm they could cause. Such screening shall be done prior to
the individuals’ being authorized to access the system and periodically thereafter.
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Special Requirements of the Project (Waiver, Technology Search)

Do the security requirements needed to support the investment require a waiver from Cyber Security poli-
cies or Departmental Regulation 31407 At this phase in the CPIC Process, the security controls should
be established. If a major change is made in system design a security waiver is required. Send security
waiver requests to OCIO in accordance with established procedures documenting efforts to ensure that
the items in the prior phases have been reviewed and mitigations taken to limit risk.

Review of System Controls The agency ISSPM will have a process for (1) requesting, establishing, is-
suing, and closing user accounts (2) tracking users and their respective access authorizations; and (3)
managing these functions. Mechanisms besides auditing and analysis of audit trails should be used to
detect unauthorized and illegal acts.

Independent Verification and Validation (IV&V) will be performed as part of the PIR for purposes of
CPIC to ensure the integrity of the system. Ensure that costs for this testing have been included in the
overall investment cost.

Certification and Accreditation The authorization of an IT system to process, store, or transmit informa-
tion, granted by a management official, provides a form of quality control. Some agencies refer to this
authorization as accreditation. Accreditation, which is required under OMB Circular A-130, should be
based on an assessment of the management, operational, and technical controls associated with an IT
system. Certification provides the necessary information to a management official to formally declare that
an IT system is approved to operate at an acceptable level of risk. C&A costs should include the com-
plete certification review and subsequent accreditation associated with the investment.

Disaster Recovery Plan Disaster Recovery Planning is a process of developing advance arrangements
and procedures that enable an organization to respond to a disaster and resume the critical business
functions within a predetermined period, minimize the amount of loss, and repair or replace necessary
equipment or facilities. Disaster Recover Plan costs should include the complete costs to review the im-
plemented system, develop and test the plan.

Exit Criteria
Prior to exiting the Evaluate Phase, investments must have:

4 Conducted a PIR, including a Security Review of the System (Costs, Risk Assessment/Mitigations
and

Performance Measures);
Completed Evaluation Phase Security Analysis;
Completed Independent Verification and Validation (IV&V) and testing of the DR Plan

Established an Operations and Maintenance (O&M) and operational performance review schedule;
and

4 Obtained CIO and E-Board approval to enter the Steady-State Phase.

+ 4+ 4+ 4+

Steady State Phase:

Purpose

The Steady-State Phase provides the means to assess mature investments, ascertain their continued
effectiveness in supporting mission requirements, evaluate the cost of continued maintenance support,
assess technology opportunities, and consider potential retirement or replacement of the investment. The
primary review focus during this Phase is on the mission support, cost, and technological assessment.
Process activities during the Steady-State Phase provide the foundation to ensure mission alignment and
support for system and technology succession management.
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Prior to entering the Steady-State Phase, investments must have:

4 Conducted a PIR, including a Security Review of the System (Costs, Risk Assessment/Mitigations
and

Performance Measures);

Completed Independent Verification and Validation (IV&V)
Completed Evaluation Security Analysis;

Annual review of Certification and Accreditation for system
Completed Testing of Disaster Recovery Plan

Established an Operations and Maintenance (O&M) and operational performance review schedule;
and

4 Obtained CIO and E-Board approval to enter the Steady-State Phase.

+ 4+ 4+ 4+

Process

During the Steady-State Phase, mission analysis is used to determine whether mature systems are opti-
mally continuing to support mission and user requirements. An assessment of technology opportunities
and an O&M Review are also conducted.

The following Security Analysis steps are required in the Steady State phase:

Upgrades, Updates & Patches Steady State is generally the longest phase of an investment and covers
the maintenance and operation of the system/application in the production environment until disposal. In
this phase system upgrades, updates, and patches are applied, all major system changes necessitate
retesting of security controls, and overall security reviews are conducted periodically. Material reviewed
in this phase includes the latest system/application review, agency responses to data calls for
patch/upgrade information and the latest Summary Reports of Vulnerability Scans.

Specialized Training Before allowing individuals access to the system, the agency ISSPM will ensure
that all individuals receive specialized training focused on their responsibilities and the system rules. This
may be in addition to the training required for access to a system. Such training may vary from a notifica-
tion at the time of access (e.g., for members of the public using an information retrieval system) to formal
training (e.g., for an employee that works with a high-risk system.

Personnel Security The agency Information Systems Security Program Manager in coordination with the
System Administrator will incorporate controls such as separation of duties, least privilege and individual
accountability into the system and system rules as appropriate. In cases where such controls cannot
adequately protect the system or information in it, they will ensure that individuals are screened commen-
surate with the risk and magnitude of the harm they could cause. Such screening shall be done prior to
the individuals’ being authorized to access the system and periodically thereafter.

Disposal/Disposition of system Describe how information is moved to another system, archived, dis-
carded or destroyed. Has all electronic media and hardware been sanitized, cleared and purged from the
system in accordance with departmental procedures on Classified and Sensitive But Unclassified Infor-
mation? Include the costs for disposal and disposition of the system.

Review of Security Controls OMB A130, Appendix lll, requires a review of security controls for all sys-
tems, including the risk assessment, every 3 years or when there is a major change. This is an ongoing
requirement during this phase and costs for the review should be planned accordingly as part of system
maintenance.
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Special Requirements of the Project (Waiver, Technology Search)

Do the security requirements needed to support the investment require a waiver from Cyber Security poli-
cies or Departmental Regulation 31407 At this phase in the CPIC Process, the security controls should
be established. If a major change is made in system design a security waiver is required. Send security
waiver requests to OCIO in accordance with established procedures documenting efforts to ensure that
the items in the prior phases have been reviewed and mitigations taken to limit risk.

Certification and Accreditation The authorization of an IT system to process, store, or transmit informa-
tion, granted by a management official, provides a form of quality control. Some agencies refer to this
authorization as accreditation. Accreditation, which is required under OMB Circular A-130, should be
based on an assessment of the management, operational, and technical controls associated with an IT
system. Certification provides the necessary information to a management official to formally declare that
an IT system is approved to operate at an acceptable level of risk. If there is a major change in the sys-
tem, it must be re-certified and re-accredited. C&A costs should include the complete certification review
and subsequent accreditation associated with the investment. Major changes should be factored into
costs for the system.

Disaster Recovery Plan Disaster Recovery Planning is a process of developing advance arrangements
and procedures that enable an organization to respond to a disaster and resume the critical business
functions within a pre-determined period, minimize the amount of loss, and repair or replace necessary
equipment or facility. Disaster Recover Plan costs should include the complete costs to review the DR
Plan on an annual basis.

Exit Criteria

Prior to exiting the Steady-State Phase, investments must have obtained the CIO and E-Board’s direction
whether to dispose, retire, or replace the system. All systems being disposed of will undergo sanitation
of electronic media (tapes, disks, etc) and other hardware. Preservation of official records must be done
prior to disposal or other action on the system in accordance with DR 3080-1, DR 3040-1, DR 3090-1 and
other departmental policy.

SECURITY INFORMATION TECHNOLOGY INVESTMENT PORTFOLIO SYSTEM (I-TIPS) DETAILED
BACKUP SHEETS

The Detailed Backup Sheets have been developed to reflect the Cyber Security Program Operations and
Major IT System/Initiatives costs for Cyber Security infrastructure. These sheets will reside in the I-TIPS
Reference Library and will be used to roll up costs. Detailed Backup Sheets are to be completed for the
Cyber Security Program Operations even though they are not used in the Major IT Investment process.
This information is captured to provide a more complete picture of the total Cyber Security Program cost
by agency. Each of the spreadsheets will be part of the overall Cyber Security Portfolio for each agency
in the I-TIPS Public Resource Library. The detailed backup sheets will reside in the I-TIPS Resource
Library that is designed to be an electronic repository of agency information supporting the investments,
projects or programs. The information that resides in the Resource Library is informal in organization,
and permits the data captured in the library to be developed in categories that are not currently included
in the regular capital planning process. In the case of travel and training, program managers can view
this information separately in lieu of the costs being rolled up into their personnel costs. Portfolio Manag-
ers will need to manually enter these costs into their overall personnel costs within I-TIPS to meet the offi-
cial CPIC requirements. These spreadsheets have been created in Excel and can be downloaded from
the library and updated following the normal I-TIPS guidelines.

The detailed backup spreadsheets will serve as a memory jogger for the agency and will allow program
heads or other review levels the opportunity to see how costs were formulated at the working level. Fur-
ther, they provide a permanent record of Cyber Security planning at the Cyber Security Program Opera-
tions and Major Cyber Security Initiatives working level costs for audit purposes. Permanent records can
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be kept of cost data by printing the sheets after entry and retaining them in a file or by saving the sheet as
an Excel file for historical purposes.

Planned costs developed in the Cyber Security Program Operations table are not subject to review during
the Pre-Select, Select, Control, Evaluate and Steady State processes. However, these figures will be
used in evaluating each agency's Annual Cyber Security Program Plan and to satisfy regulatory reporting
requirements to the General Accounting Office and the Office of Management and Budget. The informa-
tion developed in Table 3, Major Cyber Security System/Initiatives will be used to evaluate the agency
Cyber Security infrastructure review by OCIO during major IT investment call periods. It is perfectly ac-
ceptable to use the cost reported in accounting records as a beginning point for developing next year’s
projections. These spreadsheets can also be used for OMB Form 300 Reporting. However, each agency
should factor into these costs all anticipated customer and major projects cyber security infrastructure
requirements.

The general format has been outlined below:
Agency name should be provided in the space to the left.
Year should be reflected for the planned cost

Steady State are costs of maintenance and operations at current capability and performance level. This
is the normal operational and maintenance costs involved in operating a program.

Development/Modernization/Enhancement (D/M/E) are costs for new systems, changes or modifica-
tions to existing systems that improve capability or performance, changes mandated by Congress of
agency leadership, personnel costs for project management, and direct support.

Planned Costs are the total costs by category and sub-category for each item according to the operation
or initiative they support. If the agency does not have significant costs in a subcategory, planned costs
can be put in the “Other Security Equipment” subcategory as a general total. However, the intent of CPIC
is to show that USDA is planning and managing our upcoming business. Updating subcategories of costs
reflects the planning effort more clearly so agencies are encouraged to break down costs into as many
subcategories as feasible.

CosT CATEGORIES

Cost Categories are the object class codes used for initial cost development. Since the development of
Telecom Infrastructure costs is a new requirement under the Capital Planning and Investment Control
(CPIC) Process, we are only looking at the first two digits of the Object Class code in terms of our break-
down. Agencies can certainly modify their own detailed backup sheets internally to provide the additional
granularity, if desired. However they should only use the Universal Object Class Codes that have been
established by OMB for this purpose. Each cost category is shown below:
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I-TIPS DME or SS Cate-
gory

Object Class

Object Class Definition

Equipment

31.0

Those equipment related costs under Object
Class 31 - purchases of equipment, including
software

Software

31.0

Those software related costs under Object
Class 31 - purchases of equipment, including
software

Services

23.1,23.2,23.3,25.2

Rental payments to GSA; rental payments to
other federal agencies; security, communica-
tions, utilities, and miscellaneous charges;
and other contractual services not elsewhere
reported

Other contractual services

Support Services 25.2,25.7* (commercial), Operation and maintenance of
equipment (commercial)
Supplies 25.2, 25.3, 26.0 Supplies and materials
Personnel 11.1 thru 12.2 Perso.nnel compensation and personnel
benefits
Other DO NOT USE, RESERVED DO NOT USE, RESERVED FOR DOD USE

FOR DOD USE ONLY

ONLY

Intra-Governmental Pay-

Payments for all IT services within agencies,
between executive branch agencies (e.qg.

ments 23.3,25.3,41.0 FTS2001), and state and local governments.
Includes grants, subsidies, and contributions.
Collections for all IT services within agencies,

Intra-Governmental Collec- between executive branch agencies (e.qg.

tions FTS2001), and state and local governments.

Includes grants, subsidies, and contributions.
Training 251, 25.2 Training related co_st.s.fo.r personnel in sup-

port of program or initiative.
Travel related costs for personnel in support
of program or initiative. This includes travel

Travel 21.0

related to training courses or project man-
agement.

* Note: In all cases, obligations or estimated expenditures under object class 25.7, operations and main-
tenance of equipment should be reported as a SS cost.

31 Equipment -

Include all planned costs by year for information technology equipment by sub-category

(security, Video, Data hardware and Other). Additional items may be added, if necessary, within the
Other sub-category or may be reflected in the Other Security Equipment cost as a total figure. Equipment
costs for the Cyber Security Program includes those costs associated with maintaining current capability

and performance level.

Equipment costs for Major Cyber Security Initiatives include those costs associ-
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ated with project management and direct support for the project as well as the cost associated with main-
taining current capability and performance level.

31 Software - include all cost for information technology software, custom and commercial off-the-shelf,
regardless of cost. Rows may be added to break this software down by type, if desired. Software costs
for the Cyber Security Program includes those costs associated with maintaining current capability and
performance level. Software costs for Major Cyber Security Initiatives include those costs associated with
project management and direct support for the project as well as the cost associated with maintaining
current capability and performance level.

23 Services - include costs for all GSA Contracts for Cyber Security Service by major type of service.
Also in this category include all Cyber Security service provided by other federal activities to USDA by
agency. Type of service provided can also be noted after the planned cost, if desired. Services cost for
the Cyber Security Program includes those costs associated with maintaining current capability and per-
formance level. Services cost for Major Cyber Security Initiatives include those costs associated with pro-
ject management and direct support for the project as well as the cost associated with maintaining current
capability and performance level.

25 Support Services - include planned costs for Cyber Security services provided by private sources. For
planning purposes this can be shown by type of service anticipated under the item. Support Service
costs for the Cyber Security Program includes those costs associated with maintaining current capability
and performance level. Support Services costs for Major Cyber Security Initiatives include those costs
associated with project management and direct support for the project as well as the cost associated with
maintaining current capability and performance level.

26 Supplies -include planned costs for items ordinarily consumed or expended within one year. Supply
costs for the Cyber Security Program includes those costs associated with maintaining current capability
and performance level. Supply costs for and Major Cyber Security Initiatives include those costs associ-
ated with project management and direct support for the project as well as the cost associated with main-
taining current capability and performance level.

10 Personnel -include planned costs for compensation directly related to duties performed for the Gov-
ernment by Federal Civilian and Non-Federal personnel. These costs may be further delineated by job
title/series, if desired. Personnel costs for the Cyber Security Program includes those costs associated
with maintaining current capability and performance level. Personnel costs for Major Cyber Security Ini-
tiatives include those costs associated with project management and direct support for the project as well
as the cost associated with maintaining current capability and performance level.

Intra-Government Payments - include planned costs for Cyber Security service provided by other agen-
cies within or outside USDA for which you must pay a fee. Intra-Government Payments costs for the Cy-
ber Security Program includes those costs associated with maintaining current capability and perform-
ance level. Intra-Government Payment costs for Major Cyber Security Initiatives include those costs
associated with project management and direct support for the project as well as the cost associated with
maintaining current capability and performance level.

Intra-Government Collections - include planned fees for Cyber Security services provided to other agen-
cies within or outside USDA. Intra-Government Collections for the Cyber Security Program include those
associated with maintaining current capability and performance level. Intra-Government Collections costs
for Major Cyber Security Initiatives include those costs associated with project management and direct
support for the project as well as the cost associated with maintaining current capability and performance
level.

21 Travel & Transportation of Persons -include planned costs for the travel and transportation of persons
while in authorized travel status. Travel for the Cyber Security Program includes those costs associated
with maintaining current capability and performance level. Travel costs for Major Cyber Security Initia-
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tives include those costs associated with project management and direct support for the project as well as
the cost associated with maintaining current capability and performance level.

25 Training - include the planned costs for training of personnel. Training costs for the Cyber Security
Program includes those costs associated with maintaining current capability and performance level.
Training costs for Major Cyber Security Initiatives include those costs associated with project manage-
ment and direct support for the project as well as the cost associated with maintaining current capability
and performance level.

CYBER SECURITY PROGRAM OPERATIONS

Cyber Security Program Operations Resources Base/Budget Requirements
DETAILED BACK UP SHEET

31 Equipment:

Item Steady State D/M/E Planned Cost
Firewall Hardware

VPNs

Public Key Infrastructure

Intrusion Detection System (IDS) Hardware
Vulnerability Testing

Sniffers

User Authentication Systems

Content Smart Switches

Layer I

Layer II

Layer III

Layer IV

Data Backup Equipment

Hot Site System

Redundancy Hardware

Other Security Eqmt.

Subtotal
31 Software:
Item Steady State D/M/E Planned Cost
Firewall
Intrusion Detection Sys. (IDS)
Subtotal

23 Services:

Steady State D/M/E Planned Cost
Risk Management Assessments
Intrusion Detection Sys. Support
Security Plan Preparation
Disaster Recover Plan Prep.
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Firewall Support
PKI Support
Vulnerability Testing
Subtotal

* Other Federal Contracts for Cyber Security Service
Item (By Agency) D/M/E Planned Cost
Risk Management Assessments
Intrusion Detection Sys. Support
Security Plan Preparation
Disaster Recover Plan Prep.
Firewall Support
PKI Support
Subtotal

25 Support Services:

Non-Federal Contracts for Cyber Security Service

Item Steady State D/M/E Planned Cost
Risk Management Assessments

Intrusion Detection Sys. Support

Security Plan Preparation

Disaster Recover Plan Prep.

Firewall Support

PKI Support

Subtotal

26 Supplies:

Item Steady State D/M/E Planned Cost
Subtotal

10 Personnel:

Item Steady State D/M/E Planned Cost
Subtotal

Intra-Gov’t Payments:
Item Steady State D/M/E Planned Cost

Subtotal

Intra-Gov't Collections:
Item Steady State D/M/E Planned Cost

Subtotal
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21 Travel & Transportation of Persons:
Item Steady State D/M/E Planned Cost

Subtotal

25 Training:
Item Steady State D/M/E Planned Cost
Security Awareness
User Authentication.
Intrusion Detection Sys.
Firewall & VPN
Intro. Information Security
Vulnerability Testing
Subtotal

Grand Total

MAJOR INITIATIVES

Cyber Security Major Initiatives is the Detailed Backup Spreadsheet used to capture the planned costs
developed to support Major Information Technology Investments. All cyber security requirements
(equipment and services) identified to support a specific investment should be included on this spread-
sheet. If other I-TIPS data has been developed to support other types of costs not related to IT, a refer-
ence should be made to the main investment portfolio location. In any case, the total security costs
should be entered in the major portfolio for the investment. If this investment is made in partnership with
another agency or agencies, a note should be included with the agency name to highlight the spread-
sheet reflects pro-rated costs for the agency on that investment.

If the agency determines that the investment does not require additional cyber security support, a note
reflecting this analysis should be included under this spreadsheet. In all cases, a security analysis should
be performed for every major investment and appropriate documentation should be included below:

Cyber Security Major Security Initiatives Resources Base/Budget Requirements
DETAILED BACK UP SHEET

31 Equipment:

Item Steady State D/M/E Planned Cost
Firewall Hardware

VPNs

Public Key Infrastructure

Intrusion Detection System (IDS) Hardware
Vulnerability Testing

Sniffers

User Authentication Systems

Content Smart Switches

Layer I

Layer II
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Data Backup Equipment
Hot Site System
Redundancy Hardware
Other Security Egmt.

Subtotal
31 Software:
Item Steady State D/M/E Planned Cost
Firewall
Intrusion Detection Sys. (IDS)
Subtotal

23 Services:
* GSA Contracts for Cyber Security Service
Item Steady State D/M/E Planned Cost
Risk Management Assessments
Intrusion Detection Sys. Support
Security Plan Preparation
Disaster Recover Plan Prep.
Firewall Support
PKI Support
Vulnerability Testing
Subtotal

* Other Federal Contracts for Cyber Security Service
Item (By Agency) D/M/E Planned Cost
Risk Management Assessments
Intrusion Detection Sys. Support
Security Plan Preparation
Disaster Recover Plan Prep.
Firewall Support
PKI Support
Subtotal

25 Support Services:
Non-Federal Contracts for Cyber Security Service
Item Steady State D/M/E Planned Cost
Risk Management Assessments
Intrusion Detection Sys. Support
Security Plan Preparation
Disaster Recover Plan Prep.
Firewall Support
PKI Support
Subtotal
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26 Supplies:

Item

Subtotal
10 Personnel:
Item

Subtotal

Intra-Gov't Payments:
Item

Subtotal

Intra-Gov't Collections:
Item

Subtotal

21 Travel & Transportation of Persons:

Item
Subtotal

25 Training:
Item
Security Awareness
User Authentication.
Intrusion Detection Sys.
Firewall & VPN
Intro. Information Security
Vulnerability Testing
Subtotal

Grand Total

Planned cost should be entered into the I-TIPS Resource Library along with other major investment sup-
porting documentation during the preparation of the investment proposal by the agency. Updates should
be made to costs based on the overall guidance provided on the Capital Planning and Investment Control

Steady State

Steady State

Steady State

Steady State

Steady State

Steady State

D/M/E

D/M/E

D/M/E

D/M/E

D/M/E

D/M/E

Planned Cost

Planned Cost

Planned Cost

Planned Cost

Planned Cost

Planned Cost

(CPIC) process. Generally this is whenever costs change during the investment life cycle.

June 2003

USDA CPIC Guide to Information Technology



USD UNITED STATES DEPARTMENT OF

= AGRICULTURE

APPENDIX O—TELECOMMUNICATIONS REFERENCE MANUAL
INTRODUCTION

Appropriate telecommunications planning, management and control is critical to the success of IT pro-
jects. This document provides guidance on the planning, management and control of telecommunica-
tions equipment and services as required by the USDA Capital Planning and Investment Control (CPIC).

Although the emphasis of this document is on high-dollar, high-risk, and highly visible projects, recom-
mendations presented throughout this document can be applied to all acquisitions of telecommunications
equipment and services.

It is the goal of the Department to continuously improve telecommunications materials to support custom-
ers. This Telecommunications Reference Manual is a living document and will be periodically updated in
coordination with major calls for (Capital Planning and Investment Control) CPIC updates. Updates will
include improved methods, approaches, and processes, and include material on the most current prod-
ucts and services.

WHAT IS INCLUDED

This Manual includes:

(1) Frequently Asked Questions

(2) How to prepare documentation for each phase of the USDA CPIC cycle.

(3) Telecommunications Cost Estimating Checklists (Attached towards the end of the Manual)
(4) The CPIC ratings criteria for telecommunications technologies and services.

FREQUENTLY ASKED QUESTIONS

Question 1: What is the level of detail needed for planning and reporting telecommunications?

Answer: The level of detail should commensurate with the size and impact of project. For example, tele-
communications technology assessment may not be needed for projects with costs of $250,000 or less.
However, all proposals should provide sufficient supporting details. The details should include informa-
tion on telecommunications requirements (number of users, locations, usage, etc.), telecommunications
performance goals/measures, and calculation of related costs.

Question 2: What is the purpose of planning and reporting telecommunications separately from the over-
all project? It is difficult to break out telecommunications costs by application.

Answer: The USDA CPIC process has identified telecommunications as a separate investment evalua-
tion factor. Separate planning and reporting of telecommunications is needed to accurately evaluate and
report a project’s progress. Delineation of telecommunications cost for a specific application may be diffi-
cult but pro-rated costs can be projected based on system usage. Often, the information required for the
review is the same information that agencies provide to their network planners and implementers prior to
implementing an application.

Question 3: The new OMB 300s do not have a specific section on telecommunications. How should
telecommunications be reported in the 300s?

Answer: Telecommunications related information and costs could be reported to OCIO during the review
process either as a supplement and/or in the Enterprise Architecture section of the 300s.
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CONTACT INFORMATION

This manual is facilitated and maintained by the USDA Office of the Chief Information Officer’s (OCIO)
Associate ClO for Telecommunications Services and Operations, Telecommunications Management Divi-
sion. Questions or comments may be directed to Rajiv Sharma at (202) 720-8109.

EVALUATION CRITERIA

The telecommunications evaluation criteria for scoring projects are included below. The following is a
summary of evaluation elements for each phase of the USDA CPIC cycle. The USDA scoring is based
on how well each of the tasks were developed and presented in the business case. Please refer to the
last section of this appendix for the specifics of the evaluation criteria.

4 Pre-Select:

A Gap analysis
A Rough Order of Magnitude Cost

4 Select:

A Telecommunications Infrastructure Analysis
A Cost Estimates
A Agency Telecommunications Plan

4+ Control:

A Telecommunications Cost Variance
A Establishment and Monitoring of Telecommunications Goals/Performance Measures

4 Evaluate:
A Post Implementation Review and Lessons Learned

4 Steady State:
A Post Implementation Review and Lessons Learned

PRE-SELECT PHASE ACTIVITIES

The Pre-Select phase activities include a Gap Analysis and a Rough Order of Magnitude Lifecycle Cost
Estimate. Below are details of the activities.

Gap Analysis: The focus here is on understanding user requirements, defining preliminary network ob-
jectives, and estimating the scope and size of changes and upgrades to the current network to meet the
operational requirements of the system being implemented. The project team studies the customer prob-
lem and the context in which the problem occurs. A preliminary investigation should indicate whether any
problems are related to existing performance, a need for different information or data, a need for im-
proved cost control, security requirements, efficiency requirements, or customer service issues. Once the
current environment and customer concerns are understood, it becomes possible to define the perceived
business problems, as well as the causes and effects. Preliminary network improvement objectives are
defined, and an analysis determines the size of the gap between the legacy network and requirements for
change. Team members can identify what technology exists in the legacy network that performs func-
tions associated with improvement objectives, and assess the current state of network performance rela-
tive to those objectives. In the early stages, it should be possible to determine whether the problems are
too minor or great to solve, or whether next steps should be taken to initiate a project. The gap analysis
should have sufficient detail to determine the scope of a project.
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Scope defines how big the project is and how long it may take to accomplish the improvement objectives.
USDA telecommunications technology experts such as network design engineers, network operations
technicians or network transmission engineers should be able to review the current state of the network
and estimate in general terms how much development is required to achieve the desired state, and how
long it might take.

Rough Order of Magnitude System Development Lifecycle Costs: Gap analysis findings should de-
fine the general scope of the project including the current state of technology, the desired state of tech-
nology, and the delta between the two. Cost estimates for closing the gap between the current and de-
sired state of network functionality helps evaluators determine the feasibility of moving forward. Costs
may indicate that the problems are not worth solving, or that the team should continue to the next phase
according to a reduced or expanded scope.

Depending on how much information exists about the current and desired state of the network, analysis
during the Pre-Select Phase may involve varying levels of effort. The goal is to gather as much meaning-
ful data as possible without moving into actual design analyses.

A telecommunications cost estimating checklist is included towards the end of this Telecommunications
Reference Manual for calculating costs.

Minimally, the Pre-Select submission should answer the following:

4+ What is the scope of anticipated telecommunications requirements for the project? What changes to
the current telecommunications capability do you anticipate in order to meet operational require-
ments?

4+ What obstacles might prevent the organization from meeting existing or anticipated business or tech-
nical requirements for telecommunications support?

4+ What is the current project budget for telecommunications? Anticipated budget for telecommunica-
tions?

4 Based on a preliminary assessment of costs for anticipated telecommunications requirements, are
ROM lifecycle costs feasible when considering the return on investment? Refer to the telecommuni-
cations cost estimating checklist provided towards the end of this manual.

SELECT PHASE ACTIVITIES

The first step in the Select Phase requires a Telecommunications Infrastructure Analysis leading to an
Agency Telecommunications Plan. The following tasks describe specific activities that a project team may
want to consider during the Select Phase that can help satisfy requirements for both an Infrastructure
Analysis and an Agency Telecommunications Plan.

IMPORTANT: Please note that NOT all select phase activities need to be performed for all projects.
Some of the select phase activities listed below can be skipped if the size and cost of telecommunications
is insignificant. However, please state the reason for not performing an activity.

User Requirements Definition

Fully define the business requirements (needs) of the customer and describe how does the customer see
the system/application working. Provide the projected number of users that will be accessing the sys-
tem/application (internal, external, trusted partners, clients, public), number of concurrent users, peak us-
age including originating/destination traffic, peak time periods of user activity, telecommunications per-
formance requirements (availability, etc), and telecommunications security requirements. Also indicate
when does the customer need the telecommunications facilities/equipment to be operational. The devel-
opment of annual projections by the customer for routine telecommunications and the wireless program is
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also an integral component. Consider any large purchases of cellular phones, pagers, or other personal
communications systems by your customer.

Refined Gap Analysis/Impact Assessment

This is refining the gap analysis developed in the Pre-Select phase. In the Select phase, user require-
ments are refined, and as a result, the gap analysis should be refined to reflect the new requirements.
Refer to the telecommunications cost estimating checklist provided towards the end of this manual.

Technology Assessment

Conduct and provide an analysis of best available technologies (ISDN, Frame Relay, Asynchronous
Transfer Mode, Gigabit Ethernet) to meet the requirements based on cost, performance and government
regulations. It is an assessment of the suitability of a technology for a given application. The activity
does not need to be performed for small investments.

Cost-Benefit Analysis

This is a quantification and evaluation of cost, benefits and risks of various telecommunications alterna-

tives considered for a project. This could include analysis of purchasing new equipment versus upgrad-
ing existing equipment. This activity may be skipped where the use of a certain contract may be manda-
tory. For example, the FTS2001 contract. However, life cycle costs should be calculated.

Conduct a cost-benefit analysis, identify and quantify benefits and costs, and prepare estimates for the
telecommunications infrastructure supporting the system/initiative/project. Benefits should describe how
the investment enhances the agency’s ability to meets its mission needs, and should outline functionality
or cost savings. Benefits are defined as a profit, advantage, or gain attained by using the investment.
Cost refers to both the initial investment and capitalized costs, and can be categorized as direct or indi-
rect. Costs that are unidentified in the Select Phase frequently account for a large number of IT project
cost overruns.

Provide a list of system components to be ordered, the price, and time for delivery/installation. Incorpo-
rate a plan to mitigate and manage identified risks in the business case justification. Additional informa-
tion on the factors considered in a Cost-Benefit Analysis can be obtained from the Federal CIO Council
web site (www.cio.gov) in the publication “ROI and the Value Puzzle.” The program managers or repre-
sentatives who are familiar with technology solutions and their benefits to organizations should develop
the analysis.

Refer to the telecommunications cost estimating checklist provided towards the end of this manual.

Cost/Performance Trade-off

Sometimes, giving up small system performance may result in big cost savings. Agencies are encour-
aged to performance a cost/performance trade off analysis to see if what small performance sacrifices
may result in a big cost savings. The sacrifices must be acceptable. For example, lowering performance
threshold for circuit availability may result in a big savings. However, the lower threshold must be accept-
able to the customer.

Telecommunications Plan for System Infrastructure

A telecommunications plan for a project should be prepared that reflects the design considerations and
implementation requirements used in planning this project. This plan should include a detailed technical
overview of the telecommunications services and equipment to be deployed for this project. In addition,
the project’s link to the objectives in the agency strategic or business plan should be included. In short,
the plan is a narrative and presentation of all the activities performed. Minimally, the plan should include
the following:
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Technical Overview with Graphic Depiction

The technical overview of the entire system/application should provide information on the location of
hardware/software nodes requiring Internet access or other telecommunications support. It should include
plans for additional telecommunications infrastructure. A graphical depiction of the telecommunications
design should reflect the major components, network functionality, internal and external interfaces, and
any security features planned or in place. Explain in narrative how the telecommunications infrastructure
will be deployed; the use of Commercial Off the Shelf (COTS) software; and planned technology refresh-
ments. Discuss the migration plan for the telecommunications infrastructure from the existing to the pro-
posed technology and major transition details that affect the provisioning. In summary, it should include:

Location of hardware/software nodes for telecommunications access
Major components

Security features

Internal/External interfaces

Deployment of the infrastructure

Migration Plan, if any

Type of software — Commercial Off The Shelf (COTS)/Custom developed
Cost, Performance and Schedule Risks and mitigation strategy.
Maintenance/Operations Plan

YR IR IR IR SR e

For smaller investment, some of the information may not be required.

Sources for Telecommunications Services & Equipment

Provide acquisition strategy for the required telecommunications equipment and services, and indicate
whether resource sharing is an option. Resource sharing of telecommunications equipment/services
should always be considered as the first source of supply prior to any new acquisitions. Consider the use
of excess equipment available from CEPO or the General Services Administration (GSA). Include the use
of mandatory sources of supply (FTS2001); Government-wide fully competed contracts, or non-Federal
sources being considered for use.

Telecommunications Costs

The telecommunications cost baseline should be established and provided in the telecommunications
plan. The telecommunications plan should provide telecommunications costs on a yearly and by compo-
nent basis. Identify all costs to include, initial, capitalized, direct, indirect, and support costs. The project
ROI should be updated based on new figures. Refer to the telecommunications cost estimating checklist
provided towards the end of this manual.

Performance Measures

Establish baseline performance measures for the telecommunications infrastructure that will be used to
determine overall effectiveness and efficiency. These measures should include the capability to answer
questions such as: Did the technology effectively support the system or application? Did the facilities
support the user traffic volume? Were customers satisfied with the timeliness of the telecommunications
provisioning? Did the telecommunications equipment function as anticipated?
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Department Enterprise Architecture

Describe how the telecommunications infrastructure design conforms to the Department’s Enterprise Ar-
chitecture Principles for interoperability, resources sharing, and use of COTS software/products. Informa-
tion concerning the Enterprise Architecture (EA) can be obtained by accessing
www.ocio.usda.gov/irm/e_arch/index.html, select the OCIO Staff Office, select IRM and Enterprise Archi-
tecture. General information on the considerations of EA can be found at the web site for the Federal CIO
Council located at www.cio.gov/files/aaaq.pdf.

Special Requirements of the Project (Waiver, Technology Search)

Does the telecommunications infrastructure required to support the investment require a waiver from the
government-wide acquisition vehicles (FTS2001, WITS2001, Metropolitan Area Acquisitions) prescribed
in Departmental Regulation 3300-17 If so, contact the Associate CIO for Telecommunications Services
and Operations for guidance on how to proceed.

Is a telecommunications acquisition moratorium waiver needed? The Office of the Chief Information Offi-
cer (OCIO) requires waiver approval for all telecommunications purchases regardless of the dollar
amount. Although a waiver request is normally separate from an IT investment package, approved in-
vestments still require waivers for acquisitions. Planned data telecommunications acquisitions should be
entered into the Department’s Forecasting Inventory and Reporting (FIR) database. The FIR database is
open twice a year for new entries and updates.

A waiver should be requested early in the pre-acquisition process, preferably concurrent with the invest-
ment package, to allow sufficient review by the necessary offices within OCIO. The waiver package
should clearly identify reason(s) for the request, include comprehensive cost comparisons, and contain a
strong justification for waiver approval. It should be sent to the USDA Chief Information Officer. IT acquisi-
tion should only commence after written approval has been obtained from OCIO.

Support from the OCIO, Telecommunications Services and Operations (Wide Area Network
Support, Internet Access, Traffic Analysis)

The OCIO, Telecommunications Services and Operations (TSO), provides agency support on both a con-
tinuing and project basis for Internet access, data transmission and metropolitan area network (MAN) re-
quirements using the USDA enterprise network. TSO performs network/application modeling, and also
maintains, operates, and initiates orders for expansion of the enterprise network. Will the sys-
tem/initiative/project require integration with the USDA enterprise network? If so, coordination with TSO
can help project teams fully define telecommunications infrastructure requirements, anticipated data traf-
fic, Internet or remote access, and interpretation of legislative implementation mandates.

Security Required, Identification of Data Sensitivity, Security Analysis

A Security Analysis is always required for any new IT initiative or project. This analysis should be con-
ducted in conjunction with your agency Information Systems Security Program Manager (ISSPM). The
results should be documented in a Security Analysis for the investment. A review of security should also
be done for the ongoing telecommunications and wireless programs annually to ensure that any mission
critical or sensitive data transmitted over wireless, satellite, or telecommunications facilities have the ap-
propriate levels of encryption.

The Telecommunications Infrastructure is the full range of voice, data, and video services and equipment,
including Internet, intranet, extranet, LAN, WAN, and wireless, toll-free network services, and calling card
services. The telecommunications infrastructure has two components: (1) telecommunications equipment
and (2) telecommunications service. Telecommunications equipment includes routers, switches, private
branch exchanges (PBXs), cell phones, video cameras, etc., used for various modes of transmission,
such as digital data, audio signals, image, and video signals. Telecommunications carriers provide tele-
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communications services to move data, voice, or video signals from one location to another, regardless of
the type of media used.

A telecommunications plan for this system/initiative should be prepared that reflects the design considera-
tions and implementation requirements used in planning this project. This plan should include a detailed
technical overview of the telecommunications services and equipment to be deployed for this project. In
addition, the project’s link to the objective (s) in the agency strategic or business plan should be included.

CONTROL PHASE ACTIVITIES

The focus in the Control Phase is on the management and control of telecommunications cost and per-
formance. The telecommunications cost baseline and performance goals established in the Select Phase
are measured and monitored in this phase. The following should be submitted in the Control Phase:

4 e Planned and actual telecommunications costs. For projects with telecommunications cost vari-
ance of 10% or more, the submission should include an explanation for the variance, corrective ac-
tion, and revised cost estimates.

4+ ¢ Telecommunications performance objectives and a report of status. Projects that are not meet-
ing the stated objectives should include an explanation and action plan for ensuring that performance
objectives are met.

IMPORTANT: TSO recognizes that telecommunications cost baseline was never developed and estab-
lished for some projects that were undertaken prior to the USDA CPIC process. It is recommended that
pro-rated costs be developed and submitted for such projects.

EVALUATE PHASE ACTIVITIES

The Evaluate Phase activities include Post Implementation Reviews (PIR) to compare actual results to
planned outcome and lessons learned.

4+ The PIRs include an assessment of telecommunications costs, benefits, performance, documenta-
tion, and customer satisfaction. Work results should be documented to serve as historical information
for new projects.

4 Lessons learned should document information such as cost and performance variances, explanations
for variances, corrective actions and reasoning behind the corrective actions chosen. Lessons
learned should also serve as historical information for new projects.

STEADY STATE PHASE ACTIVITIES

The activities conducted in the Steady State Phase are similar to the Evaluate Phase activities. The fo-
cus of the Steady State Phase activities is on the continued effectiveness of the telecommunications in-
frastructure. The business case submissions in this phase should provide information on the cost of con-
tinued maintenance and operations, assessment of new technologies and opportunities, and replacement
of the current telecommunications technology. In some cases, the replacement may be required due to
expiration of the current contract.

GLOSSARY OF TELECOMMUNICATIONS TERMS

Best Practices—Processes, practices, or systems used by public and private organizations that perform
exceptionally well and are widely recognized as improving an organization’s performance and efficiency
in specific areas. Successfully identifying and applying best practices can reduce business expenses and
improve an organization’s efficiency.
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Bridge—A network interconnectivity device that selectively determines the appropriate segment to which
it should pass a signal. Through address filtering, bridges can divide busy networks into segments and
reduce network traffic. (Or) Services provided by a carrier to connect three or more audio or video confer-
encing systems so they can all communicate.

Cost Benefit Analysis—A technique used to compare the various costs associated with an investment
or project with the benefits it proposes to return. It should address both tangible and intangible benefits
and use net present value figures.

Effectiveness—An assessment of the qualitative level of achievement of program goals and the intended
results, as defined in strategic or other plans or documentation or in legislation.

Metropolitan Area Network—A data network covering an area larger than a local area network (LAN),
but less than a wide area network (WAN). A metropolitan area network (MAN) typically interconnects two
or more LANs. MANs may operate at a higher speed than LANs, may cross-administrative boundaries,
and may use multiple access methods.

Performance Measures/Performance Measurement—The process of developing measurable indica-
tors that can be systematically tracked to assess progress made in achieving predetermined performance
goals and to benchmark an organization’s performance against that of other organizations.

Post-Implementation Review—An review of an investment or project that compares the actual cost,
schedule, performance, and other results achieved after an investment or project has been completed
and is fully operational against the conditions that existed prior to the implementation of the investment or
project, as indicated by baseline cost, schedule, and performance data, and against the planned cost,
schedule, and performance goals established for the investment or project. A post implementation review
can provide valuable “lessons learned” that can be applied to future investments or projects.

Private Branch Exchange (PBX)—a private telephone switching system usually located on a customer’s
premises with an attendant console. It may use traditional analog, ISDN, or data telecommunications pro-
tocols.

Router—An intelligent Internet work connectivity device that uses logical and physical addressing to con-
nect two or more logically separate networks. Routers use algorithms to determine the best path by which
to send a packet.

Security Analysis—A formal analysis conducted by the agency Information Systems Security Program
Manager (ISSPM) or designee for the purpose of determining the importance of the information, assess-
ing risks, formulating mitigation strategies, and other measures needed to safeguard the sys-
tem/application.

Software—The detailed instructions to operate a computer or other type of equipment or hardware. The
term was created to differentiate instructions (i.e., the program) from the hardware.

Telecommunications—For purposes of this questionnaire, telecommunications is the full range of voice,
data, and video services and equipment, whether stand alone or connected, including Internet, intranet,
and extranet services and equipment as well as wireless services and equipment (e.g., cellular and
pager), toll-free network services, and calling card services. Also included are services that use multiple
technologies, such as net conferencing with audio conferencing to facilitate group communications.

Telecommunications Equipment—Devices such as routers, switches, private branch exchanges
(PBXs), cellular telephones, and video devices used in the transmission of voice or data.
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Telecommunications Service—Any service provided by a telecommunications carrier. A specific set of
user-information transfer capabilities provided to a group of users by a telecommunications system. The
telecommunications service user is responsible for the information content of the message.

Video—An electrical signal containing timing (synchronization), luminance (intensity), and often chromi-
nance (color) information that, when displayed on an appropriate device, gives a visual image. Video is
very bandwidth intensive and requires specialized transmission equipment to transport true images from
one type of media (e.g., television) to another (e.g., computers). Non-compatible video systems can be
linked via bridge services offered by carriers.

Wide Area Network (WAN)—A network typically extending a local area network (LAN) or metropolitan
area network (MAN) over telephone common carrier lines to link to other LANs or MANS. A WAN typically
uses common-carrier leased lines, for example, from an analog phone line to a T-1 line. The jump be-
tween a LAN or MAN and a WAN can be made through a device called a bridge or a router.

Wireless—Wireless communication is anything that support communications between mobile, portable or
fixed facilities through use of the electromagnetic spectrum. Examples are: AM and FM broadcasting,
UHF and VHF television, satellite, microwave, land mobile radio, citizen’s band, paging, cellular tele-
phone, wireless LANs, wireless telephone PBXs and Personal Communications Services (PCS).

TELECOMMUNICATIONS COST ESTIMATING CHECK LISTS

The following section introduces checklists of telecommunications cost elements that project team mem-
bers may want to include in budget plans.

The Cost Checklist for Telecommunications Labor includes recommended tasks that have telecom-
munications labor costs and are tied to evaluation criteria. It is important to consider what labor costs are
likely to occur throughout the entire system development lifecycle and develop high-level estimates based
on the general scope of the anticipated tasks. During the Pre-Select Phase, it is not necessary to go into
a great level of detail calculating full-time-equivalent (FTE) hours, however.

Staffing costs make up a significant percentage of overall project costs because they are often recurring
for key personnel throughout the life of the project. Conceptual checklists of personnel who may charge
against a project include general administrative support staff responsible for tracking documentation,
technical specialists knowledgeable about specific disciplines of telecommunications engineering, and
managers at various levels of oversight. This list does not constitute an entire index of required person-
nel. It is intended to help CPIC authors think about multiple levels of staffing during various phases of a
project. Personnel may include USDA internal staff, contractors, consultants, service providers, or a com-
bination of each.

Beginning in the Pre-Select Phase, project costs should be captured in Universal Budget Object Class
Codes that have been established by OMB for this purpose. Organizing costs according to this classifica-
tion early in a project allows Project Managers to use a common frame of reference that is consistent
throughout the entire project when discussing budgetary issues with team members and the E-Board. An
agency'’s Chief Financial Officer, Comptroller, or Procurement Specialist should be able to help project
managers organize costs according to the correct Budget Object Class Codes.
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Cost Checklist for Telecommunications Labor

Cost Checklist for Telecommunications Labor
Based on Fiscal Year 2002 Approved Evaluation Criteria

Tasks Components Personnel
Agency Tele- | Planning Agency head, agency sponsor, project sponsor or functional
communica- manager, IT manager, system analyst, capital planning ana-
tions Plan lyst, budget analyst, quality assurance manager, configuration
management specialist, administrative

Design Project manager, IT manager, system analyst, network archi-
tecture engineer manager, traffic modeling engineer, systems
integration engineer, test engineer, quality assurance man-
ager, configuration management specialist

Acquisition Contracting specialist, project manager, IT manager, capital
planning analyst,

Installation Project manager, on-site technicians, integration engineer,
test engineer, administrative, logistics (inventory tracking,
handling shipping), training, administrative

Operations and Functional manager, training manager, help desk logistics

Maintenance (maintenance, repairs), technical engineering, support, admin-
istrative, quality assurance manager, configuration manage-
ment specialist

Assessments, | Gap Analysis Project sponsor or functional manager, project manager, IT
Evaluations, manager, system analyst, network architecture engineer
Estimates

Rough order of Project sponsor or functional manager, project manager, IT

magnitude lifecycle manager, system analyst, network architecture engineer

cost

Telecommunications | Project manager, IT manager, system analyst, network archi-

infrastructure analy- | tecture engineer, traffic modeling engineer, systems integra-

sis tion engineer, test engineer

Cost Estimate Project manager, IT manager, system analyst, network archi-
tecture engineer, traffic modeling engineer, systems integra-
tion engineer, test engineer

Systems/service Project manager, IT manager, system analyst, network archi-

performance tecture engineer, traffic modeling engineer, systems integra-

goals/measures tion engineer, test engineer, quality assurance manager, con-
figuration management specialist
Reviews Cost Estimate Agency head, agency sponsor, project sponsor or functional
manager, project manager, IT manager, system analyst, capi-
tal planning analyst, budget analyst, administrative

Telecommunications | Project sponsor or functional manager, project manager, IT

infrastructure post- manager, system analyst, network architecture engineer, qual-

implementation ity assurance manager, configuration management specialist

Performance Project sponsor or functional manager, project manager, IT

Goals/Measures manager, system analyst, network architecture engineer, qual-
ity assurance manager, configuration management specialist

Project Status Project sponsor or functional manager, project manager, IT
manager, system analyst, network architecture engineer
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The Cost Checklist for Telecommunications Labor provides a checklist of additional telecommunica-
tions components that may be useful in developing a rough order of magnitude lifecycle cost estimate for
the Pre-Select Phase. Only high-dollar elements, significant volumes of lower cost elements, or recurring
lease costs over a significant period of time should be considered during the Pre-Select Phase. This may
not be an all-inclusive list of telecommunications costs; however, it is intended to provide CPIC authors
with a quick reference list of frequently purchased equipment and services, and to remind project manag-
ers of frequently overlooked costs such as facilities and real estate.

Facilities

+ 4+ 4+ 4+ 4+

Office space for project management office telecommunications team members

Logistics including equipment staging, warehousing (spares), training, repairs

Cost of new construction for implementation
Cost of modifications for implementation
Land mobile radio shelters.

Real Estate

Property for telecommunications facilities or infrastructure.

Network Design, Development, and
Management Software Tools

<+

R IR I IR IR R R R SR

Requirements management
Diagramming

Design

Traffic modeling

Simulation

Prototyping

Optimization

Network management
Configuration management
Quality assurance

Help desk

Inventory tracking.

Cost Checklist for Telecommunications Elements

Application Software

4
4

Purchased COTS applications
Periodic COTS license fees.

Hardware/Equipment (purchase and lease costs)

End user:

4
4

Plain old telephone service (POTS) Handsets
Secure phones
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Secure cellular telephones
Fixed telephony
Pay telephones

Secure faxes

Pagers

Cellular telephones

PCS telephones

Satellite telephones

Enhanced specialized mobile radios (Nextel)
Land mobile radios

Videoconferencing equipment

R R RTRx

Satellite dishes.

Hardware/Equipment (purchase & lease costs)

Network Infrastructure
4 Web Servers

Communications hardware (hubs, routers, bridges, switches, PBXs)
Power protection devices (UPS, line conditioning equipment)

Backup generators

Network cabling

Network interface cards

Lab or test equipment (percentage of use dedicated to specific project)
Operations support servers (e.g., billing, inventory tracking, maintenance)
Microwave equipment

Radio towers

Repeaters

IR IR I IR IR R R SR S A

Wiring.

Services

4 Local voice, video and data transmission services (includes frame relay, voice over the Internet pro-
tocol (VolIP), digital subscriber line (DSL), integrated services digital network (ISDN), asynchronous
transfer mode (ATM), etc.)

Domestic long distance voice, video, and data transmission services
International voice, video, and data transmission services

Secure voice, video, and data transmission services

Toll free number services

Commercial wireless transmission services

Microwave frequency management

Land-mobile radio frequency management

Automated attendant

Voice mail

R R I I SR IR RS

Teleconferencing
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Videoconferencing

Internet access

Access for the disadvantaged
Call center support

Help desk support
Redundancy

Emergency response
Recovery

Repairs

Capacity planning

Cost estimating

Cost management

Records management (call detail records)
Design

Integration

Installation

Testing

Optimization

Training.

RATINGS CRITERIA FOR TELECOMMUNICATIONS TECHNOLOGIES AND SERVICES (USDA-ONLY)

Objective: To serve as a basis for the evaluation of telecommunications planning, design, acquisition,
installation/integration, operations, and maintenance tasks for information technology, electronic govern-
ment and telecommunications capital projects. Recommendations on how to perform the specific tasks
presented in each phase can be found in the CPIC Guide, main document, and in the Telecommunica-
tions Reference Manual.

Elements of Telecommunications Integration and Support

nance)

Pre-Select Phase: 4 Gap Analysis

4 Rough-order-of-magnitude (ROM) Lifecycle Cost Estimate (acquisi-
tion, design and development, installation, operations and mainte-

Cost Estimate

Telecommunications Infrastructure Analysis

Agency Telecommunications Plan

Review Cost Estimate

System/Service Performance Goals/Measures

Phases:

[+ |+ + +

Post-Implementation Reviews of Telecommunications Infrastructure
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Telecommunications Evaluation Factors

Pre-Select Phase: 4 What is the scope of anticipated telecommunications requirements

for the project?

4+ What changes to the current telecommunications capability do you
anticipate in order to meet operational requirements?

4+ What obstacles might prevent the organization from meeting exist-
ing or anticipated business or technical requirements for telecom-
munications support?

4+ What is the current budget for telecommunications? What is the an-
ticipated budget for telecommunications?

4 Based on a preliminary assessment of costs for anticipated tele-
communications requirements, are ROM Lifecycle costs feasible
when considering the return on investment (ROI)?

4+ Has a comprehensive telecommunications analysis been con-
ducted?

4 Resource sharing explored? Has a supportable cost estimate and
agency telecommunications plan been prepared for the sys-
tem/service?

4 Have estimated original cost estimates been compared to actual
costs?

Have goals and measures been established for this system/service?

State Phases: ticipated?

4+ Is the system telecommunications infrastructure functioning as an-

4+ What are the lessons learned for replacement/upgrade systems?

Rating Criteria
Pre-Select Phase
5 | Documentation is thorough and complete. Sound assumptions are made.
4 | Documentation is complete. Reasonable assumptions are made.
3 | Documentation is complete. Assumptions are questionable.
2 | Documentation is incomplete. Assumptions are questionable.
1 Documentation is incomplete. Assumptions are unrealistic.
Select Phase
5 Comprehensive telecommunications analysis done, cost estimates reasonable, resource sharing
explored, and an Agency Telecommunication Plan prepared.
4 Comprehensive telecommunications analysis done, supported cost estimate provided, resource
sharing explored, and an Agency Telecommunications Plan prepared.
3 Comprehensive telecommunications analysis done with minor omissions, cost estimate provided,
resource sharing explored, and an Agency Telecommunications Plan prepared.
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2 Comprehensive telecommunications analysis done with major omissions, cost estimate incom-
plete, resource sharing not explored, but an Agency Telecommunications Plan prepared.

1 Comprehensive telecommunications analysis not done, cost estimate not included, resource
sharing not explored, and an Agency Telecommunications Plan not prepared.

Control Phase

5 Telecommunications costs are appropriately accounted for, controlled, and managed; original
cost estimate is accurate; system/service performance goals/measures established.

Telecommunications costs are appropriately accounted for, controlled, and managed; original
4 | cost variance is within 10 percent of original estimate; and system/service performance
goals/measures established.

Telecommunications costs are appropriately accounted for, controlled, and managed; cost vari-
ance is within 20 percent of original estimates; system/service performance goals/measures es-
tablished.

Telecommunications costs are not appropriately accounted for, controlled, and managed; cost
2 | variance is within 25 percent of original estimates; system/service performance goals/measures
established.

Telecommunications costs are not appropriately accounted for, controlled, and managed; cost
1 | variance is within 25 percent of original estimates; system/service performance goals/measures
not established.

Evaluation and Steady-State Phases

Agency has done a commendable job in conducting post-implementation reviews of the tele-
communications infrastructure; results confirm attainment of the goals/measures for the project.

Agency has done a commendable job in conducting post-implementation reviews of the tele-
4 | communications infrastructure; results were used to determine appropriate changes to the in-
vestment process and take remedial actions on this project.

Agency has done an average job in conducting post-implementation reviews of the telecommuni-
3 cations infrastructure with minor omissions; results were used to assess desired benefits for this
project, make changes in the investment process, and take remedial actions to maximize bene-
fits.

Agency has made some effort to conduct post-implementation reviews of the telecommunica-
2 | tions infrastructure with major omissions; results have not had sufficient impact on the project or
investment process.

Agency has not performed any post-implementation reviews of the telecommunications infra-
1 | structure, or results were not documented and have not had sufficient impact on the project or
investment process.
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APPENDIX P—I-TIPS REQUIREMENTS

I-TIPS produces the following OMB Reports:

4+ Exhibit 53
4 Exhibit 300
4 In addition, I-TIPS produces a brief version of the 300 for non-majors.

Exhibit 53 is a summary exhibit and it includes the following information for each of the agency’s initia-
tives:

Unique Project Identifier (UPI) code
Initiative name

Initiative costs for 3 years (previous, current budget)
Initiative costs divided by (DME and SS)

% Financial and % Security

Funding Sources for majors

Homeland Security (yes or no answers)

In which part does this investment belong?
e Part 1 - Financial or Mission

o Part 2 - Infrastructure Office Automation
e Part 3 - Enterprise Architecture

e Part4-Grants

> >

Exhibit 300 is a summary of the investment’s Business Case must be completed for each major initiative.
It is required to have the following attributes:

Must have documents to support it.

Must store these supporting documents in the initiative’s Resource Library.
Must support the CPIC guide for the initiative’s phase in capital planning
Must be evaluated by OCIO and other USDA reviewers.

Must be submitted to OMB for review.

Must be reviewed and scored by OMB.

Must be scored for 10 criteria and funded accordingly by OMB.

2 2 2 N N 2

The brief Exhibit 300 is generated in I-TIPS for all non-majors.

Each year, OMB updates the requirements for these exhibits. The USDA exhibits are due to OMB in
September.

® *DME is Development Modernization Enhancement and SS is Steady State
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APPENDIX Q—QUARTERLY/MILESTONE CONTROL REVIEW CHECKLIST

During CPIC Control Reviews, the following critical areas should be addressed. The Control Review
Team will discuss these areas, and a report shall be given to the team.

1. Status of the critical path:

A Where is the investment on the critical path?
A [fitis behind schedule, by how much?
A s there a strong plan for recovery, and what steps are being taken to recover?

2. Milestone hit rate:

A What is the total number of milestones planned vs. the total number actually met?
A What is the milestone hit rate since the last control review or since the most recent E-Board re-
view?

3. Deliverables hit rate:
A What is the number of deliverables provided to date vs. the number planned?

4. |ssues:

A Have there been issues that had a major effect on the investment?
A Areissues logged and evaluated, and resolutions documented?

5. Actual cost-to-date vs. estimated cost-to-date:

A What is the total cost-to-date vs. the estimated cost-to-date?

A Is Earned Value Management used to measure actual resources expended against planned re-
sources expended and to estimate future performance of projects?

A Are causes of cost variances tracked and addressed?

6. Actual resources vs. planned resources:

A Are there more or fewer FTEs working vs. number of FTEs planned?
A Has there been significant, unplanned turnover among the core team, Project Manager or Spon-
sor?

7. Have high-probability and high-impact risks been tracked and adequately addressed?

8. Has contractor reporting been adequate?

A Does the contractor report by WBS?
e Task progress
e Deliverables
e Planned activities
o Expenditures
A Are the reports assessed and action taken?
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APPENDIX R—GLOSSARY OF TERMS AND ACRONYMS

R.1 GLOSSARY OF TERMS

Acquisition Plan

A document used to facilitate acquisition planning.
4+ It must address all the technical, business, management, and
other considerations that will control the acquisition.

4+ It must identify those milestones at which decisions should be
made.

4 Specific content will vary, depending on the nature, circum-
stances, and stage of the acquisition.

4 Plans for service contracts must describe the strategies for im-
plementing performance-based contracting methods or provide
rationale for not using such methods.

formed

The costs actually incurred and recorded in accomplishing the work
performed within a given time period.

Architectural Alignment

Degree to which the IT initiative is compliant with USDA’s informa-
tion technology architecture.

Architecture

An integrated framework for evolving or maintaining existing tech-
nologies and acquiring new technologies to support the mission(s).

Benefit

Quantifiable or non-quantifiable advantage, profit, or gain.

Benefit-Cost Ratio

The Total Discounted Benefits of an investment divided by the Total
Discounted Costs of the investment. If the value of the Benefit-Cost
Ratio is less than one, the investment should not be continued.

Budget at Completion

The sum of all budgets established for the contract.

Budgeted Cost for Work Per-
formed

The sum of the budgets for completed work packages and com-
pleted portions of open work packages, plus the applicable portion
of the budgets for level of effort and apportioned effort.

Budgeted Cost of Work
Scheduled

The sum of all WBS element budgets that are planned or scheduled
for completion.

Business Case

Structured proposal for business improvement that functions as a
decision package for organizational decision-makers. A business
case includes an analysis of business process performance and
associated needs or problems, proposed alternative solutions, as-
sumptions, constraints, and risk-adjusted cost-benefit analysis
(CBA).

Business Process

A collection of related, structured activities or chain of events that
produce a specific service or product for a particular customer or
group of customers.

Business Process Reengi-
neering

A systematic, disciplined approach to improving business processes
that critically examines, rethinks, and redesigns mission delivery
processes.

Capital Asset

Tangible property, including durable goods, equipment, buildings,
installations, and land.

Contract Budget Base

The total cost of all budgeted activities necessary to complete a
task.

Capital planning phase that requires ongoing monitoring of informa-
tion technology investments against schedules, budgets, and per-
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formance measures.

Cost-Benefit Analysis

An evaluation of the costs and benefits of alternative approaches to
a proposed activity to determine the best alternative.

Cost Performance Index

Earned value divided by the actual cost incurred for an investment.

Cost Variance

Earned value minus the actual cost incurred for an investment.

Customer

Groups or individuals who have a business relationship with the or-
ganization; those who receive or use or are directly affected by the
products and services of the organization.

Data Documentation

Compilation of materials including data dictionary, decomposition
diagrams, and data models.

Description of Initiative

Brief overview of initiative of no more than 100 words to include:
4 Short summary of proposed initiative

4+ Statement of the business functions or processes the initiative
supports

4 Brief summary of benefits resulting from the initiative (tangible or
intangible).

Document that includes system design diagrams.

Discount Factor

The factor that translates expected benefits or costs in any given
future year into present value terms. The discount factor is equal to
1/(1 + i)t where i is the interest rate and t is the number of years
from the initiation date for the program or policy until the given future
year.

Discount Rate

The interest rate used in calculating the present value of expected
yearly benefits and costs.

Earned Value Analysis

A structured approach to project management and forecasting in-
cluding comparisons of actual and planned costs, work performed,
and schedule.

The actual costs incurred, plus the estimated costs for completing
the remaining work.

Estimate to Complete

The cost necessary to complete all tasks from the actual cost of
work performed end date through the investment’s conclusion.

Capital planning phase that requires information technology invest-
ments to be reviewed once they are operational to determine
whether the investments meet expectations.

Expected Outcome

Projected end result of the initiative (e.g., system(s) being replaced
or improved customer service) that is directly linked with perform-
ance measures.

Feasibility Study

Preliminary research performed to determine the viability of the pro-
posed initiative by performing an alternatives analysis, including
market research and extensive interviews with subject matter ex-
perts. Also includes a proposed technical approach and preliminary
cost, scope, and schedule data.

Financial System

An information system used for any of the following:
4 Collecting, processing, maintaining, transmitting, or reporting
data about financial events

4+ Supporting financial planning or budgeting activities
4 Accumulating and reporting cost information

4 Supporting the preparation of financial statements.
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Functional Requirements A description of system capabilities or functions required to execute
a required process such as a communication link between several
locations and generating specific reports.

Hardware/Equipment Includes any equipment used in the automatic acquisition, storage,
manipulation, management, movement, control, display, switching,
interchange, transmission, or reception of data or information (e.g.,
computers and modems); capital and non-capital purchases or

leases.
Independent Verification and | An independent review conducted by persons separate from the
Validation management and operation of the investment or system.
Inflation The proportionate rate of change in the general price level, as op-

posed to the proportionate increase in a specific price. Inflation is
usually measured by a broad-based price index, such as the implicit
deflator for Gross Domestic Product or the Consumer Price Index.

Information System A discrete set of information resources organized for the collection,
processing, maintenance, transmission, and dissemination of infor-
mation in accordance with defined procedures, whether automated

or manual.
Information System The duration of the system life typically organized into four phases:
Lifecycle initiation, development, operation, and disposal.
Information Technology Any equipment or interconnected system or subsystems or equip-

ment used in the automatic acquisition, storage, manipulation, man-
agement, movement, control, display, switching, interchange,
transmission, or reception of data or information.

Infrastructure The IT operating environment (e.g., hardware, software, and com-
munications).

The overall estimated benefits for a particular program alternative
over the time period corresponding to the life of the program includ-
ing:

4 Cost/expense reduction (productivity and headcount),

4 Other expense reductions (operational),
4 Cost/expense avoidance, and
4 Revenue-related savings.

The overall estimated cost for a particular program alternative over
the time period corresponding to the life of the program, including
direct and indirect initial costs plus any periodic or continuing costs
of operation and maintenance.

Major Information System An information system that requires special management attention

because of its importance to an agency mission (mission critical); its
high development, operating, or maintenance costs; or its significant
role in the administration of agency programs, finances, property, or
other resources. All mission critical systems are, therefore, major
systems.

Management Reserve The amount of the total allocated budget withheld for management
control purposes rather than designated for the accomplishment of
a specific task or set of tasks; not part of the performance meas-
urement.

Net Present Value The difference between the discounted present value of benefits
and the discounted present value of costs. Also referred to as the

June 2003 R-3 USDA CPIC Guide to Information Technology



USD

UNITED STATES DEPARTMENT OF

= AGRICULTURE

discounted net.

Opportunity Costs

Cost of not investing in the initiative or cost of a forgone option.

Payback Period

The number of years it takes for the cumulative dollar value of the
benefits to exceed the cumulative costs of an investment.

Performance Indicator

Description of:

4 What is to be measured, including the metric to be used (e.g.,
conformance, efficiency, effectiveness, costs, reaction, or cus-
tomer satisfaction)

4 Scale (e.g., dollars, hours, etc.)

4 Formula to be applied (e.g., percent of “a” compared to “b,”
mean time between failures, annual costs of maintenance, etc.)

4 Conditions under which the measurement will be taken (e.g.,
taken after system is operational for more than 12 hours, ad-
justed for constant dollars, etc.)

Baseline

The time-phased budget plan against which investment perform-
ance is measured.

Method used to determine the success of an initiative by assessing
the investment contribution to predetermined strategic goals. Meas-
ures are quantitative (e.g., staff-hours saved, dollars saved, reduc-

tion in errors, etc.) or qualitative (e.g., quality of life, customer satis-
faction, etc.).

Evaluation of the information technology investment after it has
been fully implemented or terminated to determine whether the tar-
geted outcome (e.g., performance measures) of the investment has
been achieved.

Pre-Select Phase

Capital planning phase that provides a process to assess whether
information technology investments support strategic and mission
needs.

Project Plan

A document that describes the technical and management ap-
proach to carrying out a defined scope of work, including the project
organization, resources, methods, and procedures and the project
schedule.

Return

The difference between the value of the benefits and the costs of an
investment. In a cost-benefit analysis it is computed by subtracting
the Total Discounted Costs from the Total Discounted Benefits, and
is called the Total Discounted Net.

Return on Investment

Calculated by dividing the Total Discounted Net by the Total Dis-
counted Costs. To express it as a percentage, multiply by 100. It
can also be expressed as (Total Discounted Benefits minus Total
Discounted Costs) divided by Total Discounted Costs.

Risk

A combination of the probability that a threat will occur, the probabil-
ity that a threat occurrence will result in an adverse impact, and the
severity of the resulting impact.

Risk Assessment and Man-
agement Plan

A description of potential cost, schedule, and performance risks,
and impact of the proposed system to the infrastructure. Includes a
sensitivity analysis to articulate the effect different outcomes might
have on diminishing or exacerbating risk. Provides an approach to
managing all potential risks.

Risk Management

The process concerned with identifying, measuring, controlling, and
minimizing risk.
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Schedule Variance Earned value minus the planned budget for the completed work.

Security Measures and controls that ensure the confidentiality, integrity,
availability, and accountability of the information processes stored
by a computer.

Security Plan Description of system security considerations such as access,
physical or architectural modifications, and adherence to Federal
and USDA security requirements.

Select Phase Capital planning phase used to identify all new, ongoing, and opera-
tional investments for inclusion into the information technology port-
folio.

Sensitivity Analysis An analysis of how sensitive outcomes are to changes in assump-

tions. Assumptions about the dominant cost or benefits elements
and the areas of greatest uncertainty deserve the most attention.

Software Any software, including firmware, specifically designed to make use
of and extend the capabilities of hardware/equipment.
Steady-State Phase Capital planning phase that provides the means to assess mature

information technology investments to ensure they continue to sup-
port mission, cost, and technology requirements.
Sunk Cost A cost incurred in the past that will not be affected by any present or

future decisions. Sunk costs should be ignored in determining
whether a new investment is worthwhile.

Technical Requirements Description of hardware, software, and communications require-
ments associated with the initiative.
Variance at Completion The difference between the total budget assigned to a contract,

WBS element, organizational entity, or cost account and the esti-
mate at completion; represents the amount of expected overrun or
under run.
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AB Annual Benefit

AC Annual Cost

ACWP Actual Cost of Work Performed

AS Agency Sponsor

BAC Budget at Completion

BCR Benefit-Cost Ratio

BCWP Budgeted Cost for Work Performed

BCWS Budgeted Cost of Work Scheduled

BPR Business Process Reengineering

CBA Cost-Benefit Analysis

CBB Contract Budget Base

CCA Clinger-Cohen Act

CFO Chief Financial Officer

Clo Chief Information Officer

COTS Commercial-off-the-shelf

CPI Cost Performance Index

CPIC Capital Planning and Investment Control

CSBR Cost, Schedule, Benefit, and Risk

CcVv Cost Variance

DB Discount Benefit

DC Discount Cost

DF Discount Factor

EAC Estimate at Completion

EBT Electronic Benefit Transfer

E-Board Executive Information Technology Investment Review Board

ETC Estimate to Complete

FAA Federal Aviation Administration

FASA Federal Acquisition Streamlining Act
Functional Manager

FTEs Full-Time Equivalents
Fiscal Year

GAO General Accounting Office

GISRA Government Information Security Act of 2000

GPEA Government Paperwork Elimination Act of 1998

GPRA Government Performance and Results Act

GSA General Services Administration

GWACS Government-wide Agency Contracts
Intrusion Detection System

10C Initial Operational Capability

IPT Integrated Project Team

IRM Information Resource Management

ISSPM Information System Security Program Manager
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ISTA Information System Technology Architecture
Information Technology

I-TIPS Information Technology Investment Portfolio System
Independent Verification and Validation

MB Megabyte

MNS Mission Needs Statement

MR Management Reserve

NIST National Institute of Standards and Technology

NPV Net Present Value
Operations and Maintenance

OBPA Office of Budget and Program Analysis
Office of the Chief Financial Officer

OCIO Office of the Chief Information Officer

OMB Office of Management and Budget

OPPM Office of Procurement and Property Management

PIR Post-Implementation Review
Performance Measurement Baseline
Paperwork Reduction Act
Request for Proposals

ROI Return on Investment

SV Schedule Variance

SME Subject Matter Expert

USDA United States Department of Agriculture

VAC Variance at Completion

VPN Virtual Private Network

WBS Work Breakdown Structure
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